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CITY OF SAN DIEGO 
M E M O R A N D U M 

DATE: October 5, 2007 

TO: Council President Peters, and Members of City Council 

FROM: R.F. Haas, Deputy Chief of Public Works 

SUBJECT: October 9, 2007 Council Item No.53 - Regents Road Bridge and Limited 
Roadway Changes Project 2n Reading of Ordinance 

The infonnation herein is intended to emphasize or augment comments made by Engineering 
and Capital Department staff at the Council hearing on September 4, 2007, for Item 334, 
Agreement with Proiect Design Consultants for Regents Road Bridge and Limited Roadway 
Changes Project. 

The agreement with Project Design Consullants (PDC) is a not-to-exceed contract for 
$4,861,373. This amount cannot be increased without City Council authorization. However, the 
contract does not obligate the City to spend all of these funds. The Engineering Project Manager 
maintains control over the project budget. The City may choose to reduce or terminate the 
contract with PDC at its discretion. Nothing in the agreement commits the City to build the 
Regents Road Bridge or pay PDC any amount of this not-to-exceed contract for work not 
required, or authorized by the City's projecl manager. 

During work on the project, PDC will be under the close supervision of City staff who are 
registered professional engineers. PDC will not undertake any task without prior approval of 
City staff. City staff will have control over the level of project design services-required at all 
times. City staff will direct the specific tasks and level of effort undertaken by PDC. After PDC 
has been directed to complete specific tasks, City staff will provide oversight ofthe project and 
PDC's work to ensure that funds are spent as needed to adequately define and describe the bridge 
project as required to complete the environmental review under CEQA. 

Project opponents suggested that the PDC agreement be limited to 10-15% "pre-design" effort. 
This would be inconsistent with industry standards. Agreements for professional design services 
typically provide for a complete project design that is ready for constmction. This is the most 
time efficient and cost effective approach. This is a complex project requiring an extraordinary 
level of public outreach, making it difficult to arbitrarily identify the level of effort required. 
Furthermore, limiting the agreement on such a controversial project might actually hinder 
completion ofthe desired work if additional design work beyond the limited, "pre-design" scope 
were needed to refine the project features. 

The agreement with PDC, as proposed for implementation by City staff, allows the necessary 
discretion and flexibility to determine the level of project design that will produce a 
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project description to allow the appropriate environmental review to be conducted for thi: 
unique and complex project. 

R.F.Haas 
Deputy Chief Operating Officer of Public Works 

RF/dz 

cc: Mayor Jeny Sanders 
Jamie Bradford, Director of Council Affairs, Mayor's Office 
Dave Jarrell, Interim Director, Engineering & Capital Projects 
Dave Zoumaras, Deputy Director, Engineering & Capital Projects 

> Mamell Gibson, Deputy Director, Engineering & Capital Projects 
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Office of 
The City Attorney 
City of San Diego 

MEMORANDUM 
MS 59 

(619)236-6220 

2007 Docket 

Upon reviewing tiie supporting niateiiais thai your otiicc has posted in suppon of Item 
No. 333 on the City Council's July 31, 2007 Agenda, we have noticed some errors and 
omissions. By this memo, we request that they be corrected. 

' We note that the correct Form CM-1472 has now been posted, replacing the form that 
had previously accompanied the item. However, the accompanying resolution and ordinance 
were not complete. We have conected them, and the conected documents are attached. This 
.office has NOT approved the legality of either document, but has approved as to form only. 

In addition, there.are significant legal issues surrounding the proposed action. This office 
has twice opined that the proposed contract underlying the item could not be lawfully entered. 
We note that you have posted this office's April 4, 2007 memorandum with the materials, along 
with a July 13, 2007 memorandum from outside counsel. However, this office also addressed 
these issues on July 24, 2007; that memo is not currently posted. Thus, we request that our 
memorandum bf July 24, 2007 be placed with the supporting materials. I have attached that 
memorandum hereto. 

Thanks you for your assistance. 

MICHAEL J. 

By 

, City Attorney 

Michael Calabrese 
Chief Deputy City Attorney 

MPC: 
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DATE: -July 24, 2007 
TO; Honorable Mayor and City Council Members 

FROM: • City Attorney 

SUBJECT: Proposed Contract for Design and Environmental Work on the 
Regents Road Bridge 

INTRODUCTION 

This office has received a copy of a memorandum to you, dated July 13, 2007, 
from Kevin Sullivan, Esq. Mr. Sullivan serves as outside counsel to the City, under the direction 
of this office, in the matters of Friends of Rose Canyon v. City of San Diego, SDSC No. 871984 
and Las Palmas Condominium Owners' Association et al. v. City of San Diego, SDSC 
No. GIC 872000. Mr. Sullivan's memo addresses procurement and conflict of interest questions" 
related to a proposed contract between the City and Project Design Consultants, Inc. [PDC] for 
the design and environmental analysis of a proposed bridge extending Regents Road over Rose 
Canyon in the University City Community.1 

As you may recall, this Office opined on these same issues in the attached April 4, 2007 
memo to you from Chief Deputy City Attorney Michael Calabrese, which concluded that: 

• 1. the proposed contract, to the extent that it called for an environmental 
analysis, was outside the scope ofthe procurement procedures that had 
been used to hire PDC in 2003, and thus required a new consultant 
procurement process under CP 300-07 and A.R. 25.60; 

2. the proposed contract would, because it would have extended the City's 

1 Mr. .Sullivan's memo was presented as a confidential attorney-client communication. We 
note that it was attached to a form CM-1472 that was routed to at least nine different city offices 
on July 20 and 23, 2007. This wide distribution'may have effectively eliminated any privilege. 
However, because the Counci] has not explicitly waived the privilege as ofthe date of this 
memo, we will refrain from revealing the contents of Mr. Sullivan's memo in this memo, in 
order to preserve any privilege that may remain. 
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contractual relationship beyond five years from the previous date of hire 
on this project, require adoption by an ordinance receiving six votes on 
the Council, per the requirements ofsection 99 ofthe City Charter; and 

3. the proposed contract could not be awarded to PDC in any event, because 
it would result in violations of Sections 1090 and 87100 ofthe Califomia 
Government Code, which respectively prohibit government officials, 
including consultants, from:. 

a. participating in the making of contracts in which they 
have a financial interest; and 

b. participating in the making of government decisions in 
which they have a financial interest 

These latter conclusions are based, in essence, upon the fact that PDC 
. was employed to perform a preliminary analysis of various alternatives 

for traffic flow improvements in University City, and-that this analysis 
Tirnq f-jj-pr-pvi+pfi +J-. •fVio, p1'-,j;r„-',il *c\ infhirvnr.p. it-; MF.lihFTatirinv a^ tn w b i r h 

alternative should be designed and built - with PDC fully expecting to 
receive the resulting design contract. Thus, PDC had both participated 
in the shaping of its own resultant contract and influenced the 
governmental'decision to design and build the Regents Road Bridge, 
from which decision it stood to profit substantially through the 
expected follow-on contract. 

Mr. Sullivan's memo discusses these conclusions. Initially, then, I should note that it is 
the function ofthe City Attorney, pursuant to seciion 40 ofthe City Charter, to serve as the 
City's "chief legal advisor." To the extent that outside counsel is employed to meet the City's 
legal needs, the City's relationship with such counsel is under the direction ofthe City Attorney. 
Neither the Council nor City Staff, including the Mayor's staff, should purport to direct the work 
of outside counsel except in cooperation and consultation with the City Attorney's Office. Nor 
should outside counsel be employed for the purpose of seeking a different opinion when the 
opinion ofthe City Attorney's Office is not to the Staffs or the Council's liking. 

Nonetheless, in order to ensure that the Council has the benefit of complete legal 
analysis, we will here supplement our earlier memorandum on these questions. 
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QUESTION PRESENTED 

Has the City Attorney's opinion regarding the lawfulness of a proposed contract between 
the City and PDC changed in light of Mr. Sullivan's memo? 

SHORT ANSWER 

No.. Mr. Sullivan's memo did not address key facts that formed the basis ofthe City 
Attorney's April-4, 2007 memo. Because of this, after careful consideration ofthe analysis that 
Mr. Sullivan has offered, we have concluded that our original analysis remains valid, and that the 
proposed contract with PDC cannot be entered because it would result in violations of both 
section 1090 and section 87100. 

ANALYSIS 

We have reviewed Mr. Sullivan's analysis, and found it most helpful in performing our 
l I l C U I U . d . H J l V U.U.LV LU C l i a L J J C U i a L d i l \ . j U . y I ^ L I I I L I d ^ L b a.!*- i i i o w - i i t i J m j j J i - v . W I L H t i n CLL/ I J I I ^ I X D I S itlVV J , 

including Sections 1090 and 87100. We note here that, while the City Attorney may consider the 
input of outside counsel on such questions, and we have done so here, the Charter places the 
responsibility for ensuring the legality of contracts with this Office; it cannot be delegated to 
outside counsel. After considering Mr. Sullivan's reasoning and conclusions with respect to 
Sections 1090 and'87100, we reiterate our original conclusion that the proposed contract, even if 
altered to omit environmental work, would violate these statutes. 

I. No Intervening Review of the Consultants' Work by City Staff Occurred 
with Respect to the Consultants' Presentations at the August 1, 2006 Council 
Meeting. 

Our April 4, 2007 memo mentioned in a footnote that it is legally possible that, in the 
case of a possible violation ofsection 87100, a violation might be eliminated if City Staff were to 
engage in "significant intervening substantive review" after the consultant gave its input to the 
governmental decision in question. However, we noted that such subsequent review had not 
occurred in this case - i.e., that City Staff had not performed an intervening review ofthe 
consultants' work such that any violation would be eliminated. 

It should be noted here that, in addition to preparing the Environmental Impact Report' 
[EIR] that the City Council certified on August 1, 2006, PDC and two of its subconsultants also 

. interacted directly and extensively with the Council itself at the August 1, 2006 Council meeting, 
preparing and narrating a multi-media presentation that advocated the selectionof the Regents 
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Road Bridge alternative.2 It was primarily this presentation with which our April 4, 2007 
analysis was concerned. Whatever "significant intervening substantive review" may have 
occurred as to the EIR itself, the selection ofthe Regents Road Bridge was anindependent 
aclion. It was this action -not the certification ofthe EIR- in which the consultants' had a 
financial interest, specifically,'their expected follow-on contract, the scope of which would be 
determined bythe Council's choice among alternatives. Thus, is.was the selection of the 
preferred aitemative - not the certification ofthe EIR - that gave rise toviolations of sections 
87100 and 1090. 

We have extensively reviewed the video archive ofthe August 1, 2006 City Council 
meeting. .Although City Staff was present and also participated in this discussion, that 
participation cannot be constmed as "significant intervening substantive review" of PDC's 
presentation, since the consultants were speaking directly to the Council .at the very meeting at 
which the decision in question was made. Other factors, including presentations by the Mayor 
and City Staff, undoubledly also influenced the Council's action. But there can be no question 
that the purpose of PDC's participation in the meeting was to influence the Council's decision to 
select the Regents Road Bridge aitemative, and in turn to shape the content of the contract that 
PDC fully expected to receive as a result of that Council decision. 

II. There is No Doctrine of Intervening Review Under Section 3 090. 

We should also note here that, whatever may be the outcome of a thorough consideration 
ofthe question of "significant intervening substantive review" under section 87100, this inquiry 
has no application to the question of whether a proposed contract with PDC would violate 
section 1090. The concept of significant intervening substantive review arises from regulations 
promulgated under section 87100, specifically 2 Cal Code Regs section 18702.2(b). There is no 
corresponding regulation under section 1090. Further, the Califomia Court of Appeals has held 
that the regulations implementing section 87100 may not be applied to questions under section 
1090. People v. Anguay, 2002 WL 31124730, *7 (unpublished opinion citing People v. Honig, 
48 Cal. App. 4th 289, 325-29, and fh. 15 (1996)). Thus, even if it were possible to find that 
PDC's contribution to the making ofthe "governmental decision" to build the Regents Road 
Bridge had been cleansed of any possible violation ofsection 87100 by significant intervening 
substantive review, it is not possible to draw this same, conclusion under section 1090. The 
doctrine simply does not exist in that context. 

CONCLUSION 

The doctrine of "significant intervening substantive review" cannot be invoked to 
eliminate the potential violations of sections 1090 and 87100 identified in our April 4, 2007 

2 The EIR itself explicitly expressed no preference among the alternatives considered. 
However, a review of video archive ofthe consultants' presentations to Council makes clear that, 
at least with respect to their participation in that meeting, they advocated for the Regents Road 
Bridge aitemative. 
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memo. Under section 87100, the doctrine does not change the result because PDC and two of its 
subconsultants participated personally and substantially not only in the preparation ofthe EER, 
but also in the hearing at which the Council made the decision to select the Regents Road Bridge 
as the preferred aitemative. Their presentations at this hearing were not subject to significant 
intervening substantive review, since they were made, verbally and through the use of visual 
aids, directly to.the Councilmembers who were, at that hearing, considering the very 
governmental decision in question. Moreover, the doctrine has no application in the context of a 
possible section 1090 violation. 

Given these facts, while we have found Mr. Sullivan's thoughtful analysis enlightening, 
we remain convinced that any contract awarding PDC the task of designing the Regents Road 
Bridge would be unlawful. We will not approve such a contract as to form and legality, as 
Section 40 ofthe City Charter would require in order for any such contract to be valid. 

MICHAEL J. AGUIRRE, City Attorney 

/P(/. A 
Karen Heumann 
Assistant City Attorney 

KH:mpc 

cc: Patti Boekamp, Engineering & Capital Projects Departmenl 
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MEMORANDUM 
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DATE: July 13, 2007 

TO: Honorable Mayor and City Council 

FROM: Kevin P. Sullivan and William J. Schwartz, Special Counsel 

SUBJECT: Friends of Rose Canyon et aiv. City of San Diego 
SDSC No. 871984 
Las Palmas Condominium Owners' Association et al v. City of San Diego 
SDSC No. GIC 872000. 

PURPOSE: ; Consider additional information and provide further analysis about 
potential contract procurement and conflict of interest issues 
relating to the proposed contract for design and environmental 
review for potential implementation of the Regents Road Bridge 
aitemative. 

COUNCIL DISTRICT: 1 

1. INTRODUCTION 

Kevin Sullivan provides this memorandum to evaluate the impact of additional 
infonnation and authority relating to possible contract procurement and conflict of interest issues 
about the proposed Fee Agreement for Regents Road Bridge and Limited Roadway Changes 
between the City of San Diego and Project Design Consultants. 

As explained more below, the proposed Fee Agreement for Regents Road Bridge and 
Limited Roadway Changes between the City of San Diego and Project Design Consultants 
(Phase II Contract) should be modified to remove discussion and scope of work items for any 
project-level Environmental Impact Report for the project. Any such environmental review 
would be subject of a separate contract procurement process. 
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Further, significant infonnation about preparation of environmental review documents 
appears not to have been available for the Memorandum on the Proposed Contract for Design 
and Environmental Work on the Regents Road Bridge. That Memorandum was presented to the 
Mayor and City Council Members on April 4, 2007. Based on the additional information 
discussed below, the concern stated in the Memorandum about a potential conflict of interest 
regarding the Phase It Contract with PDC should be avoided pursuant to applicable law. The 
same potential conflict of interest concern would also be eliminated as to any separate contract 
that would be awarded for environmental review relating to the Phase II work. 

Finally, approval of a revised Phase II Contract with PDC could be accomplished by 
adoption of an ordinance by six votes ofthe City Council. 

2. BRIEF BACKGROUND 

The City's Engineering and Capital Projects Department (ECP) issued a request for 
qualification (RFQ) in 2002 for architecture-engineering consultants to perform certain work 
related to the University City North/South Transportation Corridor Study. The purpose of the 
project was to identify options and alternatives to improve traffic, pedestrian and bicycle 
circulation in the North University City area. 

The General Description and Scope of Services for the RFQ identified two phases for the 
work. Phase I included the preparation of "all CEQA documents for the proposed proiect ...," as 
well as preliminary engineering design of the proposed work as needed to support the proposed 
environmental document. (Emphasis supplied). Under the RFQ, Phase II was to include final 
design plans, specification and engineers' estimate. 

Following the review of RFQ submittals from nine firms, the City selected Project 
Design Consultants (PDC) to perform the work on the project. A "Phase I" contract with PDC 
was approved by the City Council in April 2003. The Phase I Contract with PDC did not discuss 
the scope of any environmental review or engineering analysis and design work that could be 
performed in the Phase II portion ofthe project.. 

PDC's work under the Phase I Contract was directed by the City ECP. (Phase I Contract, 
p. 1; 1st Amendment to the Phase I Contract, p.l). In addition to having its work directed by the 
ECP Department, all draft reports and technical studies for the University City North/South 
Transportation Corridor Study Environmental Impact Report (EIR) were reviewed and analyzed 
multiple times by City Development Services Department (DSD) staff, which performed 
independent review of the materiais. Consequently, the City DSD and ECP Departments 
controlled the final text and analysis ofthe EIR. 

The EIR for the University City North/South Transportation Corridor Study was 
presented to the City Council on August 1, 2006. Seven separate project alternatives were 
contained in the Final EIR, in addition to a "No Project" aitemative. (Administrative Record 
("AR") pp. 3293-3323). The Final EIR did not identify or suggest any preferred aitemative, but 
evaluated each one equally. {See, e.g., AR pp. 3214-3215, 3288, 9798 and 9975). In fact, the 
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Fina] EIR stated that it "makes no recommendation on which changes [in the University City 
transportation infrastructure] should be undertaken." (AR, p. 3288). 

Following an August 1, 2006, public hearing, the City Council certified the Final EIR and 
directed that the Regents Road Bridge Aitemative be implemented. As clarified by the City 
Council on March 27, 2007, implementation of the Regents Road Bridge Aitemative would 
occur only upon completion and certification of a project-level EIR for that aitemative. 

In about December 2006, City Staff presented to the City Council the Phase II Contract 
with PDC. The scope of work in the Phase II Contract included final engineering design for the 
selected aitemative, and preparation of a project-level EIR for the project as required under the 
Califomia Environmental Quaiity Act (CEQA). Since December, PDC sold its environmental 
Planning Group to Helix Environmenta] Planning Services, Inc. (Helix). The Phase II Contract 
with PDC was then revised to provide that Helix would be a subconsultant for purposes of 
completing the CEQA work for Phase II. 

In April 2007, a Memorandum regarding the Proposed Contract for Design and 
Environmental Work on the Regents Road Bridge was presented to the Mayor and the City 
Council. The Memorandum raised some questions about the procurement process and possible 
conflicts of interest relating to the Phase I and Phase II Contracts. As discussed more below, 
some additional information relevant to those questions was not available when the 
Memorandum was prepared. This document further analyzes the matters raised in the 
Memorandum based on that additional information. 

3- LEGAL ANALYSIS 

A. The Environmental Review Work For Implementation Of Tbe Regents Road Bridge 
Alternative Could Be Procured Through A Separate RFQ Process. 

Under City Council Policy 300-07 and Administrative Regulation 25.60 (§ 8.1.3), 
engineering consultants (and subconsultants) must be selected through a published RFQ 
involving expenditures in excess of $250,000. The RFQ for the Phase.I Contract did not state 
that any environmental review would be performed in Phase II of the project. City Policy and 
regulations appear to require that the proposed work for the project-level EIR for the Regents 
Road Bridge aitemative should be procured through a separate RFQ process.1 That scope of 
work could therefore be removed from the proposed Phase II Contract, and the work awarded 
pursuant to City regulations. 

\ 

1 No terms of Council Policy 300-07 or Administrative Regulation section 25.60, however, expressly Umit the scope 
of a consulting contract based on a description ofthe work found in a RFQ. Further, Administrative Regulation 
(AR) section 25,60(11) provides that the failure of a City employee or department to comply withthe AR shall "in 
no way affect the validity of any A&E Consultant conlract entered into between the successful A&E Consultant and 
the City." 
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B. A Potential Conflict of Interest Under Government Code Section 87100 et seq.. 
Regarding The Phase II Contract Appears To Have Been Avoided By The City's 
Significant And Substantive Independent Review OfThe EIR Materials. 

Representatives of PDC would be viewed as "pubiic officials" even relating to their 
temporary consulting work for the Phase I Contract. Further, PDC and Helix representatives 
would be deemed public officials relating to any Phase n Contract consulling work for the 
Regents Road Bridge aitemative. As such, they would be subject to the conflict of interest rules 
under Government Code section 87100 et seg. Those mles prevent a public official from 
making, participating in or influencing a governmental decision in which the official or 
employee knows or should know that it has a financial interest. Gov. Code section 87100. (City 
Municipal Code section 27.3561 essentially codifies section 87100). 

But a public official or employee is not deemed to have a made, participated in or 
influenced a government decision where there is "significant intervening substantive review" of 
the employee's reports, analyses or opinions. 2 Cal Code Regs section 18702.2(b)(l)-(2). The 
California Fair Political Commission has detennined that if significant intervening substantive 
review of the consultants' recommendations or work is performed "by the governmental 
agencv," then the employees ofthe consulting firm "would not be participating in a government 
decision." Jn re Nelson, FPPC Jnf Adv. Ltr. 1-91-437 ^lo (Oct. 29, 1991) (Emphasis supplied). 
In Jn re Nelson, the Commission recognized that substantive review ofthe consultant's work by 
a competent expert outside of the consultant's firm will effectively filter the recommendations 
for the governing board, and "eliminate the possibility of a conflict." Jd., at *16-17. 

The following facts, which appear not to have been available for the April 4, 2007 
Memorandum, describe some significant intervening substantive review and other matters that 
insulate'PDC's Phase I Contract work from a potential conflict of interest claim under section 
871002: 

• PDC's work was directed and controlled by the City's ECP. PDC's Phase I Contract 
stated that the consulting services would be performed under the direction ofthe ECP. 
(Phase I Contract, p. 1; 1st Amendment to the Phase I Contraci, p.l). 

• Once ECP and PDC coordinated to prepare work product on the draft EIR under the 
Phase I Contract scope of work, such materials were presented to and reviewed by 
City DSD representatives. 

• City DSD representatives with applicable subject matter expertise performed multiple 
reviews of each technical study for the EIR. The DSD technical experts 
independently vetted the analysis and information contained in all technical reports 
for the EIR. The technical studies were required to meet DSD's independent 

Absent these layers of intervening independent review and other case-specific circumstances, which are unique to 
the CEQA context, a prohibited conflict of interest could arise from the consultants' participation in the preparation 
of the subject EIR. 



Honorable Mayor and City Council 
July 13,2007 
Page 5 

• 

standards as to subject matter and methodology. The series of reviews resulted in 
required changes, modifications and amendments to the technical studies for the EIR. 

City DSD representatives with applicable subject matter expertise performed separate 
reviews of at least three (3) iterations of the draft EIR text before the EIR was 
considered by the Council. The DSD technical experts independently vetted the 
analysis and infonnation contained in the draft EIR versions. The EIR screencheck 
drafts were required to meet DSD's independent standards as to subject matter and 
methodology. The series of reviews resulted in required changes, modifications and 
amendments to the draft EIR text. 

The Final EIR "was prepared by the Environmental Analysis Section of the City of 
San Diego Land Development Review Division." (AR, p. 3678). 

CEQA Guidelines section 15084(e) states that before using a draft EIR prepared by 
another entity, the lead agency (here, the City) "shall subject the draft to the agency's 
own review' and analysis. The draft EIR which is sent out for public review must 
reflect the independenljudgment ofthe lead agency. The lead agency is responsible 
for the adeauacv and obiectivitv ofthe draft EIR." 

1 ^ *f v-

CEQA Guidelines section 15090 states that, before certifying a Final EIR, the agency 
shall certify that: "The final EIR reflects the lead agency's independent judgment and 
analysis." Such a certification was contained in the Resolution approving the Final 
EIR here. (AR 004 and 9794). 

The official duties under CEQA for the City independently to review and analyze the 
information in the Final EIR are presumed under Califomia law to have been 
regularly performed. Califomia Evidence Code section 664. 

The Final EIR was circulated for public review, including to state agencies, and was 
the subject of hundreds of comments letters, containing thousands of comments. The 
comments were received from other public agencies, from private organizations 
(including some representatives with technical expertise), and from private citizens. 
(AR, pp. 2948-2951, 2993, and 9798). The purpose of such public agency and other 
review of the Final EIR is to check for accuracy and detect omissions. CEQA 
Guidelines section 15200. 

The Final EIR did not identify or suggest any preferred aitemative, but evaluated each 
one equally. (See. e.g., AR pp. 3214-3215, 3288, 3293-3321, 9798 and 9975). In 
fact, the Final EIR stated that il "makes no recommendation on which changes [in the 
Universily City.transportation infrastmcture] should be undertaken." (AR, p. 3288). 

The Final EER. also contamed a "No Project" aitemative, which could have been 
selected by the Council on August 1, 2006. (AR 3215, 3321-3323). 



Honorable Mayor and City Council 
July 13, 2007 
Page 6 

• The Mayor recommended that the Regents Road Bridge aitemative be selected by the 
Council. (AR, p. 9794). 

• The Mayor's primary reasons for recommending the Regents Road Bridge aitemative 
related to reduced fire and paramedic response times, as well as improved emergency 
access. (AR, pp. 9794-9795. These are social and public safety considerations lhat 
were not even addressed in the Final EIR's analysis of environmental impacts. (See 
e.g., AR pp. 3213-3679). 

• The Mayor personally loured the affected areas of University City North and 
investigated the circumstances of traffic, circulation issues before making his 
recommendation. (AR, p. 9965) His comments at the August 1, 2006, public hearing 
on the Final EIR make clear that his recommendation of the Regents Road Bridge 
aitemative was primarily based on public safety and social issues. (AR, p. 9965). 

• The Mayor's recommendation was also based, at least in part, on independent repons 
from Fire Chief Jarman and Police Chief Lansdowne. (AR, pp. 9795, 9885.. and 
9965). 

• Fire Chief Jarman prepared a separate, independent memorandum that analyzed the 
improved fire and paramedic response times from the Regents Road Bridge 
aitemative. (AR, pp. 9795, 9885, 9988-9990) That memorandum was relied on by 
Mayor Sanders in his recommendation to the Council. (AR, p. 9795). 

• Police Chief Lansdowne separately reviewed and analyzed police response time 
issues in recommending selection of the Regent Road Bridge aitemative. (AR, pp. 
9990-9991). Such public safety issues were not analyzed in the Final EIR. 

Based on the totality of these circumstances, no conflict of interest would likely be found 
relating to the consultants' poteniial to influence the award or scope of the Phase II Contract. 
The City ECP directed and controlled PDC's Phase I Contract work, the City ECP Department 
and technical experts, at City DSD performed significant intervening substantive review ofthe 
PDC's work product as required by law, other public agency and public review of the EIR 
occurred, the City exercised independent oversight and analysis of the EIR as required by 
CEQA, PDC did not recommend any aitemative or course of action in the EIR, the City could 
have chosen the "No Project" aitemative from the EIR (which wouid have eliminated any Phase 
II work on the matter), and the Mayor primarily relied on non-EIR issues such as public safety 
and social considerations in recommending selection of an aitemative contained in the EIR. 
Accordingly, a potential conflict of interest by PDC (or cunent members of Helix 
Environmental) relating to the Phase II work should not be found to exist under Government 
Code section 87100. 



Honorable Mayor and City Council 
July 13,2007 
Page 7 

* • » * ' 

C. The City's Significant And Substantive Independent Review Of The EIR Materials 
Should Have Avoided A Potential For A Conflict of Interest Regarding The Phase II 
Contract Under Government Code Section 1090 et seq . 

Government Code section 1090 et seq., states that City officials and employees shall not 
be financially interested in contracts made by them. The prohibition has been extended beyond 
matters of an actual vote on a contract, and apply as well to an official's or employee's 
participation in preliminary discussions, - negotiations, compromises, reasoning, planning, 
drawing of plans and specifications and solicitations for bids for the purpose of making a 
contract. See Stigall v. City ofTaft (1962) 58 Cal 2d 565, 569 (councilmember was owner of a 
plumbing company that was awarded a contract by the City just after the Councilmember 
resigned from office). 

The purpose of 1090 is to "remove or limit the possibility of any personal influence, 
either directly or indirectly which might bear on the official's decision ...." Stigall v. Taft, 
supra, 58 Cal 2d at 569. . (Emphasis original). Where the employee does not participate 
personally in the execution of the contract, a conflict exists only if it is established that the 
employee had "the opportunity to, and did, influence execution directly or indirectly to promote 
his personal interests." People v. Sobel (1984) 40 Cal. App 3d 1046, 1052. (Emphasis supplied). 

Under applicable authority, representatives of PDC would be viewed as "employees" of 
the City relating to their temporary consulting work for the Phase I Contract. Further, PDC and 
Helix representatives would be deemed City employees relating to any Phase n Contract 
consulting work for the Regents Road Bridge aitemative. As such, they would be subject to the 
conflict of interest mles under Government Code section 1090 et seq. (City Municipal Code 
section 27.3560 codifies section 1090). 

As identified in the new information discussed in Part 2B above, PDC's participation in 
the preparation of the EIR was uniquely subject to substantial independent review by qualified 
subject matter experts at DSD and the City generally. The City exercised its independent 
judgment and analysis in certifying the information contained in the EIR as required by CEQA. 
In addition, PDC did not make any recommendations with respect to any alternatives contained 
in the EIR. These additional facts appear to negate any potential or capability that PDC might 
unduly influence decisions relating to the selection of alternatives discussed in the EIR.3 

In essence, the potential or opportunity for a conflict of interest by PDC is too remote and 
speculative under the totality ofthe circumstances applicable here. "Where the interest is remote 
and speculative, no conflict of interest is held to. be presented under the statute." Breakzone v. 
City of Torrance (2000) 81 Cal. App. 4Ih 1205, 1230) (no section 1090 violations due to 
campaign contributions to council members who voted in favor of donor's alleged interest in a 

3 While the potential for a conflict of interest appears to have been avoided on these case-specific facts, there is 
some question about whether the PDC representatives participated in the "making" ofthe Phase II Contract while 
they were a City employee. PDC's scope of work under the Phase 1 Contract would have been completed on about 
August 1, 2006, when the City certified the EIR. No allegation is made that PDC's representatives continued to be 
an employee when die Phase II Contract was presented to the City Council in December 2006 or beyond. 
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land use application). The alleged interest is similar to that ofthe council member in Hotchkiss 
v. Moran (1930) 109 Cal. App. 321, 323, whose good relationship with his employer could have 
depended on how he voted on or considered a contract in which the employer's major 
shareholder had an interest. But no conflict was found by the court. 

Likewise, the opportunity by PDC in this case to influence City actions for its financial 
benefit was too remote and speculative given the intervening and independent review exercised 
over PDC's work product as required by law. That review by the City should be seen to negate 
the potential conflict of interest. 

D. The Phase II Contract Could Be Approved By Ordinance To Comply With Any 
Applicable Provisions Of City Charter Section 99. 

City Charter section 99 states that the City may not enter into a contract extending for a 
period of more than 5 years except by an ordinance adopted with six or more votes. Approval of 
the Phase II Contract could be viewed as a continuation ofthe 2003 Phase I project. Because the 
reasonable potential for a conflict of interest on the Phase II work was vitiated by the intervening 
significant independent substantive review of qualified City staff and by other circumstances 
discussed above, then the proposed Phase II Contract (as modified to address only engineering 
consulting woncj COUIQ DC approvco as an crcnnance witn tne requisite number ot L^ouncil votes. 

4. RECOMMENDATIONS 

• Revise the Phase II Contract to remove any scope of work relating to preparation 
of a project-level EIR for the Regents Road Bridge aitemative, and award that 
work under a separate RFQ process. 

• Consider approving the revised Phase II Contract by an ordinance with a two-
thirds majority vote of the Council. • • • - . . 

Approval ofthe Phase II Contract fay ordinance and super majority vote is not necessarily required. The Phase II 
Contract has a separate and distinct purpose and scope of work from the Phase I Contract. Also, the Phase II 
Contract will receive separate approval from the City Council at a different public hearing, as well as receive 
separate funding allocation from the Phase.I agreement. Consequently, the Phase II Contract does not.appear to be a 
continuation ofthe Phase I Contract, but rather a new agreement. Nor does the Phase II Contract stale or imply that 
its scope of work will last longer than five (5) years. 

Moreover, the bulk ofthe City Charter section 99 regulations appear to be modeled after Section 18(a) of Article 16 
ofthe Califomia Constitution. That Section prohibits a government entity from incurring indebtedness in any 
calendar year that exceeds the income or revenue for that year, unless the indebtedness is approved by a two-thirds 
vole ofthe voters ofthe public agency. Here, the Phase II Contract is fully funded from various City accounts that 
contain deposited Facility Benefit Assessment fees paid by developers relating to projects within the North 
University City area. No City General Fund revenue will be used to pay for the Phase II Contract work. Given the 
existence of full funding for work under the agreement from non-General Fund sources, there is some uncertainty 
about whether City Charter section 99 would apply in this circumstance. 
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FROM: City Attorney 

SUBJECT: " Proposed Contract for Design and Environmental Work on the 
Regents Road Bridse 

The City's Engmeering and Capital Projects Department [E&CP] has proposed a contract 
under which Project DesignConsultants [PDC] would perform final design work and.prepare 
Califomia Environmental Quality Act [CEQA] documentation for the proposed Regents Road 
Bridge in University City. The proposed contract requires City Council approval. In 2003, PDC 
was awarded a contract to study alternatives for relieving traffic congestion in the area and 
performing CEQA analysis of these alternatives [Phase I]. No pre-determined preference among 
alternatives was stated at the outset of that earlier study. As a result of that study, the Mayor and 
Council decided to pursue construction ofthe Regents Road Bridge. This will require project-
specific design and environmental work [Phase II]. No further competitive selection process was 
followed to choose a consultant to perfonn this later design and environmental work. Rather, 
E&CP has proposed PDC as the contractor on the basis of its having perfonned the earlier study 
that led to the selection ofthe Regents.Road Bridge aitemative. 

Several questions have arisen regarding the legality ofthe proposed Phase II contract, 
including whether the proper procurement processes have been followed, whether the proposed 
form of Council approval is adequate, and whether the proposed contract would result in a 
violation of certain conflict of interest provisions of the Califomia Government Code and San 
Diego Municipal Code. 

QUESTIONS PRESENTED 

1. Is the work being assigned to PDC in the proposed Phase II contract within the scope 
of work that was defined in the 2002/2003 procurement process, such that the Phase 
II contract may be justified on the basis ofthe 2002/2003 procurement process? 
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Is PDC precluded fromheing awarded the contract to design and perform CEQA 
analysis for the proposed Regents Road Bridge because of its involvement in the-
selection of that bridge as the prefened choice from among alternatives? 

SHORT ANSWERS 

1. No. Because the currently contemplated project-level Environmental Impact Report 
[EIR] was not part ofthe original procurement, a new procurement process is needed 
for that EIR: , 

2. Yes., Because PDC played a central role in the process by which the Regents Road 
Bridge was selected as the preferred aitemative, it may not now be awarded a 
resulting contract lo design that bridge and perfonn related environrhental work. 

BACKGROUND 

In 2002, the City, through E&CP, issued a request for qualifications [RFQ] for 
Architecture-Engineering consultants to perform specified work related to the "University City • 
North/South Transportation Corridor." The general purpose ofthe project was to study 
alternatives for improving'traffic flow between the northern and southern portions ofthe 
University City community. The "General Description and Scope of Services" divided the 
requested work into two phases, as follows: 

. Phase I includes the preparation of all CEOA documentation for 
the proposed project. The environmental document and associated 
technical studies must equally evaluate the following combinations 
or work associated with the proposed North/South Transportation 
Corridor Project: Regents Road Bridge only, Genesee Avenue 
widening only, both Regents Road Bridge and Genesee Avenue 
widening, and no project aitemative. The Phase I scope also 
includes the preliminary design of the proposed work to the level 
required to support the proposed environmental document. Phase 
II includes final design plans, specifications and engineers estimate 
(PS&E package). (Emphasis added.) 

The deadline for submittals in response to this RFQ was July 15, 2002. Originally, fees 
were estimated at $500,000 for Phase I and would "not exceed $1,500,000" for Phase II. 

Under normal circumstances, the City selects a consultant with reference to a specific 
project. It is not uncommon for such consulting services to be "segmented" into different 
phases, as was the case here. The segments are commonly awarded to the same firm but 
performed in a logical sequence. While preliminary engineering and environmental analysis are 
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often combined even for complex projects like the'building of a bridge, final detailed design is 
commonly deferred to a later segment, since it cannot proceed until final environmental 
clearance has been received. See Caltrans Local Assistance Procedures Manual, p. 10-6 (May 1, 
2006). Thus, there would be nothing fundamentally problematic about the selection of a 
consultant to perfonn both preliminary engineering work and an environmental assessment of a • 
specific, identified project and then, in a later segment, perfonn final design work for that 
project. • . 

However, this project has not fit that pattern. Rather, the first phase ofthe work did not 
call for preliminary engineering work and environmental assessment of a specific project, but 
instead called for a study of several aitemative projects, with none initially identified-as the 
preferred aitemative. And because there was no preferred project at the outset, no project-level 
EIR was called for at the time. City staff has stated that it was their intent, and would have been 
•understood by all potential consultants, that a project-level EIR would be needed after a 
preferred aitemative was selected, but this was not specified in the RFQ. Rather, according to . 
City staff, it was contemplated that this need, though anticipated from the outset, would be 
addressed later, when the necessary selection of a prefened aitemative had been made. Whether 
a new consultant selection-process would be needed at this later stage was apparently not ' 
considere-i at tj.j.e time. .However, artiiougii ^ity stan reports tnat it was always anticipated 
project-level CEQA analysis would be needed, and this project-level CEQA analysis therefore 
presumably could have been included.in the Phase II scope of work as crafted in 2002, it was not 
included. 

After submittals from nine different firms, the City chose PDC to do the work described 
above. A contract with PDC (the "Phase I Contract")1 was approved by City Council Resolution 
R-297850 on April 21, 2003. It was then executed by the City and PDC, and approved by the 
City Attorney's office on April 24, 2003. Among other things, the Phase I Contract called for 
(during "Funding Phase II" thereof) the preparation of a "First Screencheck", "Second 
Screencheck," "Third Screencheck," "Draft," and "Final" EIR. This EIR would cover the "four 
primary alternatives equally," and also address "any other alternatives identified" during 
"Funding Phase I" ofthe Phase I Contract. 

•Significantly, both the RFQ and the Phase I Contract explicitly contemplated that the ' 
preparation of "ail CEQA environmental documentation" would be performed in Phase I. For 
this reason, the level of "preliminary design ofthe proposed work" for the various alternatives 
was, according to the RFQ, to have been sufficiently detailed "to support the proposed • 
environmental document." The initial portion ofthe Phase I Contract (i.e., "Funding Phase I") 

1 Although the Phase I Contract covered two "Funding Phases," called Phase I and Phase 
II, these funding phases should not be confused with the Phase I and Phase II called for in the 
RFQ. The Phase I Contract, in its Scope of Work, corresponded to the RFQ's description of 
Phase I. However, the total funding for the Phase I Contract, originally estimated in the RFQ at 
$500,000, had by the time ofthe Phase I Contract's execution, less than a year later, more than 
tripled to $1,563,250. 
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was largely devoted to such preliminary design, and-thus included the plotting of utilities, 
mapping, geotechnical studies, two "Advance Planning Studies" for the Regents Road Bridge 
Alternative, planning level constmction cost estimates, and a Constraints Report for up to six 
alternatives. Nothing in either the RFQ or the resulting Phase I Contract suggested that any 
CEQA work was to be done in Phase II; to the contrary, the explicit language of these documents 

' says that "all CEQA environmental documentation" was to be compieted in Phase I. Phase II 
was, from the outset ofthe project, to have been for the "final design plans, specifications and 
engineers estimate." 

City staff has stated that it.always intended that further environmental work would be 
•done once a preferred aitemative was identified. And indeed, it would have been.reasonable to 
have expected that, once a specific project was selected, a project-level CEQA document would 
be.needed; Nonetheless, no such work was identified in any ofthe procurement documentation 
at the time. 

PDC, in cooperation with-bpth its. subconsultants and City staff, presented its Phase I EIR 
to the City Council on August 1,2006. ".'As a result of that presentation, in combination with a. 
recommendation b-1' the Ma^or: the Council both certified the EIR" and selected from the 
» i l t a » - « T t - i T r f i r f t i i ^ i c i / ^ . tV i i i I ? a r r a r t t c - T ? / ^ o H H f i A e r a - C]ll"C>T-n QTlT JO V O O Q o n r " \ i e i r r r \ t ? o c r \ 1 n fri r \ r i "NT/"! 
C i l L W i l J U L l V ^iL> O L U U K i ' U . , U . l t ' i. \ . ^ S, w l I I..J I t - U U - U J-J1-J V J . ^ <-• t i l t w j . J.1.U.U r w . u t , L, u t i l l !_• i w c , w J. V ^ L J ^ I U k l U I l 1 I U . 

R-301787.3 " • . ' • -

Following that hearing. City staff entered into negotiations with PDC for a new proposed 
contract (the "Phase II Contract"), which was finalized for presentation to the Council in 
approximately December of 2006. It included not only final design ofthe aitemative selected by 
the Council - the Regents Road Bridge - but also preparation of a new EIR. Ofthe $5.78 million 
Phase II Contract total (up from the original 2002 estimate of $1,500,000), there is included 
$1,157,163.85 in "CEQA and Permit Processing" costs. Approval of this contract awaits 
Council action. 

2 That certification was a matter of some controversy around the time ofthe August 1, 
2006 Council hearing and thereafter, as there arose questions as to whether the EIR was a 
"project EIR," which "examines the environmentai impacts of a specific development project" or 
a "program EIR," which "may be prepared on a series of actions that can be characterized as one 
large project and are related" in various ways. Sierra Club v. Couniy of Sonoma, 6 Cal. App. 4th 
1307, 1315-16 (1992). This memo does not address the question of which of these types of 
EIRs was required or performed as a result ofthe Phase J Contract, which is the subject of 
ongoing litigation. The significant fact, for the purposes ofthe questions addressed here, is that 
City staff stated at the August 1, 2006 hearing that, despite the fact that the RFQ and Phase I 
Contract had not been explicit in identifying the need for a CEQA aspect to Phase 11 (and ih fact 
contained language that seemed to exclude the possibility), further environmental work was, in 
fact, needed to move forward with the Regents Road Bridge alternative. 

3 The Council's August 1, 2006 action has been altered to some degree by its March 27, 
2006 action, which clarified that the selection ofthe Regent's Road Bridge as the preferred 
aitemative would be contingent upon completion and certification of a project-level EIR. 
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The Phase II Contract as proposed calls for CEQA work by PDC itself, as well ais by four 
subconsultants. However, PDC. has recently sold its environmental planning group to'Helix 
Environmental Planning, Inc., which was never previously involved in any phase ofthe project,, 
in any capacity, either as a consultant or as a subconsultant PDC remains in business and 
intends to perfonn the non-environmental aspects ofthe Phase II Contract. However, as PDC no 
longer employs environmental planning personnel, it now proposes to subcontract this work to 
Helix. 

.ANALYSIS 

I. The Environmental Work Called:for in the Phase II Contract was not 
Subject to any Competitive Procurement Process, and the Proposed 
Contract, as it Relates to that Environmental Work, Would Violate Council 
PoUcy 300-07 and Administrative Regulation 25.60. 

As a general mle, the selection of consultants is not subject to the same competitive 
_..«,,,i,.,,™ ,,-1* —.„...: £—,*•,.' ~-- u* r^:^. -,—•-—.'—i~~ .-•"+ viru.'io -*-r,.-.+ — , ; , . , . i — ^ ~-c ->-.«-J~ « ~ ^ 

services must ue conuucteu.-pursuant to competitive processes spenCu out in oan j^iego 
Municipal Code [SDMC] section 22.3212, consultant contracts are excluded from these • '"• \ 
requirements. See SDMC section 22.3003 (defining "contract for sendees" to exclude consultant 
services).' 

However, the selection of consultants, though generally exempt from the Municipal , 
Code's competitive procurement provisions,4 is subjeci to both Council Policy [CP] 300-07 and 
Administrative Regulation [A.R.] 25.60 (specific to architecture and engineering consultants). 
Under CP 300-07, such consultants must be selected on the basis of a published RFQ.^ See CP 
300-07, § A.2; A.R. 25.60, § 8.1.3 (requiring publishing for the selection of a consultant to 
perform "any specific contract for an expenditure in excess of $250,000.") At least three 
consultants must be considered, and the "highest qualified person" must be selected, with the 
basis for that selection spelled out in detail where Council approval is, as here, required. See CP 
300-07, §§ A.3 and B.l. A fair price is then negotiated with the selected consultant. Price is not 
normally a selection criterion, coming into'play only if, in the City's judgment, a fair price 
cannot be negotiated. . 

As noted, the Phase I Contract was awarded pursuant to a published RFQ, whose 
propriety, at least as to the Phase I work, is not within the scope of this memo. If the proposed 

4 . The Municipal Code does specify that consultant selection must be approved by the City 
Council where the contract in question, or any combination of contracts for the same consultant 
in a given fiscal year, exceeds, $250,000: SDMC § 22.3223. 

D This requiremenl is subject to certain minimum dollar thresholds that are far exceeded 
here. 
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Phase II contract, then, can be viewed as merely an extension of that award, it might be seen as 
being in compliance with CP 300-07.and A.R. 25.60. 

However, this is not the case. The RFQ and the Phase I Contract very explicitly stated 
that "all.CEQA environmental documentation" would be performed during Phase I.6 Because 
the environmental work that was awarded as part of Phase Iwas completed, and no 
environmental work was called out as part of Phase II, a separate award process is required at 
least for the environmental aspect of Phase II. .And, because the proposed cost ofthe work (per 
the Phase II Contract) wouid exceed $250,000, it would need to be awarded pursuant to 
published notice and approved by City Council. See CP 300-07; A.R. 25.60; SDMC section 
22.3223.7 While a project-level EIR might have been called for in Phase II, under normal 
"segmenting" of consultant work,'this'was notdone. These services must be procured anew. 

Because the environmental'portion ofthe Phase II work cannot be.considered part ofthe 
Phase II scope of work and awarded to'PDC on that basis in any event, this memo need not reach 
the question of whether Helix, having acquired PDC's environmental planning group, could; .-.-:• 
stand in PDC's place at.the outset of the Phase II Contract. ••. -i.O' •• • •: 

•II. The Proposed Phase II Contract Would Result in Violations ofSectionsU090 
and 87100 of the CaUfomia Government Code. 

If the procurement issues discussed above were the only problems with the proposed 
contract approval, they might be cured by redrafting the Phase II Contract to exclude the 
environmental work, crafting an ordinance to approve the bridge design portion consistent with 

6 As noted above, it has been suggested by City staff that, despite this unambiguous 
language, it would have been understood that further environmental work would likely be needed 
after Phase I was completed. Even if those reviewing the RFQ would have understood that more 
environmental work was likely to follow, however, the fact remains that the RFQ itself did not 
include environmental work in Phase II. It was unambiguous and cannot be amended by 
implication nearly four years after the fact. 

7 To the extent that the Phase II Contract can be justified as being within the scope ofthe 
2002/2003 procurement process (i.e. for the bridge design work), another problem arises. The 
Phase II contract calls for services to be completed more than five years after the original April 
24, 2003 Phase I contract date. Thus, if the Phase II contract were to be viewed as a continuation 
ofthe Phase I contract - which is the only conceivable justification for allowing it to go forward 
without a competitive selection process, it would violate City Charter section 99, which requires 
that City contracts involving obligations lasting more than five years be approved by an 
ordinance passed with six votes or more. No such ordinance has been presented; the document 
currentiy pending before the Council is a resolution. 

This problem could be resolved by the drafting and docketing of such an ordinance, if it were 
the only problem. But as discussed below, the Phase II contract - in its entirety - also represents 
an unlawful conflict of interest, and this problem is not curable. 
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City Charter section 99, and separately procuring the environmental portion. However, there is a 
larger, more intractable problem. Any award of Phase II work to PDC would create a violation 
of two provisions ofthe California Government Code. Specifically, Government Code sections . 
1090 and 87100 both prohibit the proposed contract with PDC, or indeed any contract that would 
award-to'PDC the .project-specific follow-on work that will flow, fromthe City's selection ofthe 
Regents Road Bridge Aitemative as the prefened aitemative from'among those studied in Phase 
L 8 " • . ' " • • • 

A. Government Code §1090 

Section 1090 of the Covemmenf Code is a codification of a pre-existing common law . 
prohibition against self-dealing by- government officials. See Berkav. Woodward, 125 Cal. l l^ , ' 
122(1899). Under §1090: •. • • " • • / 

Members ofthe Legislature, state, county, district, judicial district, 
-. •• and city officers or employees shall not be financially interested in 

any contract made by them in their official capacity, or by any . . 
u v u y ui u u a i u \JI. w i u ^ n Lij.wj' cu^. j.a.-i^-iiiuvi.a. 

>•' This provision is construed broadly to effectuate the purpose of protecting .the public 
against possible corruption in public officials. Millbrae Ass 'nfor Residential Survival v. City of 
Millbrae, 262 Cal. App. 2d 222, 237 (1968). Thus, it applies to "making" of contracts in a broad 
sense that includes "preliminary discussions, negotiations, compromises, reasoning, planning, 
drawing of plans and specifications and solicitation for bids." Id. Section 1090 has been held to 
apply not only to those who actually have the power to make contracts, but also to those who 
contribute to the process "merely in an advisory capacity." Schaefer v. Berinstein, 140 Cal. App. 
2d 278, 291 (1956). Moreover, it has specifically been held to apply to consultants, when they 
advise government officials on matters of public policy. 46 Op. Cal. Att'y Gen. 74 (1965). 

More important, a violation ofsection 1090 arises not from a public official's actual 
attempt to profit from the contract in question, but from the possibility that he might do so. The 
public has a right to demand "absolute, undivided allegiance" from such a person, and this 
expectation is violated "as effectively where the officer acts with a hope of personal financial 
gainas where he acts with certainty." People v. Honig, 48 Cal. App. 4th 289, 325 (1996).. 
Actual bias or improper dealing is not required for a violation ofsection 1090. Where the person 
in question "had the opportunity to, and did influence the execution [of a contract] directly or 
indirectly to promote his personal interests," section 1090 is violated. People v. Sobel, 40 Cal. 
App. 3d 1046, 1052 (1974). An inquiry into motives is not part ofthe analysis. The courts 
recognize that "an impairment of judgment can occur in even the most well-meaning men," and 
section 1090 is "concerned what might have happened rather than merely what actually 

In addition, sections 1090 and 87100 are, in substance, codified in the Municipal Code at 
sections 27.3560 and 27.3561, respectively. Thus, the analysis below regarding potential 
violations of state law yields the same conclusions under municipal law. 
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happened." People v. Gnass, 101 Cal. App. 4th 1271, 1287 (2002). Thus, in this case, it is not 
relevant to inquire whether PDC actually performed its Phase I work in a manner that would 
have tended to lead to a more lucrative Phase II contract. The question is whether it was in a 
position where it could have done so. 

Obviously, whether a violation ofsection 1090 will result from a contract's execution is 
fact-specific. However, there seems little doubt that such a violation would likely be found in 
this case. PDC undeniably was a central participant in the preparation of the EIR, and ofthe 
verbal and video presentations of August 1, 2006, which led to the Council's decision to order 
the staff to move forward with the. design ofthe Regents Road Bridge. The Phase I contract 
called for an even-handed-evaluation of several alternatives. This placed PDC in. a position.. . 
where it had the power to control the framing ofthe recommendations to the Council, and where-
it thus could, for example, slant the Phase I analysis toward the aitemative that would generate : = 
the largest Phase II contract, since it knew that the City intended to have PDC do the Phase II • 
work. There can be little doubt that this situation represented one of "possibletemptation forthe 
average man." Tumey v. Ohio, 273 U.S. 510, 532 (1927). ;• . ;. :; ..• 

A contract made in violation of section 1090 is not merely voidable, but void. Thompson 
v. Call, 38 Cal. 3d 633, 646 (1985). Thus, any purported Council approval of the proposed 
Phase II Contract (or any Phase II contract with PDC) would, in effect, be a:nuliity, as the 
contract cannot be valid in any event. . 

B. Government Code §§ 87100 and 87100.1 

Finally, the Political Reform Act, at section 81700 is directly applicable here and also 
prohibits this contract. It provides: 

No public official1 at any level of state or local government shall 
make, participate in making or in any way attempt to use his 
official position to influence a governmental decision in which he 
knows or has reason to know he has a financial interest. 

Section 87100 applies to individuals, and thus affects those PDC principals and 
employees who directly participated in the decision in question." Cal. Gov't Code section 

9 Indeed, it should be acknowledged here that this memo is not intended to suggest that PDC 
in any way altered its performance in order to maximize benefits to itself. 

I That section 87100 applies to consultants is even more clear than with section 1090, as 
the statute itself unambiguously so provides. See Cal. Gov't Code section 82048. 

II Although a consultant's participation in a decision may be cleansed by "independent 
substantive review" of that decision, this exception to section 87100,s prohibition is inapplicable 
here, because it requires that the agency making the decision not rely on the consultant's work 
unless that data has been independently verified by the decision-making body. In re Nelson, 
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87103. A disqualifying effect is any effect on the consultant's economic interests that is 
distinguishable from the effect ofthe decision on the general public. 

Again, there can be no doubt, based on the facts discussed above, that PDC "participated" 
in the making of theCouncil's August 1, 2006 decision to select the Regents Road Bridge from 
among the available alternatives. And PDC certainly knew it had a financial interest, clearly-
distinguishable from that ofthe general public, in which aitemative was selected. This selection 
would, according to the original RFQ, define PDC's Phase II scope of work. 

The only factor that might take this situation out ofthe operation ofsection 87] O0 is 
section 81700.1, which was added in 1991 specifically to limit the operation of section 87100;. 
where engineers are concerned. It provides that there is no prohibited financial interest where a 
consultant engineer renders services "independently of the control and direction of the public :: 
agency" and "does not exercise public agency decisionmaking authority." •Cal. Gov't Code 
section 87100.1(a). ' 

There are no cases construing section 87100.1. The few Fair Political Practices 
Commission decisions that mention it shed no real light on whether it would be applied in a 
situation where the consulting engineer not only rendered services, but did so with the clear 
expectation that those services would inform a selection among aitemative projects that would 
directly affect the consultant's bottom line because of an expected follow-on contract. 

It seems unlikely that the Legislature intended to declare by simple fiat that an 
engineering consultant "does not have a fmanciai interest" where, as here, it is clear that such an 
interest exists. Because section 87100 codifies a long-standing common law mle, section 
87100.1, which limits section 87100's application, must be strictly constmed. In re Jeffrey Mt 

141 Cal. App. 4th 1017, 1027, n. 5 (2006). There is nothing in.the legislative history that 
suggests that section 87100.1 was intended to exempt a situation where the value of a follow-on 
contract with the engineer would flow directly from the decision in question. Rather, it was 
enacted to alleviate a situation where public agencies were "being forced to delay action or • 
impose moratoria on requests for certain types of discretionary approvals because they ha[d] 
insufficient staff to evaluate such requests." CA Legis. 887 (1991). Such concerns do not 
appear implicated here. It is surpassingly unlikely that section 87100.1 was intended to generally 
pennit consulting engineers to participate in decisions where they wouid have the chance to steer 
lucrative contracts toward themselves. 

Moreover, even if section 81700.1 casts doubt on the applicability ofsection 81700, 
section 1090 is still applicable, because it has been specifically found that the fonner did not 
affect the application ofthe latter. See City of Vernon v. Central Basin Water Dist., 69 Cal. App. 
4th 508 (1999) (The Political Reform Act did not by implication repeal section 1090, and both 

FPPC Inf. Adv. Ltr. 1-91-437, *7 (Oct 29,1991). The City Council did not independently check 
the data presented to it by PDC. 



Honorable Mayor and City Council Members 
April 4, 2007 
Page 10 

must be complied with). Thus, approval ofthe proposed Phase II contract would result in a 
violation of at least one, and more likely two provisions ofthe Government Code. 

CONCLUSION 

The proposed Phase II contract with PDC would be inconsistent with state and municipal 
law in numerous respects. First, the procurement process from 2002/2003 cannot support the 
environmental work now proposed in the Phase II Contract, because that work, even if it was 
contemplated at the time, was not called for in the original scope of work. A new procurement 

. process: under;CP 300-07 and A.R. 25.60 would be necessary for the environmental work. 
• Second,.to the extent that the non-environmental work is within the scope of the original. 
^procurement, it would extend the contract beyond five years, and thus require-.approval by an 
ordinance supported by a six-vote Council majority, under City .Charter section 99. Such an 
ordinance has not been presented. 

But, more important, such a contract with PDC cannot be approvedin any event, because; 
it would result in a statutorily prohibited conflict of interest. PDC had a direct interest, when 
performing its Phase I work, in influencing ihe.City to select a project alternative that would 
produce the most lucrative Phase II Contract for PDC:. This would violate sections 1090 and 
87100 ofthe Government Code, and corresponding provisions ofthe San Diego Municipal Code, 
and thus render the contract void. 

MICHAEL J. AGUIRRE, City Attorney 

By 
Michael P.- Calabrese 
Chief Deputy City Attorney 

MPC:sc 

cc; Patti Boekamp, Engineering & Capital Projects Department 



T H E - C I T Y ' O F , S A N D I E G O 

REPORT TO THE HEARING OFFICER 

HEARING DATE: February 16, 2005 REPORT NO. HO 05-022 

ATTENTION: Hearing Officer 

SUBJECT: 

LOCATION: 

APPLICANT: 

SUMMARY 

SALK INSTITUTE GEOTECHNICAL TESTING 
PTS PROJECT NUMBER: 54535 

10010 North Torrey Pines Road 

The Salk Institute Corporation 

Requested Action - Should the Hearing Officer approve a Coastal Development Pemiit No. 
190894 and Site Development Permit No. 190895 for geotechnical investigation work? 

Staff Recommendation -

1. CERTIFY Mitigated Negative Declaration No. 54535 and ADOPT Mitigation, 
Monitoring and Reporting Program; and 

2. . APPROVE an application for a Coastal Development Permit No. 190894 and Site 
Development Permit No. 190895 for geotechnical investigation work. 

Communitv Planning Group Recommendation - On November 9, 2004, the University 
Community Planning Group voted 11-4-0 to recommended approval ofthe proposed 
geotechnical investigation work with no conditions. 

Environmental Review - A Mitigated Negative Declaration No. 54535, has been prepared 
for the project in accordance with State of Califomia Environmental Quality Act (CEQA) 
Guidelines. A Mitigation, Monitoring and Reporting Program has been prepared and will 
be implemented which will reduce, to a level of insignificance, any potential impacts 
identified in the environmental review process. 
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BACKGROUND 

The Salk Institute, an existing 26.34 acre site, is a developed biological scientific research center 
that consists of seven buildings, approximately 289,818 square feet total of gross floor area, 
parking lots, and landscape improvements located at 10010 North Toney Pines Road. The 
project site is within the Coastal Overlay (appealable), Coastal Height Limit, Community Plan 
Implementation Overlay (Area A), and RS-1-7 Zones within the University Community Plan. 
The Salk Institute property is bounded to the south by residential development; the west side 
canyon area and City-owned open space; the east by North Torrey Pines Road; and the north side 
ofthe property by Torrey Pines Scenic Drive, City-owned open space, and University of 
Califomia San Diego property. The development was originally approved by the City of San 
Diego in 1961 through issuance of Conditional Use Permit (CUP) No. 3841 as amended, and 
thereafter subsequent CUP No. 85-0589, an amendment to CUP No. 3841, and Coastal 
Development Permit/Hillside Review/CUP No. 90-1140, an amendment to CUP No. 3841. 

The Salk Institute proposes to expand their facilities, consistent with the University.Community 
Plan's allocation of 500,000 square feet for scientific research building. In order to further 
develop the property, the location and design ofthe proposed facilities is based upon the 
geotechnical analysis of which requires testing and data collection from the project site. The 
Salk Institute has applied for a Coastal Development Permit and Site Deveiopment Permit for the 
City to authorize geotechnical investigations to occur on the site. 

DISCUSSION 

Proiect Description 

The proposed geotechnical investigations include two trenches and three borings as indicated on 
the plans (Attachment 11). The locations were selected for their ability to provide the best 
possible geologic information with regard to fault location and slope stability while minimizing 
impacts to biological resources and steep slopes (Attachment 5). 

The trenching analysis would determine the potential fault hazard for the site. The trenches 
would be located within the existing northwest parking lot area and would be approximately 36 
inches wide and up to 25 feet deep. Soils removed from the trenches would be stockpiled next to 
the trench or within the parking lot and used for backfilling after the investigation is complete. 
These trench locations wouid not directly impact sensitive biological resources and would stay a 
minimum of 100 feet away from property's northwestern wetland area. 

Three geophysical borings are required to assess the slope stability ofthe site. Two ofthe 
borings are proposed in the northwestern portion ofthe site and one is proposed in the 
southwestern portion ofthe site. These borings would be large 36-inch diameter bucket borings 
and drilled to a maximum depth of 125 feet. Access to the boring location on the southwestern 
portion ofthe site would require the traversing of equipment to the location, via driving through 
disturbed Diegan coastal sage scrub. Potential habitat disturbance from transportation would 
include a 26-foot diameter area to maneuver the drill rig and other equipment and an access route 
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to drive to the drill location. The total area anticipated for all this work is approximately 5,140 
square feet (0.12 acre), of which 3,900 square feet (0.09 acre) would be in native habitat areas. 
The access to the boring location would be from the south through very sparse disturbed coastal 
sages scrub. The boring itself would occur in a large bare area and would not impact any coastal 
sage scrub species. To prevent disturbance to native soils, tarps (or other ground covering) 
would be used beneath stockpiles to protect the soil, seed bank and plant material. All 
stockpiling of bored subsurface materials would be put on tarps. Methods would be employed to 
minimize impacts to the surrounding habitat in these areas such as driving through disturbed or 
open patches in the vegetation and using tarps to capture stockpiled soil. Each boring would take 
approximately four days to complete. 

Each geotechnical testing location would be returned to its pre-disturbance state after trenching 
and boring activities. The trenches and boring holes would be backfilled using the stockpiled 
materials. Any excess soil, large rocks or debris would be removed from site. Native coastal 
sage scrub seed would be spread in all disturbed habitat and disturbed coastal sage scrub areas (at 
boring sites 1 and 3) to assist in the re-establishment ofthe native habitat and prevent invasive 
species from entering adjacent native habitat. Tire ruts or other signs of disturbance would be 
raked and seeded with native coastal sage scrub species. The crushed vegetation would be spread 
out over the impact area. 

Environmental Analvsis 

The City of San Diego conducted an Initial Study which determined that the proposed project 
could have a significant environmental effect upon biological resources and historical resources 
(archaeology). Subsequent revisions in the project proposal create the specific mitigation 
identified in the Mitigated Negative Declaration No. 54535, Section V., Mitigation, Monitoring, 
and Reporting Program. The project as revised now avoids or mitigates the potentially 
significant environmental effects previously identified. 

Proiect Related Issues 

The proposed geotechnical investigation work will not include the construction of any structures 
on the project site. However, consistent with the City's Land Development Code Section 
143.0110, development, including excavation and grading activities, within the Coastal Zone and 
Environmentally Sensitive Lands (ESL) requires a Coastal Development Permit and Site 
Development Permit. The proposed work is strategically located to minimize impacts to ESL 
habitat to include avoidance of steep hillsides, adjacent Multi-Habitat Preservation Area's open 
space, and temporary impacts to on-site disturbed habitat. 

Conclusion 

Staff recommends approval ofthe proposal as requested. 
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ALTERNATIVES 

1. Approve Coastal Development Permit No. 190894 and Site Development Peimit No. 
190895, with modifications. 

2. Deny Coastal Development Permit No. 190894 and Site Development Permit No. 
190895, if the findings required to approve the project cannot be affirmed. 

Respectfully submitted, 

Tim Daly, Development Project Manager 

Attachments: 

1. Aerial Photograph 
2. Community Plan Land Use Map 
3. Project Location Map 
4. Project Data Sheet 
5. Test Location Analysis, 11/30/04 . 
6. Draft Permit with Conditions 
7. Draft Resolution with Findings 
8. Copy of Recorded Permits 
9. Ownership Disclosure Statement 
10. Project Site Plan(s) (Forwarded to HO) 

Rev 6-15-04 dcj 

Page 4 of4 



GEOCON 
I N C O R P O R A T E D 

GEOTECHNICAL CONSULTANTS 

Proposal No. LG-06317 
August 21, 2006 

Project Design Consultants 
701 B Street, Suite 800 
San Diego, Califomia 92101 

Attention: Mr. Gordon Lutes 

Subject: SAN CLEMENTE OVERCROSSING WIDENING (57C-223) 
GENESEE AVENUE SOUTH OF SR52 
SAN DIEGO, CALIFORNIA 
PROPOSAL FOR FINAL FOUNDATION REPORT 

Gentlemen: 

In accordance with your request, we are submitting our proposal to perform a final foundation report 
for the proposed widening of San Clemente Overcrossing over San Clemente Creek in the 
Clairemont/University City area of San Diego. California. The project consists of widening the 
existing bridge along its western edge by approximately 10 feet. This bridge widening is part ofthe 
larger University City Transportation Corridor project. A geologic reconnaissance report was 
previously submitted for the entire transportation corridor by Geocon Incorporated entitled Geologic 
Reconnaissance, University City Transportation Corridor, San Diego, California dated December 9, 
2003 revised September 13, 2004. 

To aid in preparing this proposal, we have visited the visit and reviewed available documents 
including the above referenced geologic report and an Advanced Planning Study general plan 
prepared by TYLIN International. Based on our site visit and published geologic maps, it appears that 
both abutments are underlain by compacted fill and the bents by alluvium. 

Based on the above discussion and our understanding ofthe project, we recommend that the scope of 
the final foundation investigation for the San Clemente Overcrossing Widening consist of the 
foliowing: 

• Review published geologic maps, aerial photographs, in-house documents and other literature 
pertaining to the site to aid in evaiuating geologic conditions and hazards that may be present. 

• Obtain a County of San Diego Department of Environmental Health well permit. 

Obtain right-of-way permits, if necessary. • 

Drill 2 borings, one at each abutment to examine and sample the prevailing soil conditions. 
These borings can be drilled just off the roadway. Due to the presence of cobble in the 
alluvium, these borings will be drilled with high torque hollow stem auger equipment. 

Perform laboratory tests on selected soil samples to evaluate unit, weight, water content, pH, 
resistivity, soluble sulfate content, chloride ion content, grain size,. shear strength, 
consolidation, expansion, pavement support and compaction characteristics ofthe prevailing 
soils. 

6960 Flanders Drive m Son Diego, California 92121-2974 • Telephone (858| 558-6900 a Fox (858) 558-6159 



• Prepare a report presenting our findings and our conclusions and recommendations regarding 
the geotechnical aspects of constructing the proposed bridges. Recommended grading and 
foundation design criteria including pile tip elevations and lateral pile capacities will be 
included. The report will be prepared in accordance with Caltrans Guidelines for Foundation 
Investigation and Reports, version 1.2. A Log of Test Borings in Caltrans format would also 
be provided. Recommended grading specifications, temporary slope criteria, liquefaction 
evaluation, groundwater conditions, scour evaluation data, seismic design criteria, retaining 
wall design criteria, excavation characteristics, preliminary pavement sections and remedial 
grading measures would also be included in the report. 

We propose to perform the scope of work for the study outlined herein for an estimated fee of 
$14,700. Invoices will be submitted at four-week intervals, itemized in accordance with our existing 
contract for geotechnical engineering services and reflect only the actual time and costs incurred. If 
unanticipated field conditions are encountered that require a significant modification to the 
recommended scope of work and/or an increase to the estimated amount, we will not proceed with 
the modified scope or increased amount without obtaining your verbal authorization. The proposed 
scope of services does not include the evaluation or identification of the potential presence of 
hazardous or conosive materials on the site. 

If you elect to accept this proposal, please return one signed copy of this proposal to our office. 
Should you have any questions regarding this proposal, or if we may be of further service, please 
contact the undersigned at your convenience. 

Very truly yours, 

GEOCON INC(j>pORATED 

xQ 

Joseph J. Vertel 
GE2401 

JJV:dmc 

(2) Addressee 

ACKNOWLEDGMENT 

CLIENT:, 

Authorized 

By: 

Print Name:. 

Title: 

Date; 

Proposal No. LG-06317 - 2 - August 21, 2006 
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE 

NAME: San Clemente OC widening 

PROJ NO: 

DATE: 8/16/2006 

BY: Joe Vettel 

UNITS COST 

ADMIN 

FIELD 

LAB 

STAFF/SR STAFF 0.00 

PRJCT/SR. PRJCT 500.00 

RATE 

100 

125 

STAFF/markout 300.00 

PROJECT 10 1250.00 

CME 75 +15% 2070.00 
mob + 15% 690.00 
pennit +15% 805.00 
cement boring +15% 460.00 
barrel 690.00 
AirPercussion +15% 0.00 
rpi.+m% n.nn 
PERMIT +15% 977.50 

RATE 

100 

125 

ADMIN 

SUBTOT $500.00 

HELD 

SUBTOT $7,242.50 

225 
600 
700 
200 
150 
350 
300 
850 

ATTERBERG 126.00 

MDD (PROCTOR) 185.00 
CONSOL (7 points) 294.00 
SHEAR (3 points) 567.00 
EI 135.00 
HYD 0.00 
M-D 0.00 
M-D (wax) 0.00 
pH-RES 130.00 
R-Value T 0.00 
SIEVE 160.00 
SOL SULFATE 90.00 
CHLRIDE 75.00 

RATE 

126 

185 
294 
189 

135 
150 
41 
48 
130 
245 
80 
90 
75 

REPORT 

ST AFF/SR STAFF 

PRJCT/ SR PRJCT 
ASSOCIATE 
DRAFTING 

REPRO 

WP 
OTHER 

0 

32 
3 
8 

3 

0.00 

4000.00 
420.00 
552.00 

0.00 

207.00 
0.00 

LAB 

SUBTOT $1,762.00 

REPORT 

SUBTOT $5,179.00 

TOTAL $14,683.50 

SAY 514,700.00 

san clemente OC widening.xls 



GEOCON 
I N C O R P O R A T E D 

VL. ' 

GEOTECHNICAL CONSULTANTS 

Proposal No. LG-06322 
August 21, 2006 

Project Design Consultants 
701 B Street, Suite 800 
San Diego, Califomia 92101 

Attention: Mr. Gordon Lutes 

Subject: REGENTS ROAD EXTENSION 
REGENTS ROAD SOUTH OF PROPOSED REGENTS ROAD BRIDGE 
SAN DEEGO, CALIFORNIA 
PROPOSAL FOR GEOTECHNICAL DESIGN REPORT 

Gentlemen: 

In accordance with your request, we are submitting our proposal to perfonn a geotechnical study for 
the grading, retaining wall and parking lot proposed north for the extension of Regents Road to the 
proposed Regents Road Bridge over Rose Creek in the University City area of San Diego, California. 
The project consists of placing a canyon fill, excavation for the proposed bridge approach, 
construction of a parking lot for canyon visitors and construction of a retaining wall to protect an 
existing mitigation area. This roadway extension is part of the larger University City Transportation 
Corridor project. A geologic reconnaissance report was previously submitted for the entire 
transportation corridor by Geocon Incorporated, entitled Geologic Reconnaissance, University City 
Transportaiion Corridor. San Diego. California, dated December 9, 2003 and revised September 13, 
2004. 

To aid in preparing this proposal, we have visited the site and reviewed available documents 
including the above-referenced geologic report. Based on our site visit and published geologic maps, 
it appears that the bottom of the canyon is underlain by alluvium, the existing hillsides are underlain 
by Scripps Formation, and the existing roadway is underlain by compacted fill. In addition, a small 
landslide has been mapped along the western side of the proposed road alignment. 

Based on the above discussion and our understanding of the project, we recommend that the scope of 
the Geotechnical Design Report for the Regents Road Extension consist ofthe following; 

• Review published geologic maps,' aerial photographs, in-house documents, and other 
literature pertaining to the site to aid in evaluating geologic condilions and hazards that may 
be present. 

• Excavate approximately five backhoe trenches aiong the proposed alignment to evaluate the 
thickness of topsoil and alluvium that will require remedial grading and evaluate the mapped 
landslide. These trenches will require an encroachment permit. If the landslide is found to be 
deeper than can be evaluated with a backhoe, drilling the slide with a large-diameter bucket 
auger may be an option. 

• Perform laboratory tests on selected soil samples to evaluate unit weight, moisture content, 
Rrvalue, shear strength, expansion, and compaction characteristics of the prevailing soils. 

6960 Flanders Drive • sQr.'Diego, California 92121-2974 • Telephone (858) 558-6900 • Fax (858) 558-6159 



• Prepare a Geotechnical Design Report (GDR) presenting our findings and our conclusions 
and recommendations regarding the geotechnical aspects of the roadway extension. A Log of 
Test Borings sheet in Caltrans fonnat would also be provided. Recommended grading 
specifications, temporary slope criteria, groundwater conditions, seismic design criteria, 
landslide mitigation, excavation characteristics, and remedial grading measures would also be 
included in the report. 

We propose to perform the scope of work for the study outlined herein for an estimated fee of $9,500. 
Invoices will be submitted at four-week intervals, itemized in accordance with our existing contract 
for geotechnical engineering services and reflect only the actual time and costs incuned. If 
unanticipated field conditions "are encountered that require a significant modification to the 
recommended scope of work and/or an increase to the estimated amount, we will not proceed with 
the modified scope or increased amount without obtaining your verbal authorization. The proposed 
scope of services does not include the evaluation or identification of the potential presence of 
hazardous or corrosive materials on the site. 

If you elect to accept this proposal, please return one signed copy of this proposal to our office. 

Should you have any questions regarding this proposal, or if we may be of further service, please 
contact the undersigned at your convenience. 

Very truly yours, 

GEOCON INCORPORATED 
A 

Joseph J. Vettel 
GE 2401 

JJV:anh 

(2) Addressee 

ACKNOWLEDGMENT 

CLIENT:. 

Authorized 
By: 

Print Name:. 

Title: : 

Date: 

Proposal No. LG-06322 - 2 - August 21, 2006 
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE 

NAME: 

PROJ NO 

DATE: 

BY: 

ADMIN 

FIELD 

Regents rd extension 

8/16/2006 

Joe Vettel 

STAFF/SR STAFF 

PRJCT/SR. PRJCT 

STAFF/markout 

PROJECT 

backhoe+15% 
mob +15% 
permit +15% 

cement boring +15% 

barrel 
Air Percussion +15% 

CPL +15% 
PERMIT +15% 

UNITS 

0 

3 

3 

10 

8 
0 
0 

0 

0 

0 
0 
0 

COST 

0.00 

375.00 

300.00 

1250.00 
1334.00 

0.00 

0.00 
0.00 

0.00-

0.00 
0.00 
0.00 

RAlh 

100 

125 

R A l h 

100-

125 
145 

600 
700 

200 
150 

350 
300 
850 

LAB 

REPORT 

AT1ERBERG 

MDD (PROCTOR) 
CONSOL (7 points) 
SHEAR (3 points) 
EI 
unconfine 
M-D 

M-D (wax) 
pH-RES 
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SOL SULFATE 

CHLRIDE 

ST AFF/SR STAFF 

PRJCT/ SR PRJCT 
ASSOCIATE 
DRAFTING 

REPRO 

WP 
OTHER 

0 

1 
0 

3 
1 

0 
0 

5 
0 
1 
0 
0 
0 

0 

32 
1 
6 
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0.00 

185.00 
0.00 

567.00 
135.00 

0.00 
0.00 

240.00 
0.00 

245.00 
0.00 
0.00 
0.00 

0.00 

4000.00 
140.00 
414.00 

0.00 
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0.00 

RATE 

126 

185 
294 

189 
135 

95 
41 

48 
130 
245 

80 
90 
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ADMIN 

SUBTOT 

HELD 

SUBTOT 

LAB 

SUBTOT 

REPORT 

SUBTOT 

T O T A L 

SAY 

$375.00 

$2,884.00 

$1,372.00 

$4,692.00 

$9,323.00 

$9,500.00 
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GEOCON 
I N C O R P O R A T E D 

Proposal No. LG-063 ll 
August 18, 2006 

GEOTECHNICAL CONSULTANTS 

Project Design Consultants 
701 B Street, Suite 800 
San Diego, Califomia 92101 

Attention: Mr. Gordon Lutes 

Subject: REGENTS ROAD OVERCROSSING WIDENING (57C-526) 
REGENTS ROAD SOUTH OF SR-52 
SAN DIEGO, CALIFORNIA 
PROPOSAL FOR FINAL FOUNDATION REPORT 

Gentlemen: 

In accordance with your request, we are submitting our proposal to perform a final foundation report 
for the proposed widening of Regents Road Overcrossing over San Clemente Creek in the 
Clairemont/University City area of San Diego, Califomia. The project consists of widening the 
existing bridge along its eastern edge by approximately 10 feet. This bridge widening is part of the 
larger University City Transponation Corridor project. A geologic reconnaissance report was 
previously submitted for the entire transponation corridor by Geocon Incorporated entitled Geologic 
Reconnaissance. University City Transportation Corridor, San Diego, California, dated December 9, 
2003, revised September 13, 2004. 

To aid in preparing this proposal, we have visited the site and reviewed available documents 
including the above referenced geologic report. Based on our site visit and published geologic maps, 
it appears that both abutments are underlain by compacted fill and the bents by alluvium. 

Based on the above discussion and our understanding of the project, we recommend that the scope of 
the final foundation investigation for the Regents Road Overcrossing Widening consist of the 
following: 

• Review published geologic maps, aerial photographs, in-house documents, and other 
literature pertaining to the site to aid in evaluating geologic conditions and hazards that may 
be present. 

• Obtain a County of San Diego Department of Environmental Health well permit. 

• Obtain right-of-way permits, if necessary. 

• Drill 2 borings, one at the north abutment and one near the southernmost bent lo examine and 
sample the prevailing soil conditions. These borings can be drilled off the roadway. Due to 
the presence of cobble in the alluvium, these borings will be drilled with high-torque, hollow-
stem auger equipment. 

• Perform laboratory tests on selected soil samples to evaluate unit weight, water content, pH, 
resistivity, soluble sulfate content, chloride ion content, grain size, shear strength, 
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consolidation, expansion, pavement support and compaction characteristics of the prevailing 
soils: 

• Prepare a report presenting our findings and our conclusions and recommendations regarding 
the geotechnical aspects of constructing the proposed bridge. Recommended foundation 
design criteria including pile tip elevations and lateral pile capacities will be included. The 
report will be prepared in accordance with Caltrans Guidelines for Foundation Investigation 
and Reports, version 1.2. A Log of Test Borings in Caltrans fonnat would also be provided. 
Recommended grading specifications, temporary slope criteria, liquefaction evaluation, 
groundwater conditions, seismic design criteria, retaining wall design criteria, excavation 
characteristics, preliminary pavement sections, and remedial grading measures would also be 
included in the report. 

We propose to perform the scope of work for the study outlined herein for an estimated fee of 
$14,900. Invoices will be submitted at four-week intervals, itemized in accordance with our existing 
contract for geotechnical engineering services and reflect only the actual time and costs incuned. If 
unanticipated field conditions are encountered that require a significant modification to the 
recommended scope of work and/or an increase to the estimated amount, we will not proceed with 
the modified scope or increased amount without obtaining your verbal authorization. The proposed 
scope of services does not include the evaluation or identification of the poteniial presence of 
hazardous or conosive materials on the site. 

If you elect to accept this proposal, please return one signed copy of this proposal to our office. 

Should you have any questions regarding this proposal, or if we may be of further service, please 
contact the undersigned at your convenience. 

Very truly yours, 

GEOCON INCORPORATED 

Joseph J. Vettel 
GE2401 

JJV:anh 

(2) Addressee 

ACKNOWLEDGMENT 

CLIENT:. 

Authorized 
By: 

Print Name:. 

Tille: 

Date: 

Proposal No. LG-06318 - 2 - Augusl 18, 2006 
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE 

NAME: regents road OC widening 

PROJ NO: 

DATE: 8/16/2006 

BY: Joe Vettel 

UNITS COST 

ADMIN 

FIELD 

LAB 

STAFF/SR STAFF 0.00 

PRJCT/SR. PRJCT 500.00 

RATE 

100 

125 
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EOCON 
C O R P O H A T E D 

GEOTECHNICAL CONSULTANTS 

Proposal No. LG-06315 
August 18,2006 

Project Design Consultants 
701 B Street, Suite 800 
San Diego, Califomia 92101 

Attention; Mr. Gordon Lutes 

Subject: REGENTS ROAD BRIDGE OVER ROSE CREEK 
SAN DIEGO, CALIFORNIA 
PROPOSAL FOR FINAL FOUNDATION REPORT 

Gentlemen: 

In accordance with your request, we are submitting our proposal to perform a final foundation report 
for the proposed Regents Road Bridge over Rose Creek in the University City area of San Diego, 
California. The project consists of an approximately 870-foot-long .bridge that will.span over the 
existing railroad tracks and Rose Creek. This bridge is part of the larger University City 
Transportation Corridor project. A geologic reconnaissance report was previousiy submitted for the 
entire transportation corridor by Geocon Incorporated entitled Geologic Reconnaissance, University 
City Transportation Corridor, San Diego, California, dated December 9, 2003, revised 
September 13, 2004. 

A proposal for the first phase of geotechnical work consisting of a Preliminary Foundation Report 
(PFR) was previously submitted. The PFR included three Cone Penetration Tests (CPTs) and one 
hand dug test pit. 

To aid in preparing this proposal, we have visited the site and reviewed available documents 
including the above referenced geologic report and an Advanced Planning Study general plan 
prepared by T.Y. Lin International. Based on our site visit and published geologic maps, it appears 
that the north abutment is underlain by compacted fill, the south abutment by Scripps Formation and 
the bents by alluvium. 

Based on the above discussion and our understanding ofthe project, we recommend that the scope of 
the final foundation investigation for the Regents Road Bridge over Rose Creek consist of the 
following: 

• Review published geologic maps, aerial photographs, in-house documents, and other 
literature pertaining to the site to aid in evaluating geologic conditions and hazards that may 
be present. 

• Obtain a County of San Diego Department of Environmental Health well permit. 

• Drill approximately 3 to 5 borings at support locations not covered by the preliminary CPTs. 
These borings may require permits or environmental or biological clearance to access drill 
locations. The borings will be drilled with mud rotary equipment. 

• Banel and dispose of drilling fluid by a licensed hauler. 

• Perfonn laboratory tests on selected soil samples to evaluate unit weight, water content. pH, 
resistivity, soluble sulfate content, chloride ion content, grain size, shear strength, 
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consolidation, expansion, pavement support and compaction characteristics of the prevailing 
soils. 

• Prepare a report presenting our findings and our conclusions and recommendations regarding 
the geotechnical aspects of constructing the proposed bridges. Recommended foundation 
design criteria including pile tip elevations and lateral pile capacities will be included. The 
report will be prepared in accordance with Caltrans Guidelines for Foundation Investigation 
and Reports, version 1.2. A Log of Test Borings in Caltrans format would also be provided. 
Recommended grading specifications, temporary slope criteria, liquefaction evaluation, 
groundwater conditions, seismic design criteria, retaining wall design criteria, excavation 
characteristics, preliminary pavement sections, and remedial grading measures would also be 
included in the report. 

We propose to perform the scope of work for the study outlined herein for an estimated fee of 
$21,700. Invoices will be submitted at four-week intervals, itemized in accordance with our existing 
contract for geotechnical engineering services and reflect only the actual time and costs incurred. If 
unanticipated field conditions are encountered that require a significant modification to the 
recommended scope of work and/or an increase- to the estimated amount, we will not proceed with 
the modified scope or increased amount without obtaining your verbal authorization. The proposed 
scope of services does not include the evaluation or identification of the potential presence of 
hazardous or conosive materials on the site. 

If you elect to accept this proposal, please return one signed copy of this proposal to our office. 

Should you have any questions regarding this proposal, or if we may be of further service, please 
contact the undersigned at your convenience. 

Very truly yours, 

GEOCON INCORPORATED 

JbSeph J. Vettel 
GE2401 

•JJV:anh 

(2) Addressee 

ACKNOWLEDGMENT 

CLIENT:. 

Authorized 

By: 

Print Name:. 

Title: 

Date: 

Proposal No. LG-06313 - 2 - August 18, 2006 
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE 

NAME: Regenets rd Bridge Final 

PROJ NO: 

DATE: 8/16/2006 

BY: Joe Vettel 
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE 

NAME: Regenets rd Bridge Final 

PROJ NO: 

DATE; 8/1^2006 

BY: Joe Vettel 

UNITS COST 

ADMIN 

STAFF/SR STAFF 0.00 

PRJCT/SR. PRJCT 625.00 

RATE 

100 

125 

HELD 
STAFF/markout 300.00 

PROJECT 18 2250.00 
MUD+ 15% 16 4140.00 
mob + 15% 690.00 

permit +15% 0 0.00 
cement boring +15% 0 0.00 
barrel 10 1725.00 
Air Percussion +15% 0.00 
CPL +15% 0.00 
PERMIT+15% 977.50 

RATE 

100 

125 

ADMIN 

SUBTOT $625.00 

FIELD 

SUBTOT $10,082.50 
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600 
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350 
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MDD (PROCTOR) 185.00 
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SHEAR (3 points) 945.00 
EI 270.00 
unconfine 380.00 
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0.00 
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0.00 
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0.00 

LAB 

SUBTOT $4,631.00 

REPORT 

SUBTOT $6,317.00 

TOTAL $21,655.50 

SAY $21,700.00 
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GEOCON 
I N C O R P O R A T E . D 

^ 

GEOTECHNICAt CONSULTANTS 

Proposal No. LG-06314 
Augusl 18, 2006 

Project Design Consultants 
701 B Street, Suite 800 
San Diego, Califomia 92101 

Attention: Mr. Gordon Lutes 

Subject: REGENTS ROAD BRIDGE OVER ROSE CREEK 
SAN DIEGO, CALIFORNIA 
PROPOSAL FOR PRELIMINARY FOUNDATION REPORT 

Gentlemen: 

In accordance with your request, we are submitting our proposal to perform a preliminary foundation 
report for the proposed Regents Road Bridge over Rose Creek in the University City area of San 
Diego, California. The project consists of an approximately 870-foot-long bridge that will span over 
the existing railroad tracks and Rose Creek. This bridge is a part of the larger University City 
Transportation Conidor project, A geologic reconnaissance report was previously submiited for the 
entire transportation corridor by Geocon Incorporated entitled Geologic Reconnaissance, University 
City Transportation Corridor, San Oiego. California, dated December 9, 2003, revised September 
13.2004. 

The first phase of geotechnical work will consist of preparation of a Preliminary Foundation Report 
(PFR) in accordance with Caltrans guidelines which is the subject of this proposal. It will include 
some subsurface investigation work consisting of three Cone Penetration Tests (CPTs) and one hand 
dug test pit. Subsequent work may include a Final Foundation Report (FR) and will be covered under 
a separate proposal once bridge type selection is complete. 

Td aid in preparing this proposal, we have visited the site and reviewed available documents 
including the above referenced geologic report and an Advanced Planning Study general plan 
prepared by T.Y. Lin International. Based on our site visit and published geologic, maps, it appears 
that the north abutment is underlain by compacted fill, the south abutment by Scripps Formation and 
the bents by alluvium. 

Based on the above discussion and our understanding of the project, we recommend that the scope of 
the preliminary foundation investigation for the Regents Road Bridge over Rose Creek consist of the 
following: 

• Review published geologic maps, aerial photographs, in-house documents, and other 
literature pertaining to the site to aid in evaluating geologic conditions and hazards that may 
be present. 

• Obtain a County of San Diego Department of Environmenlal Health Well Permit. 

• Advance three Cone Penetration Test soundings; one at the north abutment, one in the access 
road along the power line below the north abutment, and one on the access road below the 
south abutment. 
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• Prepare a preliminary Log of Test Borings in Caltrans format. 

• Prepare a Preliminary Foundation Report in Caltrans format presenting our findings and our 
conclusions regarding the geotechnical aspects of designing and constructing the proposed 
improvements. Preliminary recommendations will include a seismic study, liquefaction 
evaluation, preliminary foundation recommendations, and the scope of additional work to 
complete a Final Foundation Report. 

We propose to perform the scope of work for the study outlined herein for an estimated fee of $8,850. 
Invoices will be submitted at four-week intervals, itemized in accordance with our existing contract 
for geotechnical engineering services and reflect only the actual time and costs incurred. If 
unanticipated field conditions are encountered that require a significant modification to the 
recommended scope of work and/or an increase to the estimated amount, we will not proceed with 
the modified scope or increased amount without obtaining your verbal authorization: The proposed 
scope of services does not include the evaluation or identification of the potential presence of 
hazardous or conosive materials on the site. 

Ifyou elect to accept this proposal, please return one signed copy of this proposal to our office. 

Should you have any questions regarding this proposal, or if we may be of further service, please 
contact the undersigned at your convenience. 

Very truly yours, 

GEOCON INCORPORATED 

Joseph J. Vettel 
GE 2401 

JJV:anh 

(2) Addressee 

ACKNOWLEDGMENT 

CLIENT:. 

Authorized 
By: 

Print Name:. 

Title: 

Date: 

Proposal No. LG-06314 - 2 - Augusl 18, 2006 
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE 

NAME: UC Corridor 

PROJ NO: 

DATE: 8/16/2006 

BY: Joe Vettel 

UNITS COST 

ADMIN 

STAFF/SR STAFF 0.00 

PRJCT/SR. PRJCT 250.00 

RATE 

100 

125 

FIELD 
STAFF/markout 300,00 

PROJECT 1000.00 

CFT + 15% 300 2415.00 

mob + 15% 1150.00 

permit +15% 0 0.00 
cement boring +15% 0 0.00 
barrel 0 0.00 
Air Percussion +15% 0.00 
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PERMIT +15% 977.50 
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GEOCON 
I N C O R P O R A T E D 

GEOTECHNICAL CONSULTANTS 

i -••* , » •*• 

Proposal No. LG-06316 
August 16, 2006 

Project Design Consultants 
701 B Street, Suite 800 
San Diego. California 92101 

Attention: Mr. Gordon Lutes 

Subject: REGENTS ROAD WIDENING RETAINING WALL 
REGENTS ROAD UNDER SR52 
SAN DIEGO, CALIFORNIA 
PROPOSAL FOR GEOTECHNICAL DESIGN REPORT 

Gentlemen: 

In accordance with your request, we are submitting our proposal to perform a structure foundation 
report for the retaining walls beneath the Regents Road Undercrossings at Stale Route 52 in the 
Clairemont/University City area of San Diego, Califomia. The project consists of constructing a 
retaining wall under the west abutment of the existing right and left bridge to accommodate an 
additional lane of traffic on Regents Road. Because this wall will be located in proximity to the 
existing abutment, a tieback wall may be required. This roadway widening/retaining wall is part of 
the larger University City Transportation Corridor project. A geologic reconnaissance report was 
previously submitted for the entire transportation corridor by Geocon Incorporated entitled Geologic 
Reconnaissance, University City Transportation Corridor, San Diego. Califomia dated December 9, 
2003, revised September 13, 2004. 

To aid in preparing this proposal, we have visited the site and reviewed available documents 
including the above referenced geologic report. Based on our site visit and published geologic maps,, 
it appears that the proposed retaining wall is underlain by compacted fill. 

Based on the above discussion and our understanding of the project, we recommend that the scope of 
the structure foundation investigation for the Regents Road Widening Retaining Wall consist ofthe 
following: 

• Review published geologic maps, aerial photographs, in-house documents, and other 
literature pertaining to the site to aid in evaluating geologic conditions and hazards that may 
be present. 

• Obtain a Caltrans righl-of-way permit. 

• Drill 3 borings on the embankment slopes to depths of approximately 20 feet to examine and 
sample the prevailing soil conditions. Due to the embankment slopes, these borings will be 
drilled with track-mounted, limited-access equipment. 
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• Perform laboratory tests on selected soil samples to evaluate unit weight, water content, pH, 
resistivity, soluble sulfate content, chloride ion content, shear strength, expansion, and 
pavement support characteristics ofthe prevailing soils. 

• Prepare a report presenting our findings and our conclusions and recommendations regarding 
the geotechnical aspects of constructing the proposed retaining walls. Recommended grading 
and foundation design criteria will be included. The report will be prepared in accordance 
with Caltrans Guidelines for Foundation Investigation and Reports, version 1.2. A Log of 
Test Borings in Caltrans format would also be provided. Recommended grading 
specifications, temporary slope criteria, groundwater conditions, seismic design criteria, 
retaining wall design criteria, excavation characteristics, preliminary pavement sections, and 
remedial grading measures would also be included in the report. 

We propose to perform the scope of work for the study outlined herein for an estimated fee of 
$12,500. Invoices will be submitted at four-week intervals, itemized in accordance with our existing 
contract for geotechnical engineering services and reflect only the actual time and costs incurred. If 
unanticipated field conditions are encountered that require a significant modification to the 
recommended scope of work and/or an increase to the estimated amount, we will not proceed with 
the modified scope or increased amount without obtaining your verbal authorization. The proposed 
scope of services does not include the evaluation or identification of the potential presence of 
hazardous or conosive materials on the site. 

If you elect to accept this proposal, please return one signed copy of this proposal to our office. 

Should you have any questions regarding this proposal, or if we may be of further service, please 
contact the undersigned at your convenience. 

Very truly yours, 

GEOCON INCORPORATED 

Joseph J. Vettel 
GE2401 • 

JJV:anh 

(2) Addressee 

ACKNOWLEDGMENT 

CLIENT:. 

Authorized 
Bv: 

Prim Name:. 

Tille: 

Date: 

Proposal No. LG-06316 - 2 - August 18, 2006 
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE 

NAME; regents road retaining walls 

PROJ NO: 

DATE: 8/16/2006 

BY: Joe Vettel 

UNITS COST 

ADMIN 

STAFF/SR STAFF 0.00 

PRJCT/SR. PRJCT 500.00 

RATE 

100 

125 

FIELD 
STAFF/markout 300.00 

PROJECT 10 1250.00 

badger +15% 10 2587.50 
mob +15% 0.00 
permit +15% 805.00 
cement boring +15% 230.00 
barrel 0.00 
Air Percussion +15% 0.00 
CPL +15% 0.00 
PERMIT +15% 0.00 

LAB 

ATTERBERG 0.00 

MDD (PROCTOR) 0 0.00 
CONSOL (7 points) 0 0.00 
SHEAR (3 points) 567.00 

EI 135.00 

HYD 0.00 
M-D 369.00 
M-D (wax) 0.00 
pH-RES 130.00 
R-Value 245.00 
SIEVE 0.00 
SOL SULFATE 90.00 
CHLRIDE 75.00 

RATE 

100 

125 

225 
600 
700 
200 
150 

350 
300 
850 

RATE 

126 

185 
294 

189 
135 

150 
41 
48 
130 
245 
80 
90 
75 

REPORT 

STAFF/SR STAFF 

PRJCT/SR PRJCT 
ASSOCIATE 
DRAFTING 

REPRO 

WP 
OTHER 

0 

32 
3 
8 

3 

0.00 

4000.00 
. 420.00 

552.00 

0.00 

207.00 
0.00 

ADMIN 

SUBTOT $500.00 

FIELD 

SUBTOT $5,172.50 

LAB 

SUBTOT $1,611.00 

REPORT 

SUBTOT $5479.00 

TOTAL $12,462.50 

SAY $12,500.00 

regents road retaining walls.xls 
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1. CERTIFICATE NUI* 
(FOR AUDITOR'S Uac U N L 

S500 
10/16 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

ENGINEERING & CAPITAL PROJECTS 7/16/07 
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Consultant Agreemcpt-Regents_Road Bridge and Limited Roadway Changes Project 
6. SECONDARY CONTACT (NAM^-PHONE & MAIL STA.) 

I ^ e i 9-533-: Kris Shackelford* -3781 MS 612 
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DEPT. 

ORGANIZATION 

OBJECT ACCOUNT 

JOB ORDER 

C.I.P. NUMBER 

AMOUNT 

79001 

30244 
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530440 

53-044.0 

$2,861,373 
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9544 

2,000,000 

9. ADDITIONAL INFORMATION / ESTIMATED COST: 

Consultant Agreement: $4,861,373 
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• REFERTO: COUNCIL DATE: 

11. PREPARATION OF: :SOLUTION(S) H ORDINANCE(S) D AGREEMENT(S) D DEED{S) 

1. Authorizing a $2,000,000 increase in Fiscal Year 2008 Capital Improvements Program Budget for C P 53-
044.0, Regents Road Bridge, Fund 79001, North University City Facilities Benefit Assessment; and 

(Continued) 
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CITY CLERK INSTRUCTIONS: 
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This activity (executing an Agreement and transfer of funds) is not a "project" 
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S15060(c)(3). Additional CEQA review is required prior to approval of 
development permits and expenditure of funds for construction. 

None with this action 

Attachments: Agreement 
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2 Authorizing the City Auditor and Comptroller to appropriate and expend $2,000,000 to CIP 53-044.0, Regents 
Road Bridge, Fund 79001, North University City Facilities Benefit Assessment, for the purpose of entering 
into a Consultant Agreement for Regents Road Bridge and Limited Roadway Changes Project; and 

3. Authorizing an amendment ofthe North University City Public Facilities Financing Plan (PFFP) for Fiscal 
Year 2007 by transferring $2,000,000 originally scheduled in Fiscal Year 2009 to Fiscal Year 2007 for Project 
NUC-18, Regents Road Bridge, in North University City Facilities Benefit Assessment, Fund 79001; and 

4. Authorizing the execution of an Agreement with Project Design Consultants in the amount not to exceed 
S 4,861,373 to provide design services for the Regents Road Bridge and Limited Roadway Changes Project; 
and 

5. Authorizing the expenditures of $4,861,373 for the purpose of funding this Agreement with Project Design 
Consultants; and 

6. Authorizing the City Auditor and Comptroller, upon advice from the administering department, to transfer 
excess funds, if any, to the appropriate reserves. 



(O-2008-16 COR. COPY 2) 

ORDINANCE NUMBER O- (NEW SERIES) 

DATE OF FINAL PASSAGE 

AN ORDINANCE AUTHORIZING THE EXECUTION OF A 
CONSULTANT AGREEMENT WITH PROJECT DESIGN 
CONSULTATNS FOR THE REGENTS ROAD BRIDGE AND 
LIMITED ROADWAY CHANGES. 

WHEREAS, under the San Diego Charter section 99 no contract, agreement or obligation 

extending for a period of more than five years may be authorized except by ordinance adopted by 

a two-thirds' majority vote ofthe City Council; NOW THEREFORE, 

BE IT ORDAINED, by the Council ofthe City of San Diego, as follows: 

Section 1. That the Mayor, or his designee, is authorized to execute an agreement with 

Project Design Consultants under the terms and conditions set forth in the document filed in the 

Office ofthe City clerk as Document No. OO- ' together with any reasonably 

necessary modifications or amendments thereto which do not increase project scope or cost and 

which the Mayor or his designee deem necessary from time to time in order to carry out the 

purpose and intent of this project and agreement, for the purpose of preparing supplemental 

environmental document, obtaining permits, and providing design services for the Regents Road 

Bridge and Limited Roadway Changes Project; and 

Section 2. That the expenditure of an amount not to exceed $4,861,373 is authorized 

for the aforementioned agreement, provided that the City Auditor and Comptroller for the 

aforementioned agreement, provided that the City Auditor and Comptroller first certifies that the 

necessary funds are, or will be, on deposit in the City Treasury; and 
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Section 3. That the City Auditor and Comptroller, upon advice from the 

administering department, is authorized to transfer excess funds, if any, to the appropriate 

reserves. 

Section 4. Stating that this activity is not a "project" and is therefore exempt from 

Califomia Environmental Quality Act [CEQA] pursuant to State CEQA guidelines Section 

15060(c)(3). 

Section 5. That a full reading of this ordinance is dispensed with prior to its final 

passage, a written or printed copy having been available to the City Council and the public a day 

prior to its final passage. 

Section 6. That this ordinance shall take effect and be in force on the thirtieth day 

from and after its final passage. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 
Micnael P. Calabrese 
Chief Deputy City Attorney 

MPC:sc 
07/26/07 
07/30/07 COR. COPY 
09/20/07 COR. COPY 2 
Aud.Cert.;AC2800037 
Or.Dept:E&CP 
O-2008-18 
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RESOLUTION NUMBER R-_ 

DATE OF FINAL PASSAGE 

BE IT RESOLVED, by the Council ofthe City of San Diego as follows: 

1. That the City Auditor and Comptroller is authorized to increase the Fiscal Year 

2007 Capital Improvements Program Budget for CIP 53-044.0, Regents Road Bridge, Fund 

79001, North University City Facilities Benefit Assessment in the amount of $2,000,000; and 

2. That the City Auditor and Comptroller is hereby authorized to appropriate and 

expend $2,000,000 for CIP 53-044.0, Regents Road Bridge, Fund 79001, North University City 

Facilities Benefit Assessment, for the purpose of entering into a consultant agreement for the 

Regents Road Bridge and Limited Roadway Changes Project; and 

3. That the Mayor, or his designee, is authorized to amend the North University City 

Public Facilities Financing Plan (PFFP) for Fiscal Year 2007 by transferring $2,000,000 

originally scheduled in Fiscal Year 2009 to Fiscal Year 2007 for Project NUC-18, Regents Road 

Bridge, in North University City Facilities Benefit Assessment, Fund 79001; and 

4. Stating that this activity is not a "project" and is therefore exempt from Califomia 

Environmental Quality Act [CEQA] pursuant to State CEQA guidelines Section 15060(c)(3). 
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APPROVED: MICHAEL J. AGUIRRE, City Attorney 

/)/a—-

Michael P. Calabrese 
Chief Deputy City Attorney 

MPC:sc 
07/26/07 
Aud.Cert.:AC2800037 
Or.Dept;E&CP 
R-2008-110 

I hereby certify that the foregoing Resolution was passed by the Council of the City of S an 
Diego, at this meeting of l 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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LUMP SUM AGREEMENT BETWEEN 
THE CITY OF SAN DIEGO 

AND PROJECT DESIGN CONSULTANTS 
FOR DESIGN PROFESSIONAL SERVICES 

THIS Agreement is made and entered into between the City of San Diego, a municipal 
corporation [City], and Project Design Consultants [Design Professional] for the Design 
Professional to provide Professional Services to the City for the Regents Road Bridge and 
Limited Roadway Changes [Project], 

RECITALS 

The City wants to retain the services of a professional engineering consulting firm to 
provide professional engineering services [Professional Services], 

The Design Professional represents that it has the expertise, experience and personnel 
necessary to provide the Professional Services for the Project. 

The City and the Design Professional [Parties] want to enter into an Agreement 
whereby the City will retain the Design Professional to provide, ahd the Design Professional 
shall provide, the Professional Services for the Project [Agreement]. This Agreement does not 
include any authorization for construction. 

In consideration ofthe above recitals and the mutual covenants and conditions set forth, 
herein, and for good and valuable consideration, the receipt and sufficiency of which are 
hereby acknowledged, the Parties hereby set forth their mutual covenants and understandings 
as follows: 

ARTICLE I 

DESIGN PROFESSIONAL SERVICES 

The above-listed recitals are true and correct and are hereby incorporated by reference. 

1.1 Scope of Services. The Design Professional shall perform the Professional 
Services as set forth in the written Scope of Services (Exhibit A) at the direction ofthe City 

1.2 Contract Administrator, The Engineering & Capital Projects Department is 
the contract administrator for this Agreement. The Design Professional shall provide the 
Professional Services under the direction of a designated representative ofthe Engineering & 
Capital Projects Department. The City's designated representative will communicate with the 
Design Professional on all matters related to the administration of this Agreement and the 
Design Professional's performance ofthe Professional Services rendered hereunder. When this 
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Agreement refers to communications to or with the City, those communications will be with 
the designated representative, unless the designated representative or the Agreement specifies 
otherwise. However, when this Agreement refers to an act or approval to be perfonned by City, 
that act or approval shall be performed by the Mayor or his designee, unless the Agreement 
specifies otherwise. 

1.3 City Modification of Scope of Services. The City may, without invalidating 
this Agreement, order changes in the Scope of Services by altering, adding to or deducting 
from the Professional Services to be performed. All such changes shall be in writing and shall 
be performed in accordance with the provisions of this Agreement. If any such changes cause 
an increase or decrease in the Design Professional's cost of, or the time required for, the 
performance of any ofthe Professional Services, the Design Professional shall immediately 
notify the City. If the City deems it appropriate, an equitable adjustment to the Design 
Professional's compensation or time for performance may be made, provided that any 
adjustment must be approved by both Parties in writing in accordance with Section 9.1 of this 
Agreement.. 

1.4 Written Authorization. Prior to performing any Professional Services in 
connection with the Project, the Design Professional shall obtain from the City a written 
authorization to proceed. Further, throughout the term of this Agreement, the Design 
Professional shall immediately advise the City in writing of any anticipated change in the 
Scope of Services (Exhibit A), Compensation and Fee Schedule (Exhibit B), or Time Schedule 
(Exhibit C), and shall obtain the City's written consent to the change prior to making any 
changes. In no event shall the City's consent be construed to relieve the Design Professional 
from its-duty to render all Professional Services in accordance with applicable laws and 
accepted industry standards. 

1.5 Confidentiality of Services. All Professional Services performed by the Design 
Professional, including but not limited to all drafts, data, correspondence, proposals, reports, 
and estimates compiled or composed by the Design Professional, pursuant to this Agreement, 
are for the sole use ofthe City, its agents and employees. Neither the documents nor their 
contents shall be released to any third party without the prior written consent ofthe City, This 
provision does not apply to information that (a) was publicly known, or otherwise known to the 
Design Professional, at the time that it was disclosed to the Design Professional by the City, 
(b) subsequently becomes publicly known through no act or omission ofthe Design 
Professional, or (c) otherwise becomes known to the Design Professional other than through 
disclosure by the City. Except for Subcontractors covered by Section 4.4, neither the 
documents nor their contents shall be released to any third party without the prior written 
consent of the City. 

1.6 Competitive Bidding. The Design Professional shall ensure that any plans and 
specifications prepared, required, or recommended under this Agreement allow for competitive 
bidding. The Design Professional shall design such plans or specifications so that procurement 
of services, labor or materials are not available from only one source, and shall not design 
plans and specifications around a single or specific product, piece of major equipment or 
machinery, a specific patented design, or a proprietary process, unless required by principles of 
sound engineering practice and supported by a written justification that has been approved in 
writing by the City. The Design Professional shall submit this written justification to the City 
prior to beginning work on such plans or specifications. Whenever the Design Professional 
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recommends a specific product or equipment for competitive procurement, such 
recommendation shall include at least two brand names of products that are capable of meeting 
the functional requirements applicable to the Project. 

ARTICLE II 

DURATION OF AGREEMENT 

2.1 Term of'Agreement. This Agreement shall be effective on the date it is 
executed by the last Party to sign the Agreement, and approved by the City Attorney in 
accordance with San Diego Charter Section 40. Unless otherwise terminated, it shall be 
effective until completion ofthe Scope of Services or August 2012, whichever is the earliest 
but not to exceed five years unless approved by City ordinance. 

2.2 Time of Essence. Time is ofthe essence for each provision of this Agreement, 
unless otherwise specified in this Agreement. The time for performance ofthe Scope of 
Services (Exhibit A) is set forth in the Time Schedule (Exhibit C). 

2.3 Notification of Delay. The Design Professional shall immediately notify the 
City in writing if the Design Professional experiences or anticipates experiencing a delay in 
performing the Professional Services within the time frames set forth in the Time Schedule 
(Exhibii C). The written notice shall include an explanation ofthe cause for, and a reasonable 
estimate ofthe length ofthe delay. If in the opinion ofthe City, the delay affects a material part 
ofthe Project, the City may exercise its rights under Sections 2.5-2.7 of this Agreement. 

2.4 Delay, If delays in the performance ofthe Professional Services are caused by 
unforeseen events beyond the control ofthe Parties, such delay may entitle the Design 
Professional to a reasonable extension of time, but such delay shall not entitle the Design 
Professional to damages or additionai compensation. Any such extension of time must be 
approved in writing by the City. The following conditions may constitute such a delay: war; 
changes in law or government regulation; labor disputes; strikes; fires, floods, adverse weather 
or other similar condition ofthe elements necessitating cessation ofthe Design Professional's 
work; inability to obtain materials, equipment, or labor; required additional Professional 
Services; or other specific reasons agreed to between the City and the Design Professional; 
provided, however, that: (a) this provision shall not apply to, and the Design Professional shall 
not be entitled to an extension of time for, a delay caused by the acts or omissions ofthe 
Design Professional; and (b) a delay caused by the inability to obtain materials, equipment, or 
labor shall not entitle the Design Professional to an extension of time unless the Design -
Professional furnishes the City, in a timely manner, documentary proof satisfactory to City of 
the Design Professional's inability to obtain materials, equipment, or labor. 

2.5 City's Right to Suspend for Convenience. The City may, at its sole option and 
for its convenience, suspend all or any portion ofthe Design Professional's performance ofthe 
Professional Services, for a reasonable period of time not to exceed six months. In accordance 
with the provisions of this Agreement, the City will give written notice to the Design 
Professional of such suspension. In the event of such a suspension, in accordance with the 
provisions of Article III of this Agreement, the City shall pay to the Design Professional a sum 
equivalent to the reasonable value ofthe Professional Services the Design Professional has 
satisfactorily performed up to the date of suspension. Thereafter, the City may rescind such 
suspension by giving written notice of rescission to the Design Professional. The City may 
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then require the Design Professional to resume performance ofthe Professional Services in 
compliance with the terms and conditions of this Agreement; provided, however, that the 
Design Professional shall be entitled to an extension of time equal to the length ofthe 
suspension, unless otherwise agreed to in writing by the Parties. 

2.6 City's Right to Terminate for Convenience. The City may, at its sole option 
and for its convenience, terminate all or any portion ofthe Professional Services agreed to 
pursuant to this Agreement by giving written notice of such termination to the Design 
Professional. Such notice shall be delivered by certified mail with return receipt for delivery to 
the City. The termination ofthe Professional Services shall be effective upon receipt ofthe 
notice by the Design Professional. After termination of this Agreement, the Design 
Professional shall complete any and all additional work necessary for the orderly filing of 
documents and closing ofthe Design Professional's Professional Services under this 
Agreement. For services satisfactorily rendered in completing the work, the Design 
Professional shall be entitled to fair and reasonable compensation for the Professional Services 
performed by the Design Professional before the effective date of termination. After filing of 
documents and completion of performance, the Design Professional shall deliver to the City all 
drawings, plans, calculations, specifications and other documents or records related to both the 
Project and to the Design Professional's Professional Services on the Project. By accepting 
payment for completion, filing and delivering documents as called for in this paragraph, the 
Design Professional discharges the City of all ofthe City's payment obligations and liabilities 
under this Agreement. 

2.7 City's Right to Terminate for Default. If the Design Professional fails to 
satisfactorily perform any obligation required by this Agreement, the Design-Professional's 
failure constitutes a Default. A Default includes the Design Professional's failure to adhere to 
the Time Schedule. If the Design Professional fails to satisfactorily cure a Default within ten 
calendar days of receiving written notice from the City specifying the nature ofthe Default, the 
City may immediately cancel and/or terminate this Agreement, and terminate each and every 
right ofthe Design Professional, and any person claiming any rights by or through the Design 
Professional under this Agreement. The rights and remedies ofthe City enumerated in this 
Section are cumulative and shall not limit, waive, or deny any ofthe City's rights under any 
other provision of this Agreement. Nor does this Section otherwise waive or deny any right or 
remedy, at law or in equity, existing as ofthe date of this Agreement or hereinafter enacted or 
established, that may be available to the City against the Design Professional. 

ARTICLE III 

COMPENSATION 

3.1 Amount of Compensation. The City shall pay the Design Professional for 
performance of all Professional Services rendered in accordance with this Agreement, 
including reasonably related expenses, in a lump sum amount not to exceed $4,861,373. The 
compensation forthe Scope of Services shall not exceed $4,861,373, and the compensation for 
Additional Services (described in Section 3.3), if any, shall not exceed $200,000. 

3.2 Additional Services. The City may require that the Design Professional 
perfonn additional Professional Services beyond those described in the Scope of Services 
[Additional Services]. Prior to the Design Professional's performance of Additional Services, 
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the.City and the Design Professional must agree in writing upon a fee for the Additional 
Services, including reasonably related expenses, in accordance with the Compensation and Fee 
Schedule (Exhibit B). The City will pay the Design Professional for the performance of 
Additional Services in accordance with Section 3.3. 

3.3 Manner of Payment. The City shall pay the Design Professional in accordance 
with the Compensation and Fee Schedule (Exhibit B). For the duration of this Agreement, the 
Design Professional shall not be entitled to fees, including fees for expenses, that exceed the 
amounts specified in the Compensation and Fee Schedule. The Design Professional shall 
submit one invoice per calendar month in a form acceptable to City in accordance with the 
Compensation and Fee Schedule. The Design Professional shall include with each invoice a 
description of completed Professional Services, reasonably related expenses, if any, and all 
other information, including but not limited to: the progress percentage ofthe Scope of 
Services and/or deliverables completed prior to the invoice date, as required by the City. The 
City will pay undisputed portions of invoices within thirty calendar days of receipt. 

3.4 Additional Costs. Additional Costs are those costs that can be reasonably 
determined to be related to the Design Professional's enors or omissions, and may include 
Design Professional, City, or Subcontractor overhead, construction, materials, demolition, and 
related costs. The Design Professional shall not be paid for the Professional Services required 
due to the Design Professional's enors or omissions, and the Design Professional shall be 
responsible for any Additional Costs associated with such errors or omissions. These 
Additional Costs may be deducted from monies due, or that become due, the Design 
Professional. Whether or not there are any monies due, or becoming due, the Design 
Professional shall reimburse the City for Additional Costs due to the Design Professional's 
errors or omissions. 

3.5 Eighty Percent Notification. The Design Professional shall promptly notify the 
City in writing of any potential cost overruns. Cost overruns include, but are not limited to the 
following: (I) where anticipated costs to be incuned in the next sixty calendar days, when 
added to all costs previously incuned, will exceed 80 percent ofthe maximum compensation 
for this Agreement; or (2) where the total cost for performance ofthe Scope of Services 
(Exhibit A) appears that it may be greater than the maximum compensation for this 
Agreement. 

ARTICLE IV 

DESIGN PROFESSIONAL'S OBLIGATIONS 

4.1 Industry Standards. The Design Professional agrees that the Professional 
Services rendered under this Agreement shall be performed in accordance with the standards 
customarily adhered to by an experienced and competent professional engineering firm using 
the degree of care and skill ordinarily exercised by reputable professionals practicing in the 
same field of service in the State of Califomia. Where approval by the City, the Mayor or his 
designee, or other representatives ofthe City is required, it is understood to be general 
approval only and does not relieve the Design Professional of responsibility for complying 
with all applicable laws, codes, and good consulting practices. 
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4.2 Right to Audit. ' t > 

4.2.1 Access.The City retains the right to review and audit, and the reasonable right 
of access to Design Professional's and any Subcontractor's premises to review and audit the 
Design Professional's or Subcontractor's compliance with the provisions of this Agreement 
[City's Right]. The City's Right includes the right to inspect and photocopy same, and to retain 
copies, outside ofthe Design Professional's premises, of any and all Project-related records 
with appropriate safeguards, if such retention is deemed necessary by the City in its sole 
discretion. This information shall be kept by the City in the strictest confidence allowed by 
law. 

4.2.2 Audit. The City's Right includes the right to examine any and all books, 
records, documents and any other evidence of procedures and practices that the City 
determines are necessary to discover and verify that the Design Professional or Subcontractor 
is in compliance with all requirements under this Agreement. 

4.2.2.1 Cost Audit. If there is a claim for additional compensation or 
for Additional Services, the City's Right includes the right to examine books, records, 
documents, and any and all other evidence and accounting procedures and practices that the 
City determines are necessary to discover and verify all direct and indirect costs, of whatever 
nature, which are claimed to have been incurred, or anticipated to be incuned. 

4.2.2.2 Accounting Records. The Design Professional and all 
Subcontractors shall maintain complete and accurate records in accordance with Generally 
Accepted Accounting Practices in the industry. The Design Professional and Subcontractors 
shall make available to the City for review and audit; all Project related accounting records and 
documents, and any other financial data. Upon the City's request, the Design Professional and 
Subcontractors shall submit exact duplicates of originals of all requested records to the City. 

4.2.3 City's Right Binding on Subcontractors. The Design Professional 
shall include the City's Right as described in Section 4.2, in any and ail of their subcontracts, 
and shall ensure that these sections are binding upon all Subcontractors. 

4.2.4 Compliance Required before Mediation or Litigation. A condition 
precedent to proceeding with mandatory mediation and further litigation provided for in Article 
VII is the Design Professional's and Subcontractors fiill compliance with the provisions of this 
Section 4.2 within sixty days ofthe date on which the City mailed a written request to review 
and audit compliance. 

4.3 Insurance. The Design Professional shall not begin the Professional Services 
under this Agreement until it has: (a) obtained, and provided to the City, insurance certificates 
and endorsements reflecting evidence of all insurance required in Article IV, Section 4.3.1; 
however, the City reserves the right to request, and the Design Professional shall submit, 
copies of any policy upon reasonable request by the City; (b) obtained City approval of each 
company or companies as required by Article IV, Section 4.3.2; and (c) confirmed that all 
policies contain the specific provisions required in Article IV, Section 4.3.4. Design 
Professional's liabilities, including but not limited to Design Professional's indemnity 
obligations, under this Agreement, shall not be deemed limited in any way to the insurance 
coverage required herein. Except as provided for under Califomia iaw, all policies of insurance 

Lump Sum Design Agreement 10 of 28 Revised 06/22/2007 



required hereunder must provide that the City is entitled to thirty (30) days prior written notice 
(10 days for cancellation due to non-payment of premium) of cancellation or non-renewal of 
the policy or policies. Maintenance of specified insurance coverage is a material element of 
this Agreement and Design Professional's failure to maintain or renew coverage or to provide 
evidence of renewal during the term of this Agreement may be treated as a material breach of 
contract by the City. 

Further, the Design Professional shall not modify any policy or endorsement thereto 
which increases the City's exposure to loss for the duration of this Agreement. 

4.3.1 Types of Insurance. At all times during the term of this Agreement, the 
Design Professional shall maintain insurance coverage as follows: 

4.3.1.1 Commercial General Liability. Commercial General Liability 
(CGL) Insurance written on an ISO Occunence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad which shall cover liability arising from any and all 
personal injury or property damage in the amount of $1 million per occunence and subject to 
an annual aggregate of $2 million. There shall be no endorsement or modification ofthe CGL 
limiting the scope of coverage for either insured vs. insured claims or contractual liability. All 
defense costs shall be outside the limits ofthe policy. 

4.3.1.2 Commercial Automobile Liability. For all ofthe Design 
Professional's automobiles including owned, hired and non-owned automobiles, the Design 
Professional shall keep in full force and effect, automobile insurance written on an ISO form 
CA 00 01 12 90 or a later version of this form or an equivalent form providing coverage at 
least as broad for bodily injury and property damage for a combined single limit of $1 million 
per occunence. Insurance certificate shall reflect coverage for any automobiIe([any auto). 

4.3.1.3 Workers' Compensation. For all ofthe Design Professional's 
employees who are subject to this Agreement and'to the extent required by the applicable state 
or federal law, the Design Professional shall keep in full force and effect, a Workers' 
Compensation policy. That policy shall provide a minimum of $1 million of employers' 
liability coverage, and the Design Professional shall provide an endorsement that the insurer 
waives the right of subrogation against the City and its respective elected officials, officers, 
employees, agents and representatives. 

4.3.1.4 Architects & Engineers Professional Liability. For all ofthe 
Design Professional's employees who are subject to this Agreement, the Design Professional 
shall keep in full force and effect, Professional Liability coverage for professional liability with 
a limit of $1 million per claim and $2 million annual aggregate. The Design Professional shall 
ensure both that: (1) the policy retroactive date is on or before the date of commencement of 
the Project; and (2) the policy will be maintained in force for a period of three years after 
substantial completion ofthe Project or termination of this Agreement whichever occurs last. 
The Design Professional agrees that for the time period defined above, there will be no changes 
or endorsements to the policy that increase the City's exposure to loss. All defense costs shall 
be outside the limits ofthe policy. 

4.3.2 Deductibles. All deductibles on any policy shall be the responsibility of 
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the Design Professional and shall be disclosed to the City at the time the evidence of insurance 
is provided. 

4.3.3 Acceptability of Insurers. 

4.3.3.1 Except for the State Compensation Insurance Fund, all insurance 
required by this Contract or in the Special General Conditions shall only be canied by 
insurance companies with a rating of at least "A-, VI" by A.M. Best Company, that are 
authorized by the Califomia Insurance Commissioner to do business in the State of California, 
and that have been approved by the City. 

4.3.3.2 The City will accept insurance provided by non-admitted, 
"surplus lines" caniers only if the canier is authorized to do business in the State of Califomia 
and is included on the List of Eligible Surplus Lines Insurers (LESLI list). All policies of 
insurance carried by non-admitted carriers are subject to all ofthe requirements for policies of 
insurance provided by admitted camers described herein. 

4.3.4 Required Endorsements. 

The following endorsements to the policies of insurance are required to be provided to 
the City before any work is initiated under this Agreement. 

4.3.4.1 Commercial General LiabiUty Insurance Endorsements. 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to Califomia Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Insured the City of San Diego and its respective elected officials, officers, 
employees, agents and representatives with respect to liability arising out of (a) ongoing 
operations performed by you or on your behalf, (b) your products, (c) your work, including but 
not limited to your completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled or used by you. 

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies 
must be endorsed to provide that the insurance afforded by the Commercial General Liability 
policy or policies is primary to any insurance or self-insurance ofthe City of San Diego and its 
elected officials, officers, employees, agents and representatives as respects operations of the 
Named Insured. Any insurance maintained by the City of San Diego and its elected officials, 
officers, employees, agents and representatives shall be in excess of Design Professional's 
insurance and shall not contribute to it. 

CANCELLATION. Except as provided for under Califomia Law, the policy or 
policies must be endorsed to provide that the City is entitled to thirty (30) days prior written 
notice (10 days for cancellation due to non-payment of premium) of cancellation or non
renewal of the policy or policies. Such notice shall be addressed to the City at the address 
specified in Section 9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to 
provide that the Design Professional's insurance shall apply separately to each insured against 
whom claim is made or suit is bought, except with respect to the limits ofthe insurer's liability 
and shall provide cross-liability coverage. 
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4.3.4.2 Automobile Liability Insurance Endorsements 

ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
iimited to Califomia Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an Insured the City of San Diego and its respective elected officials, officers, 
employees, agents and representatives with respect to liability arising out of automobile 
owned, leased, hired or bonowed by or on behalf of the Design Professional. 

CANCELLATION. Except as provided for under Califomia Law, the policy or 
policies must be endorsed to provide that the City is entitled to thirty (30) days prior written 
notice (10 days for cancellation due to non-payments of premium) of cancellation or non
renewal of the policy or policies. Such notice shall be addressed to the City at the address 
specified in Section 9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to 
provide that Design Professional's insurance shall apply separately to each insured against 
whom claim is made or suit is brought, except with respect to the limits of the insurer's 
liability and shall provide cross-liability coverage. 

4.3.4.3 Worker's Compensation and Employer's Liability 
Insurance Endorsements. 

CANCELLATION. Except as provided for under Califomia law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in 
Section 9.1 "Notices." 

WAIVER OF SUBROGATION. The Worker's Compensation policy or policies must 
be endorsed to provide that the insurer will waive all rights of subrogation against the City and 
its respective elected officials, officers, employees, agents and representatives for losses paid 
under the terms of this policy or these policies which arise from work performed by the Named 
Insured for the City. 

4.3.4.4 Architects & Engineers Professional Liability 
Insurance. 

CANCELLATION. Except as provide for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in 
Section 9.1 "Notices." 

4.3.5 Reservation of Rights.The City reserves the right, from time to time, to 
review the Design Professional's insurance coverage, limits, deductible and self-insured 
retentions to determine if they are acceptable to the City. The City will reimburse the Design 
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Professional for the cost of the additional premium for any coverage requested by the City in 
excess of that required by this Agreement without overhead, profit, or any other markup. 

4.3.6 Additional Insurance. The Design Professional may obtain additional 
insurance not required by this Agreement. 

4.3.7 Excess Insurance. All policies providing excess coverage to the City 
shall follow the form ofthe primary policy or policies including but not limited to all 
endorsements. 

4.4 Subcontractors. The Design Professional's hiring or retaining of any third 
parties [Subcontractors] to perform services related to the Project [Subcontractor Services] is 
subject to prior approval by the City. The Design Professional shall list on the Subcontractor 
List (Exhibit D Attachment BB) all Subcontractors known to the Design Professional at the 
time this Agreement is entered. If at any time after this Agreement is entered into the Design 
Professional identifies a need for additional Subcontractor Services, the Design Professional 
shall give written notice to the City ofthe need, at least forty-five days before entering into a 
contract for such Subcontractor Services. The Design Professional's notice shall include a 
justification, a description ofthe scope of work, and an estimate of all costs for the 
Subcontractor Services. The Design Professional may request that the City reduce the forty-
five day notice period. The City agrees to consider such requests in good faith. 

4.4.1 Subcontractor Contract. All contracts entered into between the Design 
Professional and any Subcontractor shall contain the information as described in Sections 4.6, 
4.7, 4.10.2, and 4.18, and shall also provide as follows: 

4.4.1.1 Each Subcontractor shall obtain insurance policies which shall 
be kept in full force and effect during any and all work on this Project and for the duration of 
this Agreement. Each Subcontractor shall obtain, and the Design Professional shall require the 
Subcontractor to obtain, all policies described in Section 4.3.1 in the amounts required by the 
City, which shall not be greater than the amounts required ofthe Design Professional. 

4.4.1.2 The Design Professional is obligated to pay the Subcontractor, 
for Design Professional and City-approved invoice amounts, out of amounts paid by the City to 
the Design Professional, not later than fourteen working days from the Design Professional's 
receipt of payment from the City. Nothing in this paragraph shall be construed to impair the 
right ofthe Design Professional and any Subcontractor to negotiate fair and reasonable pricing 
and payment provisions among themselves. 

4.4.1.3 In the case of a deficiency in the performance of Subcontractor 
Services, the Design Professional shall notify the City in writing of any withholding of 
payment to the Subcontractor, specifying: (a) the amount withheld; (b) the specific cause under 
the terms ofthe subcontract for withholding payment; (c) the connection between the cause for 
withholding payment and the amount withheld; and (d) the remedial action the Subcontractor 
must take in order to receive the amount withheld. Once the Subcontractor conects the 
deficiency, the Design Professional shall pay the Subcontractor the amount withheld within 
fourteen working days ofthe Design Professional's receipt ofthe City's next payment. 
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4.4.1.4 In any dispute between the Design Professional and 
Subcontractor, the City shall not be made a party to any judicial or administrative proceeding 
to resolve the dispute. The Design Professional agrees to defend and indemnify the City as 
described in Article VI of this Agreement in any dispute between the Design Professional and 
Subcontractor should the City be made a party to any judicial or administrative proceeding to 
resolve the dispute in violation of this position. 

4.4.1.5 The Subcontractor is bound to the City's Equal Opportunity 
Contracting Program covenants set forth in Article iy, Section 4.6 and Exhibit 
D of this Agreement. 

4.4.1.6 The City is an intended beneficiary of any work performed by 
the Subcontractor for purposes of establishing a duty of care between the 
Subcontractor and the City. 

4.5 Contract Activity Report. The Design Professional shall submit statistical 
infonnation to the City as requested in the City's Contract Activity Report (Exhibit D 
Attachment CC). The statistical information shall include the amount of subcontracting 
provided by firms during the period covered by the Contract Activity Report. With the 
Contract Activity Report, the Design Professional shall provide an invoice from each 
Subcontractor listed in the report. The Design Professional agrees to issue payment to each 
firm listed in the Report within fourteen working days of receiving payment from the City for 
Subcontractor Services as described in Section 4.4.1. 

4.6 Non-Discrimination Requirements. 

4.6.1 Compliance with the City's Equal Opportunity Contracting 
Program. The Design Professional shall comply with the City's Equal Opportunity 
Contracting Program Design Professional Requirements (Exhibit D). The Design Professional 
shall not discriminate against any employee or applicant for employment on any basis 
prohibited by law. The Design Professional shall provide equal opportunity in all employment 
practices. The Design Professional shall ensure that its Subcontractors comply with the City's 
Equal Opportunity Contracting Program Design Professional Requirements. Nothing in this 
Section shall be interpreted to hold the Design Professional liable for any discriminatory 
practice of its Subcontractors. 

4.6.2 Non-Discrimination Ordinance. The Design Professional shall not 
discriminate on the basis of race, gender, religion, national origin, ethnicity, sexual orientation, 
age, or disability in the solicitation, selection, hiring or treatment of Subcontractors, vendors or 
suppliers. The Design Professional shall provide equal opportunity for Subcontractors to 
participate in subcontracting opportunities. The Design Professional understands and agrees 
that violation of this clause shall be considered a material breach ofthe contract and may result 
in contract termination, debarment, or other sanctions. This language shall be in contracts 
between the Design Professional and any Subcontractors, vendors and suppliers. 

4.6.3 Compliance Investigations. Upon the City's request, the Design 
Professional agrees to provide to the City, within sixty calendar days, a truthful and complete 
list ofthe names of all Subcontractors, vendors, and suppliers that the Design Professional has 
used in the past five years on any of its contracts that were undertaken within San Diego 
County, including the total dollar amount paid by the Design Professional for each subcontract 
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or supply contract. The Design Professional further agrees to fully cooperate in any 
investigation conducted by the City pursuant to the City's Nondiscrimination in Contracting 
Ordinance (San Diego Municipal Code sections 22.3501-22.3517) The Design Professional 
understands and agrees that violation of this clause shall be considered a material breach ofthe 
contract and may result in remedies being ordered against the Design Professional up to and 
including contract termination, debarment, and other sanctions for violation ofthe provisions 
of the Nondiscrimination in Contracting Ordinance. The Design Professional further 
understands and agrees that the procedures, remedies and sanctions provided for in the 
Nondiscrimination Ordinance apply only to violations of said Nondiscrimination Ordinance. 

4.7 Drug-Free Workplace. The Design Professional agrees to comply with the 
City's Drug-Free Workplace requirements set forth in Council Policy 100-17, adopted by San 
Diego Resolution R-277952 and incorporated into this Agreement by this reference. The 
Design Professional shall certify to the City that it will provide a dmg-free workplace by 
submitting a Design Professional Certification for a Drug-Free Workplace form (Exhibit E). 

4.7.1 Design Professional's Notice to Employees. The Design Professional 
shall publish a statement notifying employees that the unlawful manufacture, distribution, 
dispensation, possession, or use of a controlled substance is prohibited in the work place, and 
specifying the actions that will be taken against employees for violations ofthe prohibition. 

4.7.2 Drug-Free Awareness Program. The Design Professional shall 
establish a drug-free awareness program to inform employees about: (1) the dangers of drug 
abuse in the work place; (2) the policy of maintaining a dmg-free work place; (3) available 
dmg counseling, rehabilitation, and employee assistance programs; (4) the penalties that may 
be imposed upon employees for dmg abuse violations. 

4.7.3 Posting the Statement. In addition to Section 4.7.1 above, the Design 
Professional shall post the dmg-free policy in a prominent place. 

4.7.4 Subcontractor's Agreements. The Design Professional further certifies 
that each contract for Subcontractor Services for this Project shall contain language that binds 
the Subcontractor to comply with the provisions of Article IV, Section 4.7 of this Agreement, 
as required by Sections 2.A.(1) through (3) of Council Policy 100-17. Design Professionals and 
Subcontractors shali be individually responsible for their own dmg-free work place program. 

4.8 Title 24/Americans with Disabilities Act Requirements. Design Professional 
has sole responsibility for ensuring that all Project plans and other design services comply with 
all accessibility requirements under Title 24 ofthe Califomia Code of Regulations, known as 
the Califomia Building Code (Title 24), and under the Americans with Disabilities Act 
Accessibility Guidelines (ADAAG) in effect at the time the designs are submitted to the City 
for review. When a conflict exists between Title 24 and ADAAG, the most restrictive 
requirement shall be followed by Design Professional (i.e., that which provides the most 
access). Design Professional wanants and certifies that any and all plans and specifications 
prepared for the City in accordance with this agreement shall meet all requirements under Title 
24 and ADAAG. Design Professional understands that while the City will be reviewing Design 
Professional's designs for compliance in specific and certain areas under Title 24 and ADAAG 
prior to acceptance of Design Professional's designs. Design Professional understands and 
agrees that the City's access review process and its acceptance of Design Professional's 
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designs in no way limits the Design Professional's obligations under this agreement to prepare 
designs that comply with all requirements under Title 24 and ADAAG. 

4.9 Product Endorsement. The Design Professional acknowledges and agrees to 
comply with the provisions of City of San Diego Administrative Regulation 95.65, concerning 
product endorsement. Any advertisement identifying or referring to the City as the user of a 
product or service requires the prior written approval ofthe City. 

4.10 Conflict of Interest. The Design Professional is subject to all federal, state and 
local conflict of interest laws, regulations, and policies applicable to public contracts and 
procurement practices, including but not limited to Califomia Government Code sections 1090, 
et. seq. and 81000, et. seq., and the City of San Diego Ethics Ordinance, codified in the San 
Diego Municipal Code at sections 27.3501 to 27.3595. 

4.10.1 If, in performing the Professional Services set forth in this Agreement, 
any member ofthe Design Professional's organization makes, or participates in, a 
"governmental decision" as described in Title 2, section 18701(a)(2) ofthe Califomia Code of 
Regulations, or performs the same or substantially all the same duties for the City that would 
otherwise be performed by a City employee holding a position specified in the department's 
conflict of interest code, the individual shall be subject to a conflict of interest code requiring 
the completion of one or more statements of economic interests disclosing the individual's 
relevant financial inLerests. The determination as to whether any individual members ofthe 
Design Professional's organization must make disclosures of relevant financial interests is set 
forth in the Determination Form (Exhibit F). 

4.10.1.1 If a determination is made that certain individuals must 
disclose relevant financial interests, the statements of economic interests shall be made on Fair 
Political Practices Commission Form 700 and filed with the City Clerk. The individual shall 
file a Form 700 (Assuming Office Statement) within thirty calendar days ofthe City's 
determination that the individuals are subject to a conflict of interest code. Each year 
thereafter, the individuals shall also file a Form 700 (Annual Statement) on or before April 1, 
disclosing any financial interests held during the previous calendar year for which the 
individual was subject to a conflict of interest code. A Form 700 (Leaving Office Statement) 
shall also be filed when the individual discontinues services under this Agreement. 

4.10.1.2 If the City requires an individual member ofthe Design 
Professional's organization to file a statement of economic interests as a result ofthe 
Professional Services performed, the individual shall be considered a "City Official" subject to 
the provisions ofthe City of San Diego Ethics Ordinance, including the prohibition against 
lobbying the City for one year following the termination of this Agreement. 

4.10.2 The Design Professional shall establish and make known to its 
employees and agents appropriate safeguards to prohibit employees from using their positions 
for a purpose that is, or that gives the appearance of being, motivated by the desire for private 
gain for themselves or others, particularly those with whom they have family, business, or 
other relationships. 

4.10.3 The Design Professional and its Subcontractors having subcontracts 
amounting to 1% or more ofthe value ofthe Professional Services agreed to under this 
Agreement are precluded from participating in design services on behalf of the contractor, 
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constmction management, and any other construction services related in any way to these 
Professional Services without the prior written consent ofthe City. 

4.10.4 The Design Professional's personnel employed on the Project shall not 
accept gratuities or any other favors from any Subcontractors or potential Subcontractors. The 
Design Professional shall not recommend or specify any product, supplier, or contractor with 
whom the Design Professional has a direct or indirect financial or organizational interest or 
relationship that would violate conflict of interest laws, regulations, or policies. 

4.10.5 If the Design Professional violates any conflict of interest law or any of 
the provisions in this Section 4.10, the violation shall be grounds for immediate termination of 
this Agreement. Further, the violation subjects the Design Professional to liability to the City 
for attorney's fees and all damages sustained as a result ofthe violation. 

4.11 Mandatory Assistance. If a third party dispute or litigation, or both, arises out 
of, or relates in any way to the Professional Services provided under this Agreement, upon the 
City's request, the Design Professional, its agents, officers, and employees agree to assist in 
resolving the dispute or litigation. The Design Professional's assistance includes, but is not 
limited to, providing professional consultations, attending mediations, arbitrations, depositions, 
trials or any event related to the dispute resolution and/or litigation. 

4.12 Compensation for Mandatory Assistance. The City will compensate the 
Design Professional for fees incuned for providing Mandatory Assistance as Additional 
Services under Section 3.3. If, however, the fees incuned for the Mandatory Assistance are 
determined, through resolution ofthe third party dispute or litigation, or both, to be attributable 
in whole, or in part, to the acts or omissions ofthe Design Professional, its agents, officers, and 
employees, the Design Professional shall reimburse the City. The City is then entitled to 
reimbursement of all fees paid to the Design Professional, its agents, officers, and employees 
for Mandatory Assistance. 

4.13 Attorney Fees related to Mandatory Assistance. In providing the City with 
dispute or litigation assistance, the Design Professional or its agents, officers, and employees 
may incur expenses and/or costs. The Design Professional agrees that any attorney fees it may 
incur as a result of assistance provided under Section 4.11 are not reimbursable. The Parties 
agree this provision does not in any way affect their rights to seek attorney fees under Article 
VIII, Section 8.8 of this Agreement. 

4.14 Energy Conservation Specifications. Technological advances in energy 
conservation devices such as Lighting and Heating, Ventilation, and Air Conditioning 
(HVAC), enable additional energy savings over that required by the State of California's 
Energy Efficiency Standards (Title 24, Part 6 ofthe Califomia Code of Regulations). The 
Design Professional shall model the energy performance ofthe building using an acceptable 
computer model such as Energy Pro, EQuest, DOE-2, Power DOE, HAP 3.22, etc. and present 
the summary data to the City at or prior to 100 percent design. This analysis should include life 
cycle cost analysis showing recovery of constmction costs through operation and maintenance 
costs (e.g., electricity and gas savings.) The Design Professional shall prepare a cost savings 
matrix that lists each device being considered and one, three, five and ten-year Project savings. 
The comparison shall include, but not be limited to, the following equipment: Lighting, 
HVAC, Water Heating, and Motors. 
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The Design Professional shall contact the SDG&E New Constmction Program at 
(858) 636-5725 or the San Diego Regional Energy Office at (619) 595-5634 to integrate them 
into the design process to ensure maximum energy performance and access to technical 
resources. Design Professional shall endeavor to obtain from SDG&E a UTIL-1 (Utility 
Incentive Worksheet) to estimate energy savings and incentives available based on the design 
team energy modeling. 

4.15 Notification of Increased Construction Cost. If, at any time prior to the City's 
approval ofthe final plans and specifications, the Design Professional anticipates that the total 
constmction cost will exceed the estimated construction budget, the Design Professional shall 
immediately notify the City in writing. This written notification shall include an itemized cost 
estimate and a list of recommended revisions which the Design Professional believes will bring 
the constmction cost to \yithin the estimated construction budget. The City may either: (1) 
approve an increase in the amount authorized for construction; or (2) delineate a project which 
may be constructed for the budget amount; or (3) any combination of (1) and (2). 

4.16 Sustainable Building Policy. The Project design and constmction shall comply 
with City Council Green Building Policy 900-14 (Exhibit G). All new or significantly 
remodeled City facilities shall be designed and constructed to achieve at a minimum the 
Leadership in Energy and Environmental Design (LEED) "Silver" Level Certification. 

4.17 Design-Build Competition Eligibility. Any architectural firms, engineering 
firms. Design Professionals, or individuals retained by the City to assist the City with 
developing criteria or preparing the preliminary design or the request for proposals for a 
Design-Build competition shall not be eligible to participate with any Design-Build Entity in 
that Design-Build competition. Additionally, the City may determine in its sole discretion fhat 
a Subcontractor hired to assist with a Design-Build competition, regardless of whether the 
Subcontractor was hired by the City or hired by an architectural firm, engineering firm, Design 
Professional, or individual retained by the City, has a competitive advantage and as such is 
ineligible to participate in that Design-Build competition. 

4.18 Storm Water Management Discharge Confrol. Unless specifically removed 
from the Scope of Work (Exhibit A), the Design Professional shall comply with Section 43.03 
ofthe San Diego Municipal Code, Storm Water Management Discharge Control, and any and 
all Best Management Practice guidelines and pollution elimination requirements as may be 
established by the Enforcement Official. Further, the Design Professional shall prepare and 
incorporate into the constmction documents a Storm Water Pollution Prevention Plan 
(SWPPP) to be implemented by the contractor during Project constmction. Where applicable, 
the SWPPP shall comply with both the Califomia Regional Water Quality Control Board 
Statewide General Constmction Storm Water permit and National Pollution Discharge 
Elimination System permit requirements and any municipal regulations adopted pursuant to the 
permits. 

ARTICLE V 

RESERVED 
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ARTICLE VI 

INDEMNIFICATION 

6,1 Indemnification. Other than in the performance of design professional 
services which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted 
by law, Design Professional shall defend (with legal counsel reasonably acceptable to the 
City), indemnify and hold harmless the City and its officers, agents, departments, officials, and 
employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries 
(including, without limitation, injury to or death of an employee of Design Professional or its 
Subcontractors), expense and liability of every kind, nature and description (including, without 
limitation, incidental and consequential damages, court costs, attorney's fees, litigation 
expenses and fees of expert consultants or expert witnesses incuned in connection therewith 
and costs of investigation) that arise out of, pertain to, or relate to, directly or indirectly, in 
whole or in part, any services performed under this Agreement by the Design Professional, any 
Subcontractor, anyone directly or indirectly employed by them, or anyone that they control. 
The Design Professional's duty to defend, indemnify, protect and hold harmless shall not 
include any claims or liabilities arising from the active negligence, sole negligence or willful 
misconduct ofthe Indemnified Parties. 

6.2 Design Profcssicna! Services Indemnification and Defense. 

6.2.1 Design Professional Services Indemnification. To the fullest extent 
permitted by law (including, without limitation, Califomia Civil Code Section 2782.8), with 
respect to the performance of design professional services, Design Professional shall indemnify 
and hold harmless the City, its officers, or employees, from all claims, demands or liability that 
arise out of, pertain to or relate to the negligence, recklessness, or willful misconduct of Design 
Professional or Design Professional's officers or employees. 

6.2.2 Design Professional Services Defense. Parties will work in good faith 
to procure applicable insurance coverage for the cost of any defense arising from all claims, 
demands or liability that arise out of, pertain to or relate to the negligence, recklessness, or 
willful misconduct of Design Professional or Design Professional's officers or employees. 

6.3 Insurance. The provisions of this Article are not limited by the requirements of 
Section 4.3 related to insurance. 

6.4 Enforcement Costs. The Design Professional agrees to pay any and all costs 
the City incurs enforcing the indemnity and defense provisions set forth in this Article. 

ARTICLE VII 

MEDIATION 

7.1 Mandatory Non-binding Mediation. With the exception of Sections 2.5-2.7 of 
this Agreement, if a dispute arises out of, or relates to this Agreement, or the breach thereof, 
and if said dispute cannot be settled through normal contract negotiations, prior to the initiation 
of any litigation, the Parties agree to attempt to settle the dispute in an amicable manner, using 
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mandatory mediation under the Construction Industry Mediation Rules ofthe American 
Arbitration Association (AAA) or any other neutral organization agreed upon before having 
recourse in a court of law. 

7.2 Mandatory Mediation Costs. The expenses of witnesses for either side shall 
be paid by the Party producing such witnesses. All other expenses ofthe mediation, including 
required traveling and other expenses ofthe mediator [Mediator], and the cost of any proofs or 
expert advice produced at the direct request ofthe Mediator, shall be bome equally by the 
Parties, unless they agree otherwise. 

7.3 Selection of Mediator. A single Mediator that is acceptable to both Parties 
shall be used to mediate the dispute. The Mediator will be knowledgeable in construction 
aspects and may be selected from lists furnished by the AAA or any other agreed upon 
Mediator. To initiate mediation, the initiating Party shall serve a Request for Mediation on the 
opposing Party. If the Mediator is selected from a list provided by AAA, the initiating Party 
shall concunently file with AAA a "Request for Mediation" along with the appropriate fees, a 
list of three requested Mediators marked in preference order, and a preference for available 
dates. 

7.3.1 If AAA is selected to coordinate the mediation , within ten working days 
from the receipt ofthe initiating Party's Request for Mediation, the opposing Party shall file the 
following: a list of preferred Mediators listed in preference order after striking any Mediators 
to which they have any factual objection, and a preference for available dates. If the opposing 
Party strikes all of initiating Party's prefened Mediators, opposing Party shall submit a list of 
three prefened Mediators listed in preference order to initiating Party and Administrator. 
Initiating Party shall file a list of prefened Mediators listed in preference order, after striking 
any Mediator to which they have any factual objection. This process shall continue until both 
sides have agreed upon a Mediator. 

7.3.2 The Administrator will appoint or the Parties shall agree upon the 
highest, mutually prefened Mediator from the individual Parties' lists who is available to serve 
within the designated time frame. 

7.3.3 If the Parties agree not to use AAA, then a Mediator, date and place for 
the mediation shall be mutually agreed upon. 

7.4 Conduct of Mediation Sessions. Mediation hearings will be conducted in an 
informal manner and discovery will not be allowed. All discussions, statements, or admissions 
will be confidential to the Party's legal position. The Parties may agree to exchange any 
information they deem necessary. 

7.4.1 Both Parties must have an authorized representative attend the 
mediation. Each representative must have the authority to recommend entering into a 
settlement. Either Party may have attomey(s) or expert(s) present. Upon reasonable demand, 
either Party may request and receive a list of witnesses and notification whether attomey(s) 
will be present. 

7.4.2 Any agreements resulting from mediation shall be documented in 
writing. All mediation results and documentation, by themselves, shall be "non-binding" and 
inadmissible for any purpose in any legal proceeding, unless such admission is otherwise 
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agreed upon, in writing, by both Parties. Mediators shall not be subject to any subpoena or 
liability and their actions shall not be subjeci to discovery. 

The remainder of this page has been intentionally left blank. 
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ARTICLE VIII 

INTELLECTUAL PROPERTY RIGHTS 

8.1 , Work For Hire. All original designs, plans, specifications, reports, 
documentation, and other informational materials, whether written or readable by machine, 
originated or prepared exclusively for the City pursuant to this Agreement (Deliverable 
Materials) is "work for hire" under the United States Copyright law and shall become the sole 
property ofthe City and shall be delivered to the City upon request. The Contractor, including 
its employees, and independent Subcontractor(s), shall not assert any common law or statutory 
patent, copyright, trademark, or any other intellectual proprietary right to the City to the 
deliverable Materials. 

8.2. Rights in Data. All rights (including, but not limited to publication(s), 
registration of copyright(s), and trademark(s)) in the Deliverable Materials, developed by the 
Contractor, including its employees, agents, talent and independent Subcontractors pursuant to 
this Agreement are the sole property ofthe City. The Design Professional, including its 
employees, agents, talent, and independent Subcontractor(s), may not use any such Product 
mentioned in this article for purposes unrelated to Design Professional's work on behalf of the 
City without prior written consent ofthe City. 

8.3 Intellectual Property Rights Assignment. Design Professional, its employees, 
agents, talent, and independent Subcontractor(s) agree to promptly execute and deliver, upon 
request by City or any of ils successors or assigns at any time and without further 
compensation of any kind, any power of attorney, assignment, application for copyright, 
patent, trademark or other intellectual property right protection, or other papers or instruments 
which may be necessary or desirable to fully secure, perfect or otherwise protect to or for the 
City, its successors and assigns, all right, title and interest in and to the content ofthe 
Deliverable Materials; and cooperate and assist in the prosecution of any action or opposition 
proceeding involving said rights and any adjudication ofthe same. 

8.4 Moral Rights. Design Professional, its employees, agents, talent, and 
independent Subcontractor(s) hereby inevocably and forever waives, and agrees never to 
assert, any Moral Rights in or to the Deliverable Materials which Design Professional, its 
employees, agents, talent, and independent Subcontractor(s), may now have or which may 
accme to Design Professional, its employees, agents, talent, and independent Subcontractor(s)' 
benefit under U.S. or foreign copyright laws and any and all other residual rights and benefits 
which arise under any other applicable law now in force or hereafter enacted. The term "Moral 
Rights" shall mean any and all rights of paternity or integrity ofthe and the right to object to 
any modification, translation or use of said content, and any similar rights existing under 
judicial or statutory law of any country in the world or under any treaty, regardless of whether 
or not such right is denominated or refened to as a moral right. 

8.5 Subcontracting, In the event that Design Professional utilizes a 
Subcontractor(s) for any portion ofthe Work that is in whole or in part of the. specified 
Deliverable(s) to the City, the agreement between Design Professional and the Subcontractor 
[Subcontractor Agreement] shall include a statement that identifies that the Deliverable/Work 
product as a "work-for hire" as defined in the Act and that all intellectual property rights in the 
Deliverable/Work product, whether arising in copyright, trademark, service mark or other 
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belongs to and shall vest solely with the City. Further, the Subcontractor Agreement shall 
require that the Subcontractor, if necessary, shall grant, transfer, sell and assign, free of charge, 
exclusively to the City, all titles, rights and interests in and to said Work/Deliverable, including 
all copyrights and other intellectual property rights. City shall have the right to review any 
Subcontractor agreement for compliance with this provision. 

8.6 Publication Design. Professional may not publish or reproduce any Deliverable 
Materials, for purposes unrelated to Design Professional's work on behalf of the City without 
prior written consent ofthe City. 

8.7 Intellectual Property Warranty and Indemnification. Design Professional 
represents and wanants that any materials or deliverables, including all Deliverable Materials, 
provided under this contract are either original, not encumbered and do not infringe upon the 
copyright, trademark, patent or other intellectual property rights of any third party, or are in the 
public domain. If Deliverable Materials provided hereunder become the subject of a claim, suit 
or allegation of copyright, trademark or patent infringement, City shall have the right, in its 
sole discretion, to require Design Professional to produce, at Design Professional's own 
expense, new non-infringing materials, deliverables or Works as a means of remedying any 
claim of infringement in addition to any other remedy available to the City under law or equity. 
Design Professional further agrees to indemnify and hold harmless the City, its officers, 
employees and agents from and against any and all claims, actions, costs, judgments or 

. damages of any type alleging or threatening that any materials, deliverables, supplies, 
equipment, services or Works provided under this contract infringe the copyright, trademark, 
patent or other intellectual property or proprietary rights of any third party (Third Party Claims 
of Infringement). If a Third Party Claim of Infringement is threatened or made before Design 
Professional receives payment under this contract. City shall be entitled, upon written notice to 
Design Professional, to withhold some or all of such payment. 

8.8 Enforcement Costs. The Design Professional agrees to pay any and all costs 
the City incurs enforcing the indemnity and defense provisions set forth in Article 8, including 
but not limited to, attorney's fees. 

ARTICLE IX 

MISCELLANEOUS 

9.1 Notices. In all cases where written notice is required under this Agreement, 
service shall be deemed sufficient if the notice is deposited in the United States mail, postage 
paid. Proper notice shall be effective on the dafe it is mailed, unless provided otherwise in this 
Agreement. For the purpose of this Agreement, unless otherwise agreed in writing, notice to 
the City shall be addressed to: City of San Diego, Engineering & Capital Projects Department, 
Transportation Engineering Design Division, 1010 Second Avenue, Suite 1200, San Diego, 
Califomia, 92101 and notice to the Design Professional shall be addressed to: Project Design 
Consultants, 701 B Street, Suite 800, San Diego, Califomia, 92101. 
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9.2 Headings. All article headings are for convenience only and shall not affect the 
interpretation of this Agreement. 

9.3 Non-Assignment. The Design Professional shall not assign the obligations 
under this Agreement, whether by express assignment or by sale ofthe company, nor any 
monies due or to become due, without the City's prior written approval. Any assignment in 
violation of this paragraph shall constitute a Default and is grounds for immediate termination 
of this Agreement, at the sole discretion ofthe City. In no event shall any putative assignment 
create a contractual relationship between the City and any putative assignee. 

9.4 Independent Contractors. The Design Professional and any Subcontractors 
employed by the Design Professional shall be independent contractors and not agents ofthe 
City. Any provisions of this Agreement that may appear to give the City any right to direct the 
Design Professional concerning the details of performing the Professional Services, or to 
exercise any control over such performance, shall mean only that the Design Professional shall 
follow the direction ofthe City concerning the end results ofthe performance. 

9.5 Design Professional and Subcontractor Principals for Professional Services. 
It is understood that this Agreement is for unique Professional Services. Retention ofthe 
Design Professional's Professional Services is based on the particular professional expertise of 
the following members ofthe Design Professional's organization: Gordon LutesfProject 
Team]. Accordingly, performance of Professional Services on the Project may not be delegated 
to other members ofthe Design Professional's organization or to Subcontractors without the 
prior written consent ofthe City. It is mutually agreed that the members ofthe Project Team 
are the principal persons responsible for delivery of all Professional Services and may not be 
removed from the Project without the City's prior written approval. Removal of any member of 
the Project Team with out notice and approval by the City vide may be considered a default of 
the terms and conditions of this Agreement by the Design Professional. In the event any 
member ofthe Project Team becomes unavailable for any reason, the City must be consulted 
as to any replacement. If the City does not approve of a proposed replacement, the City may 
terminate this Agreement pursuant to section 2.6 of this Agreement. Further, the City reserves 
the right, after consultation with the Design Professional, to require any ofthe Design 
Professional's employees or agents to be removed from the Project. 

9.6 Additional Design Professionals or Contractors. The City reserves the right 
to employ, at its own expense, such additional Design Professionals or contractors as the City 
deems necessary to perform work or to provide the Professional Services on the Project. 

9.7 Employment of City Staff. This Agreement may be unilaterally and 
immediately terminated by the City, at its sole discretion, if the Design Professional employs 
an individual who, within the last twelve months immediately preceding such employment did, 
in the individual's capacity as an officer or employee ofthe City, participate in, negotiate with, 
or otherwise have an influence on the recommendation made to the City Council or Mayor in 
connection with the selection ofthe Design Professional. 

9.8 Covenants and Conditions. All provisions of this Agreement expressed as 
either covenants or conditions on the part ofthe City or the Design Professional, shall be 
deemed to be both covenants and conditions. 
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9.9 Compliance with Controlling Law. The Design Professional shall comply 
with all laws, ordinances, regulations, and policies ofthe federal, state, and local governments 
applicable to this Agreement, including Califomia Labor Code section 1720 relating to the 
payment of prevailing wages during the design and preconstmction phases of a project, 
including inspection and land surveying work . In addition, the Design Professional shall 
comply immediately with all directives issued by the City or its authorized representatives 
under authority of any laws, statutes, ordinances, mles, or regulations. The laws ofthe State of 
Califomia shall govern and control the terms and conditions of this Agreement. 

9.10 Jurisdiction and Attorney Fees. The jurisdiction and applicable laws for any 
suit or proceeding concerning this Agreement, the interpretation or application of any of its 
terms, or any related disputes shall be in accordance with the laws ofthe State of Califomia. 
The prevailing Party in any such suit or proceeding shall be entitled to a reasonable award of 
attorney fees in addition to any other award made in such suit or proceeding. 

9.11 Successors in Interest. This Agreement and all rights and obligations created 
by this Agreement shall be in force and effect whether or not any Parties to the Agreement 
have been succeeded by another entity, and all rights and obligations created by this 
Agreement shall be vested.and binding on any Party's successor in interest. 

9.12 Integration. This Agreement and the Exhibits and references incorporated into 
this Agreement fully express all understandings ofthe Parties concerning the matters covered 
in this Agreement, No change, alteration, amendment, or modification ofthe terms or 
conditions of this Agreement, and no verbal understanding ofthe Parties, their officers, agents, 
or employees shall be valid unless made in the form of a written change agreed to in writing by 
both Parties. All prior negotiations and agreements are merged into this Agreement. 

9.13 Counterparts. This Agreement may be executed in counterparts, which when 
taken together shall constitute a single signed original as though all Parties had executed the 
same page. 

9.14 No Waiver. No failure of either the City or the Design Professional to insist 
upon the strict performance by the other of any covenant, term or condition of this Agreement, 
nor any failure to exercise any right or remedy consequent upon a breach of any covenant, 
terra, or condition of this Agreement, shall constitute a waiver of any such breach of such 
covenant, term or condition: No waiver of any breach shall affect or alter this Agreement, and 
each and every covenant, condition, and term hereof shall continue in full force and effect to 
any existing or subsequent breach. 

9.15 Severability. The unenforceability, invalidity, or illegality of any provision of 
this Agreement shall not render any other provision of this Agreement unenforceable, invalid, 
or illegal. 

9.16 Municipal Powers. Nothing contained in this Agreement shall be constmed as 
a limitation upon the powers ofthe City as a chartered city ofthe State of Califomia. 

9.17 Drafting Ambiguities. The Parties agree that they are aware that they have the 
right to be advised by counsel with respect to the negotiations, terms and conditions of this 
Agreement, and the decision of whether or not to seek advice of counsel with respect to this 
Agreement is a decision which is the sole responsibility of each Party. This Agreement shall 
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not be construed in favor of or against either Party by reason ofthe extent to which each Party 
participated in the drafting ofthe Agreement. 

9.18 Conflicts Between Terms. If an apparent conflict or inconsistency exists 
between the main body of this Agreement and the Exhibits, the main body of this Agreement 
shall control. If a conflict exists between an applicable federal, state, or local law, rule, 
regulation, order, or code and this Agreement, the law, mle, regulation, order, or code shall 
control. Varying degrees of stringency among the main body of this Agreement, the Exhibits, 
and laws, mles, regulations, orders, or codes are not deemed conflicts, and the most stringent 
requirement shall control. Each Party shall notify the other immediately upon the identification 
of any apparent conflict or inconsistency concerning this Agreement. 

9.19 Design Professional Evaluation. City will evaluate Design Professional's 
performance of Professional Services on the Project using the Consultant Evaluation Form 
(Exhibit H). 

9.20 Exhibits Incorporated. All Exhibits referenced in this Agreement are 
incorporated into the Agreement by this reference. 

9.21 Survival of Obligations. All representations, indemnifications, wananties and 
guarantees made in, required by or given in accordance with this Agreement, as well as all 
continuing obligations indicated in this Agreement, shall survive, completion and acceptance 
ofthe Professional Services and termination or completion ofthe Agreement. 

The remainder of this page has been intentionally left blank. 
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IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, acting by and 
through its Mayor or designee, pursuant to San Diego Municipal Code section 22.3223, 

authorizing such execution, and by the CONSULTANT. 

I HEREBY CERTIFY I can legally bind Project Design Consultants and that I have 
read all of this Agreement, this I Qr day of J U, / y , 2007. 

Gordon Lutes, P.E. 
Senior Vice President 

I HEREBY APPROVE the form and legality ofthe foregoing Agreement this 
day of ,2007. 

MICHAEL J. AGUIRRE, City Attorney 

By. 

Deputy City Attorney 
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PROJECT DESIGN CONSULTANTS 
701 B STREET, S U I T E 800 

S A N D I E G O , CA 92101 

619.235.6471 TEL 

619.234.0349 FAX 
WWW.PROJECTDESIGN.COM 

File: F07-385 
July 13,2007 
Page 1 of 13 

EXHIBIT (A' - SCOPE OF WORK 
REGENTS ROAD BRIDGE 

SCOPE OF SERVICES 

Task 1. Preliminary Design 
Subtask 1.1. Conduct data collection. (PDC) 

1.1.1. Site Review. (PDC) 
1.1.1.1. 

1.1.2. 

1.1.2.2. 
1.1.2.3. 

1.1.2.4. 

1.1.2.5. 

1.1.3. 

Verify existing improvements, utilities, and 
roadway features. 

1.1.1.2. Locate any missing improvements in the field. 
Landscape Architecture. (PDC) 
1.1.2.1. Review El R as it pertains to landscape and 

aesthetic issues. 
Identify view corridors to preserve. 
Review site for scenic overlook and parking 
area. 
Identify areas for relocation of trail impacted by 
widening of roadway. 
Inventory existing improvements and adjacent 
plant materials. 

Surveying. (City) 
Subtask 1.2. Assemble mapping. (PDC) 

1.2.1. Incorporate Cily - supplied survey information. 
Subtask 1.3. Prepare roadway/approach design. (PDC) 

1.3.1. Prepare 15% plans including: 
1.3.1.1. Vertical and horizontal geometry. 
1.3.1.2. Earthwork, cut and fill areas and slopes. 
1.3.1.3. Location of walls. 
1.3.1.4. Recreation parking lot. 

1.3.2. Prepare preliminary quantities and cost estimate. 
Subtask 1.4. Prepare preliminary Landscape Plans. (PDC) 

1.4.1. Prepare sections of street and parking area/scenic 
overlook for design purposes. 

1.4.2. Determine locations of trail and walkway system including 
ADA requirements. 

Subtask 1.5. Prepare preliminary drainage/water quality studies. (PDC) 
1.5.1. Review existing storm drain system. 

Determine design flows using methodologies currently 
required by the City of San Diego. 
Determine any scour issues associated with columns 
using information from FEMA's Flood Insurance Study and 
Federal Insurance Rate Maps. HEC-RAS or other detailed 
models will not be used to analyze scour. 
Prepare preliminary onsite storm drain system. 
Prepare a preliminary WQTR that examines potential 
BMPs. 

1.5.2. 

1.5.3. 

1.5.4. 
1.5.5. 

R/WP/CONTRACT/F07/REGENTS-ROAD-SCP.DOC 

SAN DIEGO • PHOENIX • T E M E C U t A . BAKERSFIELD 

http://WWW.PROJECTDESIGN.COM


PROJECT DESIGN CONSULTANTS 
File: F07-385 
July 13,2007 
Page 2 of 13 

1.10.2. 
1.10.3. 
1.10.4. 
1.10.5. 

Subtask 1.6. Prepare preliminary traffic studies. (USA) 
1.6.1. Preliminary analysis of side street intersections. 

Subtask 1.7. Conduct preliminary geotechnical investigation. (GEOCON) 
1.7.1. Review published geologic maps, aerial photographs, in-

house documents, and other literature pertaining to the 
site. 

1.7.2. Obtain a County of San Diego Department of 
Environmental Health Well Permit. 

1.7.3. Conduct three Cone Penetration Test soundings. 
1.7.4. Prepare a Preliminary Foundation Report (PFR) in 

accordance with Caltrans Guidelines for Foundation 
Investigation and Reports. 

Subtask 1.8. Identify bridge design EIR mitigation commitments. (PDC) 
Subtask 1.9. Reserved 
Subtask 1.10. Conduct preliminary architectural analysis. 

1.10.1. Prepare conceptual diagrams, concept descriptions, 
renderings and 3D models for up to four bridge type 
alternatives. Up to three renderings for each alternative. 
(SRA) 
Coordinate with TYLIN. (SRA) 
Prepare 3D Base Models (SRA) 
Prepare conceptual renderings. (SRA) 
Evaluate nighttime lighting. (SH/SRA) 

Subtask 1.11. Determine ail power needs including lighting, traffic signal, irrigation 
controller, etc and determine utility sources. (SH) 

Subtask 1.12. Prepare preliminary bridge design. (TYLIN) 
1.12.1. Conduct a field review of the project site with City of San 

Diego to observe site conditions and constraints and take 
photographs. The field review meeting will be attended by 
the Project Manager and Project Engineer. 

1.12.2. Develop four bridge concepts including: engineering 
Bridge Advance Planning Study drawing showing plan, 
elevation, and typical section views. 

1.12.3. Develop preliminary cost estimates for four concepts. 
• For each design concept, make an order-of-

magnitude assessment of the relative costs and 
required time for design, construction and 
maintenance. 

Subtask 1.13. Select bridge type. (PDC/TYLiN/SRA) 
1.13.1. Rank four bridge design concepts according to aesthetics, 

function, construction cost, construction time and long-
term maintenance. (PDC/TYLIN/SRA) 

1.13.2. Perform limited preliminary engineering layout and 
analysis (TYLIN) 

1.13.3. Refine the 3-dimensional computer graphic model for the 
selected bridge type, (SRA) 

1.13.4. Prepare bridge type selection report 
1.13.5. Perform quantity take-offs and cost estimate. (TYLIN) 
1.13.6. Prepare colorized alternative landscape concepts that 

compliment the bridge concepts. (PDC) 
Subtask 1.14. Prepare and submit bridge type and basis of design report. 

(TYLIN/PDC/SRC) 
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Deliverables (Task 1) 
• Base map. (PDC) 
• Bridge engineering advanced planning studies. (TYLIN) 
• Four bridge type concepts including conceptual diagrams and descriptions. 

(TYLIN) 
• One photosimulation and three renderings for up to four bridge concepts. 

(SRA) 
• Bridge type selection report. (PDC/TYLIN/SRA) 
• Preliminary cost estimate and take-offs. (TYLIN/PDC/SRA) 
• Preliminary traffic analysis. (USA) 
• Preliminary 15% roadway plans. (PDC) 
• Preliminary drainage/water quality study. (PDC) 
• Preliminary landscape concepts. (PDC) 
• Preliminary log of test borings. (GEOCON) 
• Preliminary foundation report. (GEOCON) 
• Basis of design report (TYLIN, PDC, SRA) 

Assumptions (Task 1) 
• City provides surveying and mapping services. 
• Costs assume up to four bridge types. 
• Bridge engineering costs are based on haunched 5-span, pre-stressed 

concrete box girder with maximum spans of about 210 feet unless otherwise 
noted. 

• Floodplain analyses are not a part of this Subtask 1.5. 
• City will provide 1-foot contour topographic base map. 
• Walk-through animations are not inciuded. 

Task 2. Public Outreach. (KATZ) 
Subtask 2.1. Organize first roundtab|e meeting. 

2.1.1. Develop list of potential participants/solicit participation. 
2.1.2. Schedule roundtable meeting and notify group members. 
2.1.3. Coordinate with team to determine what information to 

discuss at the roundtable meeting. 
2.1.4. Prepare PowerPoint presentation, boards, materials 

needed for roundtable meeting. 
2.1.5. Participate in internal planning meetings before the 

roundtable meeting. 
2.1.6. Set up, facilitate and staff roundtable meeting. 
2.1.7. Document group's input during meeting and prepare 

summary report after the meeting, distribute report to 
team. 

Subtask 2.2. Organize second roundtable meeting. 
2.2.1. Schedule roundtable meeting and notify members of 

meeting. 
2.2.2. Coordinate with team to determine what information to 

discuss at the roundtable meeting. 
2.2.3. Prepare PowerPoint presentation, boards, materials 

needed for roundtable meeting. 
2.2.4. Participate in internal planning meetings before the 

roundtable meeting. 
2.2.5. Set up, facilitate and staff roundtable meeting. 
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2;2.6. Document group's input during meeting and prepare 
summary report after the meeting, distribute report to 
team. 

Subtask 2,3. Organize third roundtable meeting. 
2.3.1. Schedule roundtable meeting and notify members of 

meeting. 
2.3.2. Coordinate with team to determine what information to 

discuss at the roundtable meeting. 
2.3.3. Prepare PowerPoint presentation, boards, materials 

needed for roundtable meeting. 
2.3.4. Set up, facilitate and staff roundtable meeting. 
2.3.5. Participate in internal planning meetings before the 

roundtable meeting. 
2.3.6. Document group's input during meeting and prepare 

summary report after the meeting, distribute report to 
team. 

Subtask 2.4. Organize fourth roundtable meeting. 
2.4.1. Schedule roundtable meeting and notify members of 

meeting. 
2.4.2. Coordinate with team to determine what information to 

discuss at the roundtable meeting. 
2.4.3. Prepare PowerPoint presentation, boards, materials 

needed for roundtable meeting. 
2.4.4. Participate in internal planning meetings before the 

roundtable meeting. 
2.4.5. Set up, facilitate and staff roundtable meeting. 
2.4.6. Document group's input during meeting and prepare 

summary report after the meetings, distribute report to 
team. 

Subtask 2.5. Organize first open house. 
2.5.1. Schedule open house and coordinate logistics, including 

finding a location for the open house. 
2.5.2. Draft text inviting community members to the open house 

to include in the newsletter. 
2.5.3. Prepare all materials, boards, presentations. 
2.5.4. Coordinate with team to ensure that simulations/drawings 

of the bridges are prepared. 
2.5.5. Participate in internal planning meetings before the open 

house. 
2.5.6. Set up and staff the open house session. 
2.5.7. Document community's input on the designs and prepare 

a summary report, distribute report to team. 
Subtask 2.6. Organize second open house. 

2.6.1. Schedule open house and coordinate logistics, including 
finding a location for the open house. 

2.6.2. Draft text inviting community members to the open house 
to include in the newsletter. 

2.6.3. Prepare all materials, boards, presentations. 
2.6.4. Coordinate with team to ensure that simulations/drawings 

of the bridge is prepared. 
2.6.5. Participate in internal planning meeting before the open 

house. 
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2.6.6. Set up and staff the open house session. 
2.6.7. Document community's input on the design and prepare a 

summary report, distribute report to team. 
Subtask 2.7. Organize speakers.bureau and UCPG presentations 

2.7.1. Identify and schedule up to six presentations to 
community groups during the design phase, in addition to 
two presentations at the UC Planning Group. 

2.7.2. Develop one PowerPoint presentation and prior to 
presentations, tailor the PowerPoint to the specific groups. 

2.7.3. Review presentation and speaking points with the 
team/presenter. 

2.7.4. Staff the presentations and take notes on the community's 
input and questions. 

2.7.5. Prepare summary reports of the presentations and 
community's input, distribute summary reports to team. 

Subtask 2.8. Organize CEQA scoping meeting/open house. 
2.8.1. Scheduie scoping meeting/open house and coordinate 

logistics, including finding a location, drafting and placing 
ads in local publications. 

2.8.2. Draft, produce and mail invitation, work with project team 
to ensure all required noticing is completed. 

2.8.3. Prepare all materials, boards, presentations. 
2.8.4. Coordinate with team to ensure that simulations/drawings 

of the bridge design is prepared. 
2.8.5. Participate in internal planning meetings before the 

scoping meeting/open house, provide meeting facilitation, 
coordinate with all vendors. 

2.8.6. Set up and staff the scoping meeting/open house. 
2.8.7. Document community's input and prepare a summary 

report, distribute report to team. 
Subtask 2.9. Informational Materials. 

2.9;1. Draft, produce and mail up to two newsletters during the 
design process. 

2.9.2. Update the existing fact sheet and frequently asked 
questions document, coordinate printing and distribution, 
post on the project Web site. 

2.9.3. Draft and distribute two template articles to area 
newsletters and newspapers during the design phase, 
follow up with editors to encourage placement of articles. 

2.9.4. Draft and distribute up to three postcard mailings to notify 
community members of milestone events during the 
design phase. 

Subtask 2.10. Mailing List Maintenance. 
2.10.1. Review existing mailing and e-mail lists to ensure most 

up-to-date contact information is included. 
2.10.2. Purchase additional mailing fists, if necessary. 

Subtask 2.11. Post information on City Website. 
2.11.1. Draft updates throughout the design phase to post on the 

City's Web site. 
2.11.2. Coordinate posting announcements regarding each ofthe 

four roundtable discussions, the two open houses and the 
scoping meeting. 
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2.11.3. Respond to e-mail inquiries that come in through the City's 
Web site. 

Subtask 2.12. Coordinate community relations. 
2.12.1. Fulfill requests, provide information and respond to 

inquiries from community members, interested parties, 
stakeholders, policy makers, elected officials and the 
media in a timely and efficient manner. As needed, meet 
with interested parties to provide information (up to five 
meetings). 

2.12.2. Phone conferences and email follow-up with project team 
members regarding community relations issues (requests 
from citizens, civic and community groups, property 
owners, etc.). 

Deliverables (Task 2) 
• Summaries of roundtables and open houses. 
• Up to two project newsletters. 
• PowerPoint for speakers bureau. 
• Up to three postcard notifications. 
- Updated project fact sheet and frequent!v asked questions document. 
• Up to two template articles distributed to area newsletters/newspapers. 
• Updated mailing list. 
• Updated City Web site. 

Assumptions (Task 2) 
• Roundtable discussions: No meeting room costs, costs include presentation 

materiais, equipment rentals, refreshments, and costs for mailing letters to 
participants. 

• Open houses: Up to $250 room rental expense, other costs include 
refreshments, event supplies, equipment rentals, ad design and placement, 
and event supplies. No costs for notification are included in the task - the 
newsletters will be the main method of notification. 

• CEQA scoping meeting/open house: Assumes up to $400 for room rental 
fee and costs for rental equipment, court reporter, refreshments, materials, 
signage, meeting supplies. Notification for meeting will use an oversized 
postcard and costs include design, printing, mailing, and postage. 

• Informational materials: Costs include graphic design, printing, photography 
(as needed), postage and mailing services for nearly 19,000 copies ofthe 
newsletters. Additional budget is included for up to three postcard mailings 
for up to 250 people each time a milestone or event occurs. Printing, design, 
mailing labels and postage are the hard costs for these postcards. For 
changes to existing fact sheets, budget wil! be allocated for graphic design 
and printing fees. The first revision will consist of 1,000 copies for the fact 
sheet and the FAQ document. 

• Mailing list maintenance: Up to $500 to purchase updated database 
sections. 

Task3. Finai Design. 
Subtask 3.1. Conduct fina! geotechnical investigations. (GEOCON) 

3.1.1. Bridge. 
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3.1.1.1. Obtain a County of San Diego Departmentof 
Environmental Health well permit. 

3.1.1.2. Drill approximately 3 to 5 borings at support 
locations not covered by the preliminary CPTs. 
The borings will be drilled with mud rotary 
equipment. 

3.1.1.3. Perform laboratory tests on selected soil 
samples to evaluate unit weight, water content, 
pH, resistivity, soluble sulfate content, chloride 
ion content, grain size, shear strength, 
consolidation, expansion, pavement support 
and compaction characteristics ofthe 
prevailing soils. 

3.1.1.4. Prepare a Final Foundation Report (FR) 
presenting our findings and our conclusions 
and recommendations in accordance with 
Caltrans Guidelines for Foundation 
Investigation and Reports. A Log of Test 
Borings in Caltrans format woufd also be 
provided. 

3.1.2. Roadway/retaining walls. 
3.1.2.1. Excavate approximately 5 backhoe trenches 

along the proposed alignment to evaluate the 
thickness of topsoil and alluvium that will 
require remedial grading and evaluate the 
mapped landslide. 

3.1.2.2. Perform laboratory tests on selected soil 
samples to evaluate unit weight, moisture 
content, R-value, shear strength, expansion, 
and compaction characteristics ofthe 
prevailing soils. 

3.1.2.3. Prepare a Geotechnical Design Report (GDR) 
and a Log of Test Borings (LOTB) sheet in 
accordance with Caltrans guidelines. 

Subtask 3.2. Conduct traffic engineering design. (USA) 
3.2.1. Determine signing and striping requirements. 
3.2.2. Conduct traffic counts. 
3.2.3. Prepare cost estimates. 
3.2.4. Conduct a signal warrant analysis. 
3.2.5. Design new traffic signals. 

Subtask 3.3. Prepare Final Traffic Noise Abatement Design. (PB) 
3.3.1. Inventory affected homes. 
3.3.2. Using the finai design elevations and locations ofthe 

roadway and bridge, prepare a detailed model to predict 
the future traffic noise levels and noise contours at each of 
the impacted residential receivers. 

3.3.3. Identify lot by lot exterior and interior noise attenuation 
requirements. 

3.3.4. Rerun the model with different noise abatement scenarios: 
(1) sound walls within the roadway right-of-way; (2) sound 
walls at the property line; and (3) sound insulation of 
residences. 
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3.3.5. Identify the feasible and reasonable noise abatement for 
the impact residential receivers. 

3.3.6. Prepare final design recommendations for noise 
abatement. 

Subtask 3.4. Design bridge lighting. (SRA/SH) 
3.4.1. Model lighting impacts on canyon. (SH) 
3.4.2. Determine minimum lighting required for traffic safety 

pursuant to: IESNA Recommended Practices for 
Roadways and local codes and ordinances. (SH) 

3.4.3. Establish overall bridge lighting design and approach. 
(SRA) 

Subtask 3.5. Prepare roadway and approach design. (PDC) 
3.5.1. Prepare 30% plans. 

3.5.1.1. Prepare title sheet and notes. 
3.5.1.2. Prepare typical sections and key map. 
3.5.1.3. Prepare plan and profile. 
3.5.1.4. Prepare grading plan. 
3.5.1.5. Prepare utilities plan. 
3.5.1.6. Prepare drainage plan. 
3 5 17 Prpnar^ wall alinnment sheet. 
3.5.1.8. Driveway plan and profile sheet. 
3.5.1.9. Prepare parking layout plan. 
3.5.1.10. Prepare pathway and stairs plan, 
3.5.1.11. Prepare resurfacing plan. 
3.5.1.12. Prepare estimate of probable construction 

cost. 
3.5.1.13. Prepare landscape plans. 

3.5.2. Prepare 60% plans, estimates and specifications (PS&E) 
to respond to City comments on 30% Plans. (PDC) 
3.5.2.1. Prepare Traffic Control Plans. 
3.5.2.2. _ Prepare Specifications. 
3.5.2.3. Prepare Landscape Plans. 

3.5.3. Prepare 90% PS&E to respond to City comments on 60% 
plans. (PDC) 

3.5.4. Prepare 100% PS&E to respond to City comments on 
90% plans. (PDC) 

3.5.5. Prepare Final plan mylars based on City comments or 
100% plans. (PDC) 

3.5.6. Independent Construction Cost Estimate (TBD) 
Subtask 3.6. Prepare draft architectural design report providing recommendations 

for member shapes and proportions, materials, finishes, colors and 
lighting. (TYLIN/SRA) 

Subtask 3.7. Provide support for biological resource permit process including 
construction descriptions and impact area calculations. (TYLIN) 

Subtask 3.8. Prepare final bridge design. (TYLIN/SRA/SH) 
3.8.1. Prepare 30% PS&E. 

3.8.1.1. Develop typical plans, sections and elevations 
that indicate dimensions and arrangement of 
stair, wall, walk, guardrail and handrail 
components. (SRA) 

3.8.1.2. Prepare a written matrix of bridge materials, 
finishes, and colors. (SRA) 

R/WP/CONTRACT/F07/REGENTS-ROAD-SCP.DOC 



PROJECT DESIGN CONSULTANTS p., pQ-, 305 

July 13,2007 
Page 9 of 13 

3.8.1.3. Coordinate lighting design elements. (SRA) 
3.8.1.4. Complete bridge alignment traverse and profile 

computations. (TYLIN) 
3.8.1.5. Develop the Bridge General Plan drawing 

showing structure plan, elevation, typical 
section and structure type. (TYLIN) 

3.8.1.6. Update the project cost estimate based on 
preliminary quantity take-offs. (TYLIN) 

3.8.2. Prepare 60% PS&E. (TYLIN/SRA/SH) 
3.8.2.1. Update plans to respond to City comments on 

30% plans. 
3.8.2.2. Develop draft technical construction 

specifications. 
3.8.2.3. Prepare detailed quantity takeoffs based on 

unchecked details. 
3.8.2.4. Update cost estimates based on unchecked 

details. 
3.8.3. Prepare 90% PS&E. (TYLIN/SRA/SH) 

3.8.3.1. Update pians to respond to City comments on 
60% plans. 

3.8.3.2. Perform independent check and 
constructability review of the bridge design and 
plans and make appropriate revisions. The 
independent check wil! be conducted based 
only on the 60% bridge plans without the use 
of the designer's structural computations. The 
check engineer will prepare an independent 
set of structural check computations to 
substantiate the details shown on the plans. 
The check engineer will prepare a 
memorandum to the designer with all 
comments clearly stated and will prepare a 
color-coded set of check plans and will perform 
a back-check to ensure that al! comments are 
satisfactorily addressed. (TYLIN) 

3.8.3.3. Perform an independent check of all quantity 
take-offs and resolve differences within 
accepted tolerances. (TYLIN) 

3.8.3.4. Prepare final technical construction 
specifications. (TYLIN) 

3.8.3.5. Update the cost estimates using checked 
quantity take-offs. (TYLIN) 

3.8.3.6. Respond to comments from the independent 
bridge check and reviewing agencies, make 
revisions to the plans and resubmit to PDC. 
(TYLIN) 

3.8.4. Prepare 100% PS&E. (TYLIN/SRA/SH) 
3.8.4.1. Respond to and make required revisions by 

reviewing agencies. (TYLIN/SRA/SH) 
3.8.4.2. Produce a refined 3-dimensional computer 

graphic model of the bridge based on the 
100% PS&E set. Create rendered views from 
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a maximum of three vantage points for the 
selected bridge alternative. (SRA) 

3.8.4.3. Prepare a Resident Engineer Pending file 
including all design information necessary for 
reference during construction. (TYLIN) 

3.8.5. Architectural design for increased fenestration (SRA) 
Subtask 3.9. Right of Way Engineering. (PDC) 

3.9.1. • Purchase 17 Title Reports. 
3.9.2. Boundary Analysis. 
3.9.3. Prepare D-Sheet maps. 
3.9.4. Prepare B-Sheet maps. 
3.9.5. Prepare legal description. 

Deliverables (Task 3) 
• Plans, sections and elevations of architectural bridge elements. (SRA) 
• Written matrix of bridge materials, colors and textures with available samples. 

(SRA) 
• CSI format specifications for architectural bridge elements. (SRA) 
• Final bridge renderings. (SRA) 
• Bridge Cost Estimate (30, 60, 90, and 100%) (TYLIN) 
• Draft Technical Construction Specifications (60%). (TYLIN) 
• Bridge Final Technical Specifications (90% and 100%). (TYLIN) 
• Final Bridge Engineer's Estimate. (TYLIN) 
• Structural computations, design and check. (TYLIN) 
• Quantity computations. (TYLIN) 
• Responses to independent check and agency review comments (TYLIN) 
• Resident Bridge Engineer's Pending File. (TYLIN) 
• Drainage report and WQTR (four copies). (PDC) 

• Roadway and Approach Design Plans and Estimate (30, 60, 90, and 100%). 
(PDC) 

• 30% Landscape Plans (30, 60, 90. and 100%). (PDC) 
• Final Foundation Report (FR). (GEOCON). 

• Geotechnical Design Report (GDR). (GEOCON). 

Assumptions (Task 3) 

• Up to 10 plan sets of plans will be submitted to the City for the 30, 60, 90 and 
100 % versions. One original and one electronic version of final mylars will be 
submitted. 

• Up to 25 copies of 90% bridge plans. 
• Assumes Caltrans will not charge City for encroachment permit. 

• The City understands that the requirements of the ADA will be subject to various 
and possibly contradictory interpretations. The Consultant cannot and does not 
warrant and guarantee that the Professional services will comply with all 
interpretations of the ADA requirements. 
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The following design criteria and standards are assumed as part of the bridge 
design: 

A. Design Criteria. 
1. The final structure type, span layout, span lengths and aesthetic 

treatments shall be determined based on a bridge type selection 
study in coordination with the community and the City of San Diego. 

2. The bridge facilities shall comply with the Americans with Disabilities 
Act (ADA) and Title 24 of the California Code of Regulations. 

3. Bridge railings shali provide suitable screening over the railway. 
4. Bridge seismic design shall conform to the Caltrans Seismic Design 

Criteria, Version 1.4, June 2006. 
B. Design Standards 

Project development shall conform to the applicable provisions and guidelines 
of the current editions of the following, in effect at the initiation of design: 
1. City of San Diego Division of Engineering and Capital Projects 

(SDDECP) DI-33-95.11, Drafting Standards. 
2. Manual for Preparation of Land Development and Public 

Improvement Plans, current edition. 
3. SDDECP Manua! No. 1160-5, "As Built Procedures". 
4. City of San Diego Standard Drawings, Document #769846, dated 

2000. 
5. Caltrans Highway Design Manual. 
6. Standard Specifications for Public Works Construction, 2000 Edition. 
7. Caltrans 2006 Standard Pians and Standard Specifications. 
8. Caltrans Manual of Traffic Controls for Construction and Maintenance 

Work Zones, current edition. 
9. Caltrans Bridge Design Aids, Bridge Design Details Manuals, and 

Memo to Designers with all interims. 
10. AASHTO LRFD Bridge Design Specifications (for design of the 

bridge, excluding foundations). 
11. Caltrans Bridge Design Specifications April 2000 LFD Version (for 

design ofthe bridge foundations). 
12. City of San Diego Park and Recreation Department Guide to Park 

Design and the City of San Diego Landscape Technical Manual. 
13. City of San Diego Streetscape Manual. 
14. City of San Diego Street Design Manual. 
15. Regional Water Quality Control Board regulations. 
16. Railroad requirements. 
17. Recommendations set forth in the Foundation Report for the project. 
18. Requirements of all project permits. 
19. All technical reports and construction drawings shall be in English 

units in accordance with standards adopted by Caltrans. 
Bridge engineering costs are based on a haunched 5-span prestressed concrete 
box girder with maximum spans of about 210 feet similar to the concept 
identified in the original EIR. 

Changes to the project approach; site layout and design requirements are not 
anticipated once final design has begun. 
Floodplain analyses are not included as part. 
includes 17 potential ROW acquisitions. 
Artifact curation assumes 10 boxes. 
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Task 4. 

Task 5. 

• Excludes new travel forecast and LOS analysis. 

Project Management. (PDC) 
Subtask 4.1. Coordinate subconsultants. 
Subtask 4.2. Perform QA/QC. 
Subtask 4.3. Oversee financial administration. 
Subtask 4.4. Maintenance of Design Team's Website 
Subtask 4.5. Coordination with Environmental Consultant 

Deliverables (Task 4) 
• Monthly invoices and regular progress reports. 

Assumptions (Task 4) 
• Project management is based on a 20 month timeframe. 

Meetings and Hearings. (ALL) 
Subtask 5.1. Meetings and hearings. (PDC) 
Subtask 5.2. Reserved 
Subtask 5.3. Meetings and hearings. (GEOCON) 
Subtask 5.4. Meetings and hearings. (KATZ) 
Subtask 5.5. Reserved 
Subtask 5.6. Meetings and hearings. (PB) 
Subtask 5.7. Meetings and hearings. (SH) 
Subtask 5.8. Meetings and hearings. (TYLIN) 
Subtask 5.9. Meetings and hearings. (USA) 
Subtask 5.10. Meetings and hearings. (SRA) 
Subtask 5.11. Reserved 

Deliverables (Task 5) 
• None. 

Assumptions (Task 5) 

• Meeting time is based on assumptions identified in the cost spreadsheets 
accompanying this scope. 

Task 6. Bid Support 
Subtask 6,1. 
Subtask 6.2. 
Subtask 6.3. 
Subtask 6.4. 
Subtask 6.5. 
Subtask 6.6. 
Subtask 6.7. 
Subtask 6.8. 

Bid Support 
Bid Support. 
Bid Support. 
Bid Support. 
Bid Support. 
Bid Support. 
Bid Support. 
Bid Support 

(PDC) 
(GEOCON) 
(Reserved) 
(PB) 
(SH) 
(TYLIN) 
(USA) 

(Reserved) 

Deliverables (Task 6) 
• None. 

Assumptions (Task 6) 
• Excludes addendums 
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Task 7. EIR Support 
Subtask 7.1 Traffic - Prepare traffic report and provide support to EIR Consultant 
(USA) 
Assumptions 

o City staff runs new model based on Series 11 for project and alternatives. 
o The following three scenarios will be analyzed: (1) No bridge or Genesee 

widening, (2) Bridge without Genesee widening, and (3) Bridge and 
Genesee widening. 

o Excludes full analysis of the impacts of deleting Genesee widening from the 
Community Plan but includes general evaluation ofthe consequences for 
informational purposes. 

o Analysis includes up to 26 intersections and intervening roadway segments. 
o Peak hour volumes will be established by City staff in coordination with 

USA 
o Conceptual intersection layouts would be limited to total of six. 
o Excludes cost of traffic counts. 
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EXHIBIT 'A' - SCOPE OF WORK 
LIMITED ROADWAY CHANGES 

SCOPE OF SERVICES 

Task l . Preliminary Design 
Subtask 1.1. Conduct data collection. (All LRC) (PDC) 

1.1.1. Conduct data collection. 
1.1.2. Field review. 
1.1.3. Review EIR as it pertains to landscape and aesthetic 

issues. 
1.1.4. Prepare preliminary site plan for data collection. 
1.1.5. Develop opportunities and constraints map 
Assemble mapping.(All LRC) (PDC) 
1.2.1. Incorporate City-supplied survey information. 
Prepare roadway/approach design. (All LRC) (PDC) 
1.3.1. Prepare title sheet and typicals. (common) 

Subtask 1.2. 

Subtask 1.3. 

Subtask 1.4. 

I O O 

1.3.3. Prepare estimate of PCC. 
Prepare landscape plans. (All LRC) (PDC) 
1.4.1. Prepare sections of street for design purposes. 
1.4.2. . Review pedestrian connections. 
1.4.3. Colorize each of the plans in Photoshop for presentation 

purposes. 
1.4.4. Research concrete treatments for retaining walls. (SR/52 

and Regents Rd. only) 
Subtask 1.5. Prepare preliminary drainage/water quality analysis. (All LRC) (PDC) 
Subtask 1.6. Prepare preliminary traffic analysis. (USA) 

1.6.1. Evaluate ramp signal. (SR 52 interchanges only) 
1.6.2. Identify signing and striping requirements. 
1.6.3. Recommend signal modification. 
1.6.4. Evaluate ramp meter signals. (SR 52 interchanges only) 
1.6.5. Prepare preliminary cost estimates/specials. 
1.6.6. Coordinate with SDG&E and landscape architect. 
1.6.7. Evaluate lighting. (SR 52 interchanges only) 
1.6.8. Coordinate bridge conduit. (SR 52 interchanges oniy) 
1.6.9. Evaluate off ramp and park access. (SR 52 interchanges 

only) 
Subtask 1.7. Conduct preliminary geotechnical/hazmat investigation. (All LRC) 

(GEOCON) 
1.7.1. Review published geologic maps, aerial photographs, in-

house documents and other literature pertaining to the site 
to aid in evaluating geologic conditions and hazards that 
may be present. 

1.7.2. Prepare a Preliminary Foundation Report (PFR) in 
accordance with Caltrans guidelines. 
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Subtask 1.8. Identify bridge design EIR mitigation commitments. (All LRC) (PDC/ SH) 
Subtask 1.9. Reserved 
Subtask 1.10. Prepare preliminary bridge design. (SR 52 interchanges only) (TYLIN) 

1.10.1. Field review. (SR 52 interchanges only) 
1.10.2. Prepare General Plan. (SR 52 interchanges only) 
1.10.3. Prepare General Plan cost estimate. (SR 52 interchanges 

only) 
1.10.4. Add/relocate roadway luminaires. (Governor/Genesee 

intersection only) 
Subtask 1.11. Prepare Preliminary Retaining Wall Design. (SR 52/Regents Rd. 

interchange only) (TYLIN/SRA) 
1.11.1. Develop a concept for the retaining walls that will 

subsequently be developed into construction plans. (TYLIN) 
1.11.2. Conduct a field review of the project site with City staff to 

observe site conditions and constraints and take 
photographs. (TYLIN) 

1.11.3. Prepare conceptual diagrams and concept descriptions 
retaining wall alternatives. (TYLIN) 

1.11.4. Develop a maximum of three retaining wall design concepts 
including a 3-dimensional computer graphic model ofthe 
retaining walls and surrounding area with renderings 
sufficient to graphically illustrate the concepts in the form of 
3-D vignettes/renderings, plans, sections, and/or elevations. 
(SRA) 

1.11.5. Assist in summarizing the conceptual design studies and 
make recommendations for final retaining wall design 
concept. (SRA) 

Deliverables (Task 1) 
• Base Map. (PDC) 
• Bridge Engineering Advanced Planning Studies. (TYLIN) 

• Preliminary cost estimate and take-offs. (TYLIN) 
• Preliminary traffic analysis. (USA) 
• Preliminary 15% roadway plans. (PDC) 
• Preliminary drainage/water quality study. (PDC) 
• Preliminary landscape concepts. (PDC) 
• Preliminary Log of Test Borings. (LOTB). (GEOCON) 
• Preliminary Foundation Report. (PFR). (GEOCON) 
• Preliminary General Bridge Plan. (TYLIN) 
• General Bridge Plan cost estimate. (TYLIN) 

Assumptions (Task 1) 
• City provides surveying services. 
• Floodplain analyses are not a part of this Subtask 1.5. 
• City will provide 1-foot contour topographic base map. 

Task 2. Reserved 
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Task 3. Final Design 
Subtask 3.1. 

Subtask 3.2. 
Subtask 3.3. 
Subtask 3.4. 

Conduct final geotechnical investigations. (All LRC) (GEOCON) 
3.1.1. Review published geologic maps, aerial photographs, in-

house documents and other literature pertaining to the site 
to aid in evaluating geologic conditions and hazards that 
may be present. 

3.1.2. Obtain a County of San Diego Department of Environmental 
Health well permit. 

3.1.3. Obtain Caltrans' right-of-way permits, if necessary. (SR 52 
interchanges only) 

3.1.4. Drill two borings with high torque hollow stem auger 
equipment, one at each abutment to examine and sample 
the prevailing soil conditions. Advance three hand auger 
borings along the adjacent widening alignment. (SR 52 
interchanges only) 

3.1.5. Drill three borings with track-mounted, limited-access 
equipment on the embankment slopes associated with 
retaining wall location at SR 52/Regents Rd. interchange to 
depths of approximately 20 feet to examine and sample the 
prevailing soil conditions. 

3.1.6. Advance two hand auner borinns/test n!ts. 
(Governor/Genesee intersection only) 

3.1.7. Detect for the presence of hydrocarbon using PID 
equipment. (Governor/Genesee intersection only) 

3.1.8. Prepare a letter report regarding the pavement design. 
(Governor/Genesee intersection only) 

3.1.9. Provide additional recommendations if hydrocarbon exists. 
(Governor/Genesee intersection only) 

Conduct traffic engineering design. (All LRC) (USA) 
Design lighting. (All LRC) (SH) 
Prepare roadway and approach design. (PDC) 
3.4.1. Prepare 30% plans. (Ail LRC) 

3.4.1.1. Conductfield survey. 
3.4.1.2. Assemble title sheet and notes. 
3.4.1.3. Prepare typical sections. 
3.4.1.4. Prepare plan and profile sheets. 
3.4.1.5. Prepare grading plans. 
3.4.1.6. Prepare existing utility plans. 
3.4.1.7. Prepare preliminary drainage plans. 
3.4.1.8. Prepare traffic control plans. 
3.4.1.9. Prepare estimate of probable construction cost. 
3.4.1.10. Assemble and submit plans. 
3.4.1.11. Prepare preliminary landscape plans. 
3.4.1.12. Prepare driveway plan and profile 

(Governor/Genesee intersection only) 
3.4.2. Prepare 60% roadway and approach plans, specifications 

and estimates. (PS&E) (All LRC) 
3.4.2.1. Incorporate comments on 30% PS&E. 
3.4.2.2. Prepare estimates and specifications. 

3.4.3. Prepare 90% PS&E (All LRC) 
3.4.3.1. Incorporate comments on 60% PS&E. 

3.4.4. Prepare 100% PS&E 

R/WP/CONTRACT/F07/REGENTS-ROAD-SCP.DOC 



PROJECT DESIGN CONSULTANTS 
File: F07-385 
July 13, 2007 
Page 4 of 8 

3.4.4.1. Incorporate comments on 90% PS&E. 
3.4.5. Prepare final plan mylars. 

3.4.5.1. Incorporate comments on 100% PS&E. 
Subtask 3.5. Reserved 
Subtask 3.6. Prepare final bridge design. (SR 52 interchanges only) (TYLIN/SYSKA) 

3.6.1. Prepare 30% PS&E. 
3.6.1.1. Update General Plan drawing showing structure 

plan, elevation, typical section and structure 
type. 

3.6.1.2. Update the project cost estimate based on 
preliminary quantity take-offs. 

3.6.2. Prepare 60% PS&E. 
3.6.2.1. Incorporate comments on 30% PS&E. 
3.6.2.2. Complete design and plans for the bridge 

structure (unchecked details). 
3.6.2.3. Develop draft technical construction 

specifications. 
3.6.2.4. Perform detailed quantity takeoffs based on 

unchecked details. 
3.6.2.5. Update the cost estimates using unchecked 

•""jsntit" takeoffs. 
3.6.3. Prepare 90% PS&E. 

3.6.3.1. Incorporate comments on 60% PS&E. 
3.6.3.2. Perform independent check and constructability 

review of the bridge design and plans. The 
independent check will be conducted based 
only on the 60% bridge plans without the use of 
the designer's structural computations. The 
check engineer will prepare an independent set 
of structural check computations to substantiate 
the details shown on the plans. The check 
engineer will prepare a memorandum to the 
designer with all comments clearly stated and 
will prepare a color-coded set of check plans 
and will perform a back-check to ensure that all 
comments are satisfactorily addressed. 

3.6.3.3. Perform an independent check of all quantity 
take-offs and resolve differences within 
accepted tolerances. 

3.6.3.4. Prepare final technical construction 
specifications. 

3.6.3.5. Update the cost estimates using checked 
quantity take-offs. 

3.6.3.6. Respond to comments from the independent 
structure check and reviewing agencies, make 
revisions to the plans. 

3.6.4. Prepare 100% PS&E. 
3.6.4.1. Incorporate comments on 90% PS&E. 
3.6.4.2. Update all quantity takeoffs and prepare the 

final cost estimates for the structures. 
Determine the number of working days to be 
allowed for structure construction. 
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3.6.4.3. Prepare a Resident Engineer Pending file 
including all design information necessary for 
reference during construction. 

3.6.4.4. Process the final PS&E in accordance with 
Caltrans Office of Special Funded Projects 
(OSFP) procedures. (SR 52/Regents Rd. 
retaining wall only) 

Subtask 3.7. Determine engineer power needs. (All LRC) (SH) 
Subtask 3.8. Reserved 
Subtask 3.9. Caltrans Permit Processing. (SR 52 interchanges only) (TYLin) 

3.9.1.1. Prepare a Permit Engineering Evaluation Report 
(PEER), including: Advance Planning Study, 
Preliminary Foundation Report, Structure 
Advance Planning Study checklist, design 
memo, cost estimate, and PEER form. 

3.9.1.2. Pre-Type Selection including: Draft Site Data 
Submittal and Foundation Boring Plan. 

3.9.1.3. Type Selection including Type Selection Report, 
approved site data submittal with attachments, 
General Plan, Draft Foundation Plan and 
r i c i noiy I uu i i uanun i xcpu i i . 

3.9.1.4. Post-Type Selection including type selection 
review meeting summary, updated General Pian 
Estimate, updated General Plan, 65% 
unchecked details, unchecked structure plans 
(paper and electronic), draft road plans and 
draft, Final Foundation Report. 

3.9.1.5. Initial PS&E including structure plans (paper and 
electronic), design calculations, check 
calculations, structure special provisions, memo 
to Specification Engineer, cost estimate, quantity 
calculations and summary sheets, working day 
schedule, Final Foundation Report, road plans, 
road special provisions, and consultant quality 
control statement. 

3.9.1.6. Intermediate PS&E including resubmittal of all 
items in Initial PS&E. 

3.9.1.7. Final PS&E including final structure plans (paper 
and electronic) and Resident Engineers pending 
file. 

Subtask 3.10. Prepare Traffic Noise Abatement Report. (SR 52 interchanges only) 
(Parsons Brinckerhoff) 
3.10.1. In accordance with FHWA and Caltrans requirements 

prepare a traffic noise abatement study including: 
3.10.1.1. Conduct measurements to determine the' 

existing noise levels in the study area. 
3.10.1.2. Model the future traffic noise levels at noise 

sensitive receivers and recreational locations. 
3.10.1.3. Identify feasible and reasonable noise 

abatement measures. 
3.10.1.4. Identify feasible and reasonable noise 

abatement measures. 

c R/WP/CONTRACT/F07/REGENTS-ROAD-SCP.DOC 



PROJECT DESIGN CONSULTANTS 
File: F07-385 
July 13, 2007 
Page 6 of 8 

3.10.1.5. Provide the location, height, and length of 
sound walls that are recommended as noise 
abatement measures for final design. 

Deliverables (Task 3) 
• 30% roadway PS&E. (PDC) 
• 60% roadway PS&E. (PDC) 
• 90% roadway PS&E. (PDC) 
• 100% roadway PS&E. (PDC) 
• Final roadway plan mylars. (PDC) 
• GIS Biology resource layers. 
• 30% bridge PS&E. (TYLIN) 
• 60% bridge PS&E. (TYLIN) 
• 90% bridge PS&E. (TYLIN) 
• 100 % bridge PS&E. (TYLIN) 
• Final bridge plan mylars. (TYLIN) 
• Structural calculations. (TYLIN) 
• Quantity caicuiations. (TYLIN) 
• Final Engineer's Estimate. (TYLIN) 
• Resident Engineer's Pending File. (TYLIN) 
• A Final Foundation Report (FR). (GEOCON) 
• A letter report presenting findings and conclusions regarding the geotechnical 

aspects of designing and constructing the proposed improvement. (GEOCON) 
• A letter presenting information related to hazard materials, if present. 

(GEOCON) 

Assumptions (Task 3) 
• The level of effort for the bridge structures associated with the SR 52 

interchanges are based on widening the existing multi-span reinforced concrete 
slab bridges with lengths of approximately 155' and 111', respectively. The level 
of effort for the SR-52 retaining walls are based on 5' high x 370' long walls 
consisting of Caltrans modified Type 1 walls under the existing SR-52 
undercrossings, and Caltrans Standard Type 1 walls outside the bridge limits. 

• Up to 10 plan sets will be submitted to the City for the 30, 90 and 100% 
versions. One original and one electronic version of final mylars will be 
submitted. 

• Up to 25 sets of 90% bridge plans. 
• City will assure a signature of the property owner for the well permit application. 
• Assumes interchange improvements will qualify for Encroachment Permit from 

Caltrans. 
• Right of entry and associated fees if required will be granted and paid by the 

City. 

• All survey support is provided by the City. 
• The plans for all of the LRC will be combined into a single set of plans 
• The Caltrans Project Initiation Document for the SR-52 tieback retaining walls is 

assumed to be a PEER. A PSR/PR is not included. 
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• It is assumed the existing bridge structures at the SR 52 interchanges will not be 
. retrofitted. 

• All technical reports and construction drawings shall be in English units in 
accordance with standards adopted by Caltrans. 

• The foliowing design criteria and standards are assumed as part ofthe bridge 
design: 

A. Design Criteria 
1. The bridge facilities shall comply with the Americans with Disabilities Act 

(ADA) and Title 24 of the California Code of Regulations. 
2. Bridge seismic design shall conform to the Caltrans Seismic Design 

Criteria, Version 1.4, June 2006. 
3. Structures in Caltrans right-of-way shall conform to the procedures 

outlined in OSFP Manual. 
B. Design Standards 

1. City of San Diego Division of Engineering and Capital Projects 
(SDDECP) DI-33-95.11, Drafting Standards. 

2. Manual for Preparation of Land Development and Public Improvement 
Plans, current edition. 

o. o u u c w r ivionudi INO. I I U U - U , A\2» DUIIL n u u e u u i e s . 

4. City of San Diego Standard Drawings, Document #769846, dated 2000. 
5. Caltrans Highway Design Manual.' 
6. Standard Specifications for Public Works Construction, 2000 Edition. 
7. Caltrans 2006 Standard Plans and Standard Specifications. 
8. Caltrans Manual of Traffic Controls for Construction and Maintenance 

Work Zones, current edition. 
9. Caltrans Bridge Design Aids, Bridge Design Details Manuals, and Memo 

to Designers with all interims. 
10. AASHTO LRFD Bridge Design Specifications (for design ofthe retaining 

walls and the bridges, non foundation). 
11. Caltrans Bridge Design Specifications April 2000 LFD Version (for design 

of the bridge foundations). 
12. City of San Diego Park and Recreation Department Guide to Park Design 

and the City of San Diego Landscape Technical Manual. 
13. City of San Diego Streetscape Manual. 
14. City of San Diego Street Design Manual. 
15. Regional Water Quality Control Board regulations. 
16. Railroad requirements. 
17. Recommendations set forth in the Foundation Report for the project. 

Task 4. Project Management. (PDC) 
Subtask 4.1. Coordinate subconsultants. 
Subtask 4.2. Conduct QA/QC. 
Subtask 4.3. Administer financia! aspects of the project. 
Subtask 4.4. Web site maintenance. 
Subtask 4.5. Coordination with EIR Consultant 

Deliverables (Task 4) 
• Monthly invoices and progress reports 
• Schedule updates 
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Task 5. 

Assumptions (Task 4) 
• Project management is based on a 20-month time frame 

Meetings and 
Subtask 5.1. 
Subtask 5.2. 
Subtask 5.3. 
Subtask 5.4. 
Subtask 5.5. 
Subtask 5.6. 
Subtask 5.7. 
Subtask 5.8. 
Subtask 5.9. 
Subtask 5.10. 
Subtask 5.11. 

Hearings 
Meetings and hearings (PDC) 
Reserved 
Meetings and hearings (GEOCON) 
Meetings and hearings (KATZ) 
Reserved 
Meetings and 
Meetings and 
Meetings and 
Meetings and 
Meetings and 
Reserved 

hearings (PB) 
hearings (SH) 
hearings (TYLIN) 
hearings (USA) 
hearings (SRA) 

Deliverables (Task 5) 
• None 

Assumptions ^Task 5) 

Task 6. 

• Meeting time is based on assumptions identified in the cost spreadsheets 
accompanying this scope. 

Bid Support 
Subtask 6.1. 
Subtask 6.2. 
Subtask 6.3. 
Subtask 6.4. 
Subtask 6.5. 
Subtask 6.6. 
Subtask 6.7. 
Subtask 6.8. 

Bid Support (PDC) 
Bid Support (GEOCON) 
Reserved 
Bid Support (PB) 
Bid Support (SH) 
Bid Support (TYLIN) 
Bid Support (USA) 
Reserved 

Deliverables (Task 6) 

• None. 

Assumptions (Task 6) 

• None. 
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EXHIBIT B 
REGENTS ROAD BRIDGE 

DESIGN COSTS 
Project Design Consultants 

Task Description 

IlIi 3': 
1.1 Conduct Data Collection 

Subtotal 

: i r • ' . • .v . ' 1 1 : : - : • • ; 
-; •,-.'; iM''... v:. i ;.-

$394 
$394 

', y. r 'y_[<0\ „• 
• ; ; , ; " J ! , l ? r - - r ' i n i ; • , ' , l ' 

$22,930 
$22,930 

1.3 Prepare Roadway/Approach Design 
Subtotal 

$400 
$400 

$25,754 
$25,754 

i 
1.4 Prepare Preliminary Landscape Plans 

Subtotal 
$1,000 
$1,000 

$14,680 
$14,680 

i 
1.5 Preliminary Drainage/Water Quality Studies 

Subtotal 
$400 
$400 

$11,608 
$11,608 

i 
1.8 Identify EIR Mitigation 

Subtotal 

1.13 Select Bridge Type 
Subtotal 

1.14 Prepare Basis of Design Report 
Subtotal 

2.1.4 Prepare Graphics for Presentation 
Subtotal 

$200 
£200 

$2,000 
$2,000 

$0 

$2,000 
$2,000 

$3,240 
£3,240 

$11,360 
$11,360 

$10,680 
$10,680 

$15,350 
$15,350 

i 
3.5 Prepare Roadway and Approach Design 

Subtotal £35,100 
£445,557 

$445,557 

i 
3.9 Right-of-way Engineering 

Subtotal $1,500 
$89,826 

$89,826 

I 
4. PROJECT MANAGEMENT 

Subtotal $0 
£363,300 
$363,300 

I 
5.1 Meetings and Hearings 

Subtotal $0 
$57,920 
$57,920 

i 
6.1 Bid Support 

Subtotal $0 
$16,180 
$16,180 

i 
TOTAL PDC TASKS $42,794 . $1,088,3851 
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EXHIBIT B 
REGENTS ROAD BRIDGE 

DESIGN COSTS 
USA 

Task Description 

1.6 Prepare Preliminary Traffic Studies 
Subtotal 

• , : » 

« 
. o 

. « , 
< ' . c 

• o o. 
. LU 

$0 

E ' . ' / • 

(O, 

• s ; . . • • * • 

$7,385 
$7,385 

i 
3.2 Conduct Traffic Engineering Design 

Subtotal $0 
$36,370 
$36,370 

i 
5.9 Meetings and Hearings 

Subtotal $0 
£17,280 

$17,280 

i 
6.7 Bid Support 

Subtotal 

7.0 EIR Support, Traffic Report 
Subtotal 

-.- ' • f i:' ? ' ."' - - • . , . ' . y ^ TOTAL USA TASKS 

$0 

$0 

'WSIIfiSJbi 

$3,120 
$3,120 

$57,560 
$57,560 

-..- $121,715 
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REGENTS ROAD BRIDGE 

DESIGN COSTS 
GEOCON 

Tasfc Description 

1.7 Preliminary Geotechnical Investigation 
Subtotal 

- . - ' = ' t - * * - • ' " " 

r w' i j . o . . 
- ' S f i - " ' • ' 

. ' S - . ••', 

K 
" . u j •. 

$4,600 

- - CO • ' • " : ' • 

- ( f l . " - - •" 

o 

$8,856 
$4,600! $8,856| 

3.1 Conduct Final Geotechnical Investigations 
Subtotal $18,400 $35,604 

5.3 Meetings and Hearings 
Subtotal $0 

$i,120 
$1,120 

i 
6.2 Bid Support 

Subtotal 
& i i ^ : ^ : i ^ j S i h ! ! l l i ; , ^ l ^ : - / S 4 «.-V'' . TOTAL GEO^Ni^ASKS 

£0 

i. $23io60l 

$3,360 
$3,360 

$48,940 
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REGENTS ROAD BRIDGE 

DESIGN COSTS 
Katz and Associates 

Task Description : \z - ' ' - .<• ' . ^ ' J ^ ' ^ U f J h ^ f t r i ' j ^ '" :• J -.-.'-t'-' •'.' 

2 1 Organize First Roundtable Meeting 
Subtotal 

ll' 'i:,!'!VLli-, KJI." '. = 

$250 
$250 

S "r 

' --" E 
3 . 

CO 
** - - ' 

o 

$5,540 
$5,540 

i 
2.2 Organize Second Roundtable Meeting 

Subtotal 
$250 
$250 

$4,735 
$4,735 

I 
2.3 Organize Third Roundtable Meeting 

Subtotal 
$250 
$250 

$4,735 
$4,735 

I 
2.4 Organize Fourth Roundtable Meeting 

Subtotal 
$250 
$250 

$4,735 
$4,735 

I 
2.5 Organize First Open House 

Subtotal 
$2,500 
$2,500 

$6,985 
$6,985 

j 
2.6 Organize Second Open House 

Subtotal 
$2,500 
$2,500 

$10,650 
$10,650 

I 
2.7 Organize Speakers Bureau 

Subtotal 
$150 
$150 

$7,150 
$7,150 

I 
2.8 Organize CEQA Scoping Meeting/Open House 

Subtotal 
$6,000 
$6,000 

$16,840 
$16,840 

2.9 Informational Materials 
Subtotal) $23,200| $37,320 

2.10 Mailing List Maintenance 
Subtotal 

$500 
$500 

$1,925 
$1,925 

I 
2.11 Post Information on City Website 

Subtotal 
$3,500 
$3,500 

$8,695 
$S,695 

I 
2.12 Coordinate Community Relations 

Subtotal 
$950 
$950 

$38,300 
$38,300 

i 
5.4 Meetings and Hearings 

Subtotal $0 
$14,825 
$14,825 

I 
6 Bid Support 

Subtotal 

^ M ^ j f t s ^ i ! ! " ' l f '\ : ; ^ " ^ \ \ ^ V ^ i f i l M
, | ^ . H ; F ' i l " n , :', •'" TOTALKA7ZTASKS 

$0 

l ? ^ C $4Qi;300; 

$0 
$0 

> $162;435^ 
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EXHIBITB 
REGENTS ROAD BRIDGE 

DESIGN COSTS 
T.Y. LIN 

Task Description 

' Ui 

o 
c 
o 
a. 
X 

in 

• ^ 

E1 '. 
- 3 -

w 
o • 

- • o • 

1.12. Prepare Preliminary Bridge Design 
Subtotal 

1.13. Select Bridge Type 
Subtotal 

1.14 Prepare and Submit Basis of Design Report 
Subtotal 

$0 

£0 

$0 

$122,470 

$0 
$96,770 

$2,095 
$2,095 

3.6.Prepare Draft Architectural Design Report 
Subtotal $o 

$15,320 
$15,320 

3.7 Provide Support for Wetland Permit Process 
Subtotal $0 

$15,030 
$15,030 

3.8. Prepare Final Bridge Design 
Subtotal $2,100 

$0| 
$788,985| 

3.11.7 PUC 
Subtotal $0 

$65,390 
$65,390 

5.8 Meetings and Hearings 
Subtotal $0 

$81,815 
$81,815 

6.6 Bid Support 
Subtotal $0 

£22,480 
£22.480 

-~- ==SI^^.z - ^ t ' - _ ^ f e ^ f l ; ^ - l ~ - TOTAL T Y LIN TASKS . ^$2,100 ~ $1,210,355 
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EXHIBITB 
REGENTS ROAD BRIDGE 

DESIGN COSTS 
Safdie Rabines 

T,tsk Description 

1.10 Conduct Preliminary Architectural Analysis 
Subtotal 

1.13 Select Bridge Type 
Subtotal 

, . 3 : i * " " •'• 

•'•'''', w . ' - ' 
, • ! - ' « • . ' -

„ . CO . 

c , 

* 
' • I U 

£9,000 

$500 
$500 

E •" . 
- 3 - - • 

(0 
+ J 
w 
o 

$0 
$106,032 

$4,090 
$4,090 

3.4 Design Bridge Lighting 
Subtotal $0 $12,000| 

1 
3.6 Prepare Draft Architectural Design Report 

Subtotal $0 
$11,310 
$11,310 

3.8 Prepare Final Bridge Design 
Subtotal $0i $172,783 | 

i 
5.10 Meetings and Hearings 

Subtotal $0 
$10,545 
$10,545 

i 
6 Bid Support 

Subtotal $0 
£0 
$0 

I 
TOTAL SAFDIE RABINESTASKS ttteittti,i$9;5bo: ::: $316;766|| 
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EXHIBIT B 
REGENTS ROAD BRIDGE 

DESIGN COSTS 
Parsons Brinckerhoff 

. - 1 " * ' ; • 

Task Description 

ut 
0) 
m 
c 
o 
Q. 
K 
LU 

. E' 
3 

.••CO 
Ul'. 
O ' 

o 

3.3 Prepare Noise Attenuation Specifications $1,250 $49,230 
Subtotal $1,250 $49,230 

5.6 Meetings and Hearings $6,560 
Subtotal $0 $6,560 

6.4 Bid Support $3,280 
ouuioiaii » U | 5>J,ZOU 

TOTAL! PARSONS^BRINCKERHOFFiTASKS $1,250 ^ , J ^ $59id70; 
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EXHIBIT B 
REGENTS ROAD BRIDGE 

DESIGN COSTS 
Syska Hennessy 

Task Description 
Subtotal 

'- - r-*,. v 

-'.!"«.*-;." 
• • , - Q ) • 

CO 
- • C - . 

B 

a 
K ' j 

UJ . $0 

" £ ' ' " • 
3 -
CO 
cn 
o 

CJ 

$1,335 

1.11 Determine Engineer Power Needs 
Subtotal 

$500 
$500 

$15,290 
$15,290 

1.12.7 Quantity Take-offs - Cost Estimate 
Subtotal $0 

$690 
$690 

3.4 Design Bridge Lighting 
Subtotal $0 

$6,890 
£6,890 

3.8 Prepare Final Bridge Design 
Subtotal $500 

$17,130 
$17,130 

5.7 Meetings and Hearings 
Subtotal $0 

$2,220 
£2,220 

6.5 Bid Support 
Subtotal $0 

$2,960 
£2,960 

. TOTAL SYSKAHENNESSY TASKS iiillpjl^odbl $46,515 | 
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EXHIBIT B 
REGENTS ROAD BRIDGE 

DESIGN COSTS 
GRAND TOTAL 

Consultant :• , Cost 

Project Design Consultants ! . SI'.OSS.SSS.OO 
USA (includes 5% overhead) 1 $127,800.75 
GEOCON (includes 5% overhead) ; $51,387.00 
Katz and Associates (includes 5% overhead) 
TYLIN {includes 5% overhead) . 
SRA (includes 5% overhead) 
Parsons Brinckerhoff (includes 5% overhead) 
Syska Hennessy (includes 5% overhead) 

$170,556.75 
$1,270,872.75 

$332,597.74 
$62,023.50 
$48,840.75 

t ^ - ^ l M ^ ^ ^ W ^ ' ' ""^rSS&f-.vf:SSIf^"•S-^^^IKC11:-GRAND TOTAL]- ..: $3;152^64;24 
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EXHIBIT B-2 
REGENTS ROAO BRIDGE 

DESIGN COSTS 
MEETING TIME ALLOCATION 

M o c l m n / H c o r i n q D e s c n p h o n 

Mon tn i y Pro ject Team 

Sub to ta l 

.r- . W J " 

» ,M 

I i'l I 

20 

V-1-! 
• " f-1 

i r L 

-id. o i 

ig sl 

l l tMi l l l 

2 

T * * * 1 * * 
a - i "• 

\i - ^ Lf •* ffl 

J « £ 
ri t e o i 

lid $190 ' 

20 

40.00 

' ^ ' • .= ,. 
PDC •"'' 

t 1 
t l 
J16E 

20 

40.00 

$140 ' 

10 

20.00 

^.s. ^ • ^ r - ^ ' - ^ s ^ ^ 
a F'iiii>rt 

*t( *|,S 

ILS1D0 B'J 

10 

20.00 

G E O C O N 

H 'IS-MO ! i 

4 

B.OO 

""" • Hou rs b y Staff Leve l w t t h B f l l l n t i R a t e ^ - ^ -

Katz r ' T 

s. t 
c 

"̂  J200 
8 

16.00 

• Vf > 

M S l i i 
S13S 

10 

20.00 

sirpB ' 
t ML Tk 1 
1 i* I C l t j 

c " " V E TS 

<i $2DS ' " I 

2 

4.00 

* 'SRA 
t i f . 

t _ 

H1 
$188 " 

6 

12.00 

« <« 
a. E 
$110 
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EXHIBIT B 
LIMITED ROADWAY CHANGES 

DESIGN COSTS 
Project Design Consultants 

Task Description 

0) 
- 0) -

Ui : = c 
_ o 

- - a 

E • 

, «= -
o 
O v 

1 PRELIMINARY DESIGN j 
1.1 Conduct Data Collection 

Subtotal 
$1,500 
$1,500 

$21,177 
$21,177 

1.3 Prepare Roadway/Approach Design 
Subtota) 

$400 
$400 

$21,850 
$21,850 

1.4 Prepare Preliminary Plans and Profiles 
Subtotal 

$450 
$450 

$9,990 
$9,990 

1.5 Preliminary Drainage/Water Quality Studies 
Subtotal 

$1,200 
$1,200 

$34,824 
$34,824 

1.8 identify Bridge Design EIR Mitigation Commitments 
Subtotal $0 

$3,800 
$3,800 

3.4 Prepare Roadway and Approach Design 
Subtotal $14,600 $490,955 | 

3.4.6 Right-of-Way Engineering 
Subtotal 

$1,400 
$1,400 

$21,644 
$21,644 

4. PROJECT MANAGEMENT 
Subtotal) $0| 

$0 
$102,530 

5.1 Meetings and Hearings 
Subtotal $0 

$5,780 
$5,780 

6.1 Bid Support 
Subtotal $0 

$11,880 
$11,880 

TOTAL PDC TASKS . $19,550 $724,430) 

7/13/2007 
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EXHIBIT B 
UMITED ROADWAY CHANGES 

DESIGN COSTS 
USA 

Task Drsenption 
1,6 Prepare Preliminary Traffic Studies 

Subtotal 

* * • 

CO 
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Ui 
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' X 
LU . 

$0 
$0 

(A 
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(A 
• * • 
O) 
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$22,155 
$22,155 

i 
3.2 Conduct Traffic Engineering Design 

Subtotal $0 
$134,000 

$134,000 

i 
5.7 Meetings and Hearings 

Subtotal $0 
$2,400| 

$2,400 j 

i 
6.7 Bid Support 

Subtotal $0 
$3,120 

$3,120 

I 
& 1 S i r -. J • - - '" '" T0TA1USA|TASKS ̂ f e - ^o 1 $161,6751 

7/13/2007 
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EXHIBIT B 
LIMITED ROADWAY CHANGES 

DESIGN COSTS 
GEOCON 

Task Description 

1.7 Preliminary Geotechnical Investigation 
Subtotal 

• ' ; • « ^ . . ' . ' 

JJ" . r . 

'•. i .- in -o ,: 
in 
E .. 

X . 
.• i i i • \ 

$0 
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3 . 
f/) 
* J 
Ul 

o 
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$6,246 
$6,246 

i 
3.1 Conduct Final Geotechnical investigations 

Subtota! 
$22,860 
$22,860 

$47,166 
$47,166 

i 
5.2 Meetings and Hearings 

Subtotal so 
$1,400 
$1,400 

i 
6.2 Bid Support 

Subtotal $0 
$3,360 
$3,360 

I 
-. ^ »" * TOTAL G^^ONiTASKS i; i l l l i i$22i86bl ; \ . .:. $58?i7i|| 

7/13/2007 
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EXHIBIT B 
LIMITED ROADWAY CHANGES 

DESIGN COSTS 
T.Y. LIN 

Task Description 

5? 
cn 
o 
Ul 
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E 
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CO 

o 
o 

1.10. Prepare Preliminary Bridge Design 
Subtotal $0 $8,270| 

i 
1.11 Prepare Preliminary Retaining Wall Design 

Subtotal $0 
$15,975 
$15,975 

3.6. Prepare Final Bridge Design 
Subtotal 

Provide Support for Wetland Permit Process 
Subtotal 

$3,000 

$0 

3.9 Caltrans Permit 
Subtotal $6,000 

3.9.8 Process Caltans Encroachment Permit 
Subtotal $0 

5.8 Meetings and Hearings 
Subtotal $0 

$244,615 

$22,390 

$73,180 
$73,180 

$0 
$0 
$0 
$0 

$5,550 
$5,550 

i 
6.6 Bid Support 

Subtotal $0 
$13,860 
$13,860 

I 
TOTAL T.Y. LIN TASKS $9,000 $383,840 | 



EXHIBIT B 
LIMITED ROADWAY CHANGES 

DESIGN COSTS 
Safdie Rabines 

Task Description 

1.11 Prepare Preliminary Retaining Wall Design Renderings 
Subtotal 

5> 
Ul 
0) 
(0 

c 
OJ 
Q. 
X 
IU 

$4,175 
$4,175 

3 ' , 

Ui 
o 
o 

$41,000 
$41,000 

i 
5.8 Meetings and Hearings 

Subtotal $0 
$1,850 
$1,850 

I 
6 Bid Support 

Subtotal $0 
SO 
$0 

| 

' ** / ' . . '? • TOTAL SAFpIdR^BINESilTASKS ^ t ^ = $ 4 h 7 5 $42,850,1 
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EXHIBITB 
LIMITED ROADWAY CHANGES 

DESIGN COSTS 
Parsons Brinckerhoff 

1 

Task Description 

3.10 Prepare Noise Attenuation Specifications. 
Subtotal 

Oi . 
ui 

. C - - - ' 
• ot - . • -

Q. ' 
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ui 

$1,250 
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$0 
$72,476 

i 
5.6 Meetings and Hearings 

Subtotal $0 
$2,050 
$2,050 

i 
6.4 Bid Support 

Subtotal | $0 
$3,2801 
$3,280| 

I 
V' . V : , - . ; TOTAL PARSONS BRINCKERHOFF TASKS - . ] ' . ' f,$i;256- .$77,80611 

7/13/2007 
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EXHIBIT B 
LIMITED ROADWAY CHANGES 

DESIGNCOSTS 
Syska Hennessy 

Task Description , 
1.8 Identify EIR Mitigation Design Issues 

Subtotal 

CO 
0) 
CO 
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$0 

'" E 
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. o 
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$1,590 
$1,590 

i 
3.3 Design Bridge Lighting 

Subtotal $0 
$4,185 
$4,185 

3.6. Prepare Final Bridge Design 
Subtotal $0 S10,515| 

i 
3 7 n M a n m i n a P n n i n o o r Pnuuar MooHc 

Subtotal $0 
$3 310 
$3,810 

I 
5.7 Meetings and Hearings 

Subtotal $0 
$1,850 
$1,850 

i 
6.5 Bid Support 

Subtotal $0 
$830 
$830 

I 
^ M ^ ^ ^ K ^ i ^ f c l ^ O J M S Y S K A HENNESSY TASKS jplHilfiipM I$oI r^pj: '- :""$221780 , | 
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EXHIBIT B 
LIMITED ROADWAY CHANGES 

DESIGN COSTS 
GRAND TOTAL 

Cdhsultaiiti 
î 'l-lsVti 

3,S?cdst" 
Project Design Consultants $724,430.00 
USA (includes 5% overhead) $169,758.75 
GEOCON (includes 5% overhead) $61,080.60 
TYLIN (includes 5% overhead) $403,032.00 
SRA (includes 5% overhead) $44,992.50 
Parsons Brinckerhoff (includes 5% overhead) $81,696.30 
Syska Hennessy (includes 5% overhead) $23,919.00 

ju £1 T i ' ^ h . GRAND TOTAL $1,508i909;15 

7/13/2007 
1 



V 

PROJECT DESIGN CONSULTANTS 

SAN DIEGO LABOR RATE SCHEDULE 
Effective January 1, 2007 

Principal/Senior VP 
Senior Project Manager/VP 
Project Manager 

$200 
$175 
$165 

Planning & Landscape Architecture 

Senior/Senior Planner 
Senior Landscape Architect 
GIS Specialist, CAD/GIS Coordinator, Associate Planner 
Landscape Architect, Project Planner 
Landscape Designer, Assistant Planner 
Urban Designer, Electronics Visualization Specialist 
Junior Planner 
GIS Technician 
Graphics Artist 
Landscape Drafter, Asst. Landscape Designer 
Planning Intern, Clerical 

$125 
$115 
$110 
$105 
$100 
$100 , 
$95 
$90 
$85 
$75 
$70 

Engineering 

Senior Project Engineer, Design Manager 
Project Engineer, Design Supervisor, Water Quality Engineer 
Senior Civil Designer, Design Engineer 
Civil Engineer, CADD Manager 
QC Specialist 
Civil Designer 
Asst. Civil Engineer 
Design Drafter 
Drafter, Clerical 
Permit Processor 
Junior Technician, Intern 

$145 
$125 
$115 
$105 
$100 

$90 
$85 
$80 
$70 
$65 
$55 

Surveying, Photogrammetry 

Site Manager, Crew Manager, Mapping Manager, Sr. Surveyor 
Sr. Right-of-Way Agent 
Surveyor 
Survey Crew/Mapping Coordinator, Photogrammetric Mapping Mgr. 
Survey/Map Tech II 
Photogrammetrist/Photogrammetric Map Editor 
Right-of-Way Agent 
Survey/Map Tech I 
Right-of-Way Special Projects Engineer 
Clerical 
1-Man Crew 
2-Man Crew 
3-Man Crew 

$135 
$130 
$115 
$110 
$95 
$95 
$90 
$85 
$80 
$70 

$140 
$195 
$240 

Reimbursable charges for blueprinting, photographic mylar reproduction, photocopying, travel 
and mileage, delivery services, telephone charges, computerized plotting, special graphic 
supplies, facsimiles, and other direct project charges incurred on behalf of Client will be billed to 
Client at cost plus 10%. 

Rates subject to change without notice after June 30, 2007 



URBAN SYSTEMS ASSOCIATES, INC. 
PLANNING & TRAFFIC ENGINEERING, MARKETING & PROJECT SUPPORT 

CONSULTANTS TO INDUSTRY AND GOVERNMENT 

HOURLY RATE SCHEDULE 
current through June, 2007 

Staff Support Services/Production 60.00 

CAD System Manager/Operator ' 80.00 

Project Manager 90.00 

Senior Project Manager/Designer 110.00 

3D Modeling / Rendering / Animation 120.00 

Senior Transportation Planner 120.00 

Principal Planning Director 130.00 

Principal Traffic Engineer 130.00 

1 includes high speed color work station cpu and plotter time. 

Trial Preparation, Court Testimony, or Depositions will increase rates for all categories 
an additional 150%, with a minimum four (4) hour charge. • 

Unless otherwise agreed: 

Reimbursable expenses will be billed at cost and may include: authorized travel, reproduction, 
longdistance telephone, fax or delivery charges, project specific supplies, forecast computer/plot 
charges, messengers, and other non-labor costs as are required. An administrative and 
coordination fee of (10) percent will be added to all services subcontracted. 

Additional insurance requirements shall be reimbursed at cost. 

All invoices are due and payable within thirty days after invoice date. Any unpaid balances after thirty days shall be 
subject to a service charge of 1.5% per month (18% per annum). Payment to Urban Systems Associates, Inc., for services 
performed shall not be contingent upon payment from others. Unpaid accounts will receive notification that work may be 
stopped on the project until payment arrangements are made. 

Payments to be made to: URBAN SYSTEMS ASSOCIATES INC. 
4540 Kearny Villa Road, #106 
San Diego, CA 92123-1573 

Travel forecast work extending beyond project boundaries may be covered by copyright or work product protection 
statutes. 

Billing rates are subject to periodic review and adjustmentsby 
Urban Systems Associates Inc. Board of Directors. 

1 Rate Sheet -063007 

4540 Kearny Villa Road, Suite 106 • San Diego, CA 92123 • (858) 560-4911 • Fax (858) 560-9734 



GEOCON 
I N C O R P O R A T E D 

GEOTECHNICAL CONSULTANTS 

2006 SCHEDULE OF FEES 
GEOTECHNICAL 

-v PROFESSIONAL S E R ^ I Q ^ ' / . I :•.;,.•:>.•; 

Word Processor/Non-Technical Assistant/Draftsman $69/hr. 
Engineering Assistant/Lab Technician *79/hr. 
Engineering Fidd Technician (Including Vehicle and Nuclear Gauge) *85/hr. 
Senior Engineering Field Technician (Including Vehicle and Nuclear Gauge) •90/hr. 
Staff Engineer/Geologist 95/hr. 
Senior Staff Engineer/Geologist 105/hr. 
Project Engineer/Geologist US/hr. 
Senior Project Engineer/Geologist 12S/hr. 
Senior Engineer/Geologist 140/hr. 
Associate Engineer/Geologist 175/hr. 
Principal Enginecr/Geologist/Litigation Support .195/hr. 
Deposition or Court Appearance.. 350/hr. 
Overtime and Saturday Rate 1.5 X Regular Hourly Rate 
Sunday and Holiday Rate 2 X Regular Hourly Rate 
Minimum Professional Fee S500/Per Project 
Minimum Field Services Fee (per day or call-out) 2 Hours 
•Prevailing Wage Hourly Surcharge for Technicians and Inspectors per Caiifornia Labor Code §725. ci. Seq. $25/hr. 

TRAVEL" 

Personnel ., Regular Hourly Rate 
Subsistence (Per Diem) -. • $125/day 

•:'-'• - " . : - ; , : . : . E Q U I P M E N T & ; ^ 

Nuclear Gauge , Included in Technician Rate 
Coring Machine (concrete, asphalt, masonry) S165/day 
Generator 85/day 
Asphalt Cold Patch, 60-lb. sack 17/bag 
Concrete, 60-lb. sack 17/bag 
GPS Unit 160/day 
Outside Services/Equipment/Materials Cost+ 15% 

COMPACTION CURVES SOIL AND AGGREGATE STABILITY 
4-inch mold (DI557) $170/ea. Resistance Value, R-Value CD2844/CAL301) $245/ea. 
6-inch mold (DI557) 185/ea. R-Value, Treated (CAL30I) ; 260/ea. 
Califomia Impact (CAL216) : ISD/ea. Califomia Bearing Ratio (01883) 525/ea. 
Checkpoint 85ea. Stabilization Abiiity of Lime (C977) 180/ca. 

SOIL AND AGGREGATE PROPERTIES 
#200 Wash(DV140/C117) $53/ea. Moisture Detennination, tube sample (D2216) $21/ea. 
Wet Sieve Analysis to #200 (D422) 80/ea. Moisture Detennination and Unit Weight (D2937) 41/ea. 
Hydrometer Analysis (D422) 150/ea. Atterberg Limits: Plasticity Index (04318) 126/ea. 
Sieve Analysis with Hydrometer (D422) 150/ea. Sand Equivalent (02419) 75/ea. 
Specific Gravity, Soil (D854) 68/ea. pH and Resistivity CCAL643) 130/ea. 
Specific Gravity Coarse Aggregate (CUT) 40/ea. Sulfate Content CCAL417) 90/ea. 
Specific Gravity Fine Aggregate (C128) 68/ea. Chloride Content (CAL422) ;. 49/ea. 

6960 Flanders Drive • San Diego, California 92121-2974 • Telaphone (858) 558-6900 • Fox (658) 558-6159 



LABORATORY -TEStSft f; 

SHEAR STRENGTH 
Unconfined Compression (D2166) 
Direct Shear, Quick, per point (D30,80) 
Unconsolidated-Undrained Triaxial Shear (D2850)... 
Unconsolidated-Undrained Triaxial Staged (D2850). 
Consolidated-Undraincd Triaxial Shear (D4767) 
Consolidated-Undraincd Triaxial Staged (D4767) 
Consolidated-Drained Triaxial Shear (EMI 110) 
Consolidated-Drained Triaxial Staged (EMU10) 

S95/ea. 
63/pt 

110/pt. 
158/ea. 
263/pt 
335/ea. 
370/pt 
475/ea. 

CONCRETE 
Compressive Strength, Cast Cylinders (C39). 
Compressive Strength, Cores (C42) 
Flexural Strength Beam (C78/C293) 
Splitting Tensile Test (C496) 
Mix Design Review 
Trial Batch : 

$30/ca. 
43/ea. 
79/ea. 
69/ea. 

185/ea. 
475/ea. 

PERMEABILITY, CONSOLIDATION AND EXPANSION 
Permeability, Flexible Wall (D5084) S265/ea. 
Permeability, Rigid Wall (D5856) 255/ea. 
Consolidation, per point (02435) 42/pt. 
Expansion Index (D4829/UBC 29-2) i35/ea. 

MASONRY 
CMU Compressive Strength (CHO) $58/ea. 
Compressive Strength, Grout (C1019/UBC 21-19) 30/ea. 
Compressive Strength, Mortar {C109/UBC 21-15,16) 30/ea. 
CMU Unit Wt, Dimen., Absorption (C140) 58/ea. 
Compressive Strength, Masonry Prism (C1314) 105/ca. 

AGGREGATE QUALITY 
Dry Sieve Analysis to #200 (C13) $79/ea. 
L.A. Rattler Test (500 rev.) CC131) 185/ea. 
Sulfate Soundness (per sieve size) (CSS) 99/ea-
Durability Index (D3744) 135/ea. 
Unit Weight (C142) 69/ea. 
Organic Impurities - Sand (C40) 53/ea. 
Friable Particles CCt42) 80/ea. 

ASPHALT CONCRETE 
Density, Hveem (D2726/CAL308) 
Stabilometer (D1560/CAL304) 
Theoretical Max. Specific Gravity (D204I) 
Sieve Analysis Extracted Aggregate (C136) 
% Asphalt, Ignition Method (CAL382) 
% Asphalt, Nuclear Gauge CCAL379) 
Unit Weight, Core (D 1188) 

SSS/ea. 
99/ca. 
69/ea. 
80/ear 
90/ea. 

105/ea. 
48/ea. 

TERMS ANoCoNDmoNs:-

Usied are typical charges for ths services most frequently performed by Geocon. Prices for unlisted services as well as special quotations for programs 
involving vohme work will be provided upon request Laboratory lest prices shown are for laboratory work only, and include reporting of routine results not 
calling for comments, recommendations or conclusions. 

All sampling and testing is conducted in substantial car^ormance with the latest applicable or designated specificallons ofthe American Society for Testing 
and Materials. Caltrans, American Association of State Highway Officials, ar other pertinent agencies. 

Saturday and overtime hours are charged al time and one-half; Sundays and holidays at double time. Per diem is Sl25.00 per day when location of work 
dictates. 

Field tests and tnstrumenlaliort installation such as plate bearing, pile load, vane shear, piezometer, slope inclinometer, and olher special tests will be 
charged at applicable hourly rales. Equipmenl and malerials will be billed a i cost plus 15%. Outside services including subcontractors and rental of special 
equipment are billed at cost plus 15 percent Hourly services are billed portal to portal from closest office in accordance with the stated hourly rates herein, 
with a minimum two-hour charge 

A surcharge of S25.00 per hour will be added to lhe Professional Services classifications indicated with an asterisk (*} on the Schedule afFees in order to 
comply with the prevailing wage requiremenls of Califomia Labor Code §720. et. seq. 

Invoices will be submilled at four-week Intervals. Terms of payment are net upon presentation of Invoice. Invoices become delinquent thirty (30) days from 
Invoice date and subject to one and one-half percent (1-1/2%) service charge per month, or the maximum rate allowed by law, whichever is lower, ff Client 
objects to all or any porlion of any invoice, Client will so notify Geocon in writing within fourteen (14) calendar days qf the invoice date, identify the cause 
of disagreement, and pay ihal portion ofthe invoice not in dispute. The parlies will Immediately make every effort lo settle the disputed portion ofthe invoice. 
Payment on delinquent invoices will first be applied to accrued interest and then to the principal amount All time spent and expenses Incurred (Including 
any attorney's fees and costs) in conneclion with collection of any delinquent amount will be paid by Client to Geocon per Geocon's current fee schedule. 

Many risks potentially affect Geocon by virtue of entering into this agreement lo perform professional engineering services on behalf of Client The principal 
risk Is the potential far human error by Geocon. For Client to obtain the benefit of a fee which includes a nominal allowance for dealing with our liability. 
Client agrees lo limit our Uability to Client and lo all other parties for claims arising out of ow performance ofthe services described in the agreement. The 
aggregate liability of Geocon will not exceed $50,000 for negligent professional acts, errors, or omissions, including attorney's fees and costs-which maybe 
awarded to the prevailing party, and Client agrees to Indemnify and hold harmless Geocon from and against al! liabilities in excess ofthe monetary limit 
established above. 
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KATZ & ASSOCIATES, INC. 
2007 HOURLY RATES 

Labor Classification 

President/Principal in Charge 

Senior Vice President 

Vice President/Facilitator 

Senior Director 

Director 

Senior Account Supervisor 

Account Supervisor 

Senior Account Executive 

Account Executive II 

Account Executive I 

Assistant Account Executive 

Account Coordinator 

Project Support 

Hourlv Rate 

$210 

$200 

$195 

$185 

$175 

$165 

$150 

$140 

• $125 

$115 

$85 

$65 

$50 

I I I / I I If 

Katz & Associates, Inc. 12/6/05 



2007 
SCHEDULE OF FEES 

H o u r l y Charges 

Principal Bridge Engineer $210.00 

Supervising Bridge Engineer $175.00 

Senior Bridge Engineer I I $150.00 

Senior Bridge Engineer I $135.00 

Bridge Engineer I I $120.00 

Bridge Engineer I $110.00 

Assistant Bridge Engineer $100.00 

Civil Engineer $90.00 

Structural Design Technician I I I $105.00 

Structural Design Technician I I $90.00 

Structural Design Technician I $65.00 

Vehicle Mileage .- $0.55/Mile 

Hourly charges include provision for normal office overhead costs, such as office rental, utilities, 
insurance, clerical services, equipment, normal supplies and materials, and in-house reproduction 
services. Other expenses such as special consultants or purchased outside services will be billed 
at cost plus 10 percent 

NTERNATIONAL 



S A F D I E R A B I N E S A R C H I T E C T S 1101 Washington Place. SanDiego. Califomia 92103-1726 
p. 619.297.6153 f. 619.299.6072 www.safdierabines.com 

Safdie Rabines Architects 
2007 Fee Schedule 

Principal 
Project Manager 
Architect 3 
Architect 2 
Architect 1 
Draftsman 
Quality Assurance 
Administrative 

$195/hr 
$120/hr 
$85 (hr 
$70 /hr 
$60 /hr 
$55 /hr 

$120/hr 
$70 /hr 

http://www.safdierabines.com


PB Americas 
Hourly Rate Schedule - 2007 

Hourly Rate 

Principal Noise & Vibration Professional $220 

Noise & Vibration Professional $120 

Planner $ 85 

Administrative Staff $ 90 

Rates are reviewed in November of each year and adjustments made to reflect 

cost of living and salary increases 



ATTACHMENT A 

REGENTS ROAD BRIDGE 
BILLING RATE SCHEDULE* 

2007 

T I T L E CATEGORY 

Principal 

Project Manager/Supervising Engineer 

Supervising Designer 

Senior Engineer 

Senior Designer 

Engineer 

Sustainability Specialist 

Designer 

CADD Specialist 

Engmeering Aide 

RATE PER H O U R ($) 

200.00 

165.00 

150.00 

140.00 

130.00 

110.00 

110.00 

90.00 

80.00 

60.00 

The reimbursable expense mark-up billing rate for Syska Hennessy Group is 10% unless negotiated into 
a lump sum fee. In that case, the 10% rate will be waived. 

Subject to review annually. 



EXHIBIT C-
TIME SCHEDULE 

ID 
1 

2 

3 

4 

5 

6 

7 
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.9 
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13 

14 

15 

16 

17 

18 
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20 
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25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

•35 

36 

37 
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56 
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53 
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60 

61 

63 
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65 

67 
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69 

j Task Name 
Nolice lo Proceed 

Preliminary Design 

Daia Collection 

Mapping 

Develop Base Map 

Prepare Preliminary Plan and PcoTie 

Developmeni of bridge types 

Preliminary Geo Investigation 

Preliminary tralfic studies 

Develop Fait Concepts Including Simulations 

Select Preferred Concept 

Public Outreach 

RounOtable Meeting (Discuss uridgB types) 

Roundtable Discussion (Consider 4 concept plans) 

Roundtable Discussion (Consider final lype selecikm) 

UCPG Meeting to review final bridge type 

Roundtable Discussion (Review 30% Plans and Scoping Meeting) 

Open Houss (1) 

Open Mouse (2) 

UCPG Meeting lo disuss 90% plans 

CEQA Process 

Prepare IS 

Prepare DEIR 

Public Review 

Prepare FEIR 

Certify FEIR 

Permit Process 

Streambed Alteration Agrearenl 

401 Certification 

404 Permit 

Waste Discha^s Report 

Geologic Reconnaissance and Testing Permit 

Site Devetopmem Permit 

PUC Approval 

4{fj Evaluation (tl reqd) 

Rignt of Entry lor Geo Tesling 

Caltrans Encroachmen! Pemw 

Final Design 

Prepare 30% Plans and Estimates 

Qty Review of 30% Plans 

Prepare 60% Plans, Estimates and Specifications 

Prepare traffic design 

City Review o( 60% Plans 

Prepare 90% Plans, Estimates and Specifications 

City Review ot 90% Plans 

Prepare 100% Plans 

City Review of 100% Plans 

Prepare Final Plans 

- Archaeology Miligation 

Prepare and aporove Archaeological Data Requery F'rogram (ADRP 

Conduct ADRP testing and data recovery 

Prepare and Approve Fma! Report 

Biological Mitigation 

Conduct final wetland delineation and upland impaci assessment 

Update original biology repon 

Locale suitable wetland restoration areas 

Prepare Preliminary Wetland Restoration Plan 

Coordinate with Agendes on Wetland Restoration Plan 

Prepare Final Wetland Restoration Concepl Plan 

onstruclion 

Advertise Bids 
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EXHIBIT D 

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
CONTRACTOR REQUIREMENTS 

TABLE OF CONTENTS 

I. Cily's Equal Opportunity Commitment 1 

II. Nondiscrimination in Contracting Ordinance 1 

III. Equal Employment Opportunity 2 

IV. Equal Opportunity Contracting 4 

V. Demonstrated Commitment to Equal Opportunity 5 

VI. List of Subcontractors 6 

VII. Definitions 6 

VIII. Certification 7 

IX. List of Attachments 7 

I. City's Equal Opportunity Commitment. The City of San Diego (City) is strongly 
committed to equal opportunity for employees and Subcontractors of professional 
service consultants doing business with the City. The City encourages its consultants to 
share this commitment. Prime consultants are encouraged to take positive steps to 
diversify and expand their Subcontractor solicitation base and to offer consulting 
opportunities to all eligible Subcontractors. 

II. Nondiscrimination in Contracting Ordinance. AU consultants and professional 
service providers doing business with the City, and their Subcontractors, must comply 
with requirements of the City's Nondiscrimination in Contracting Ordinance, San 
Diego Municipal Code Sections 22.3501 through 22.3517. 

A. Proposal Documents to include Disclosure of Discrimination Complaints. As part 
of its bid or proposal, Proposer shall provide to the City a list of all instances within 
the past ten (10) years where a complaint was filed or pending against Proposer in a 
legal or administrative proceeding alleging that Proposer discriminated against its 
employees, Subcontractors, vendors, or suppliers, and a description of the status or 
resolution of that complaint, including any remedial action taken. 

B. Contract Language. The following language shall be included in contracts for City 
projects between the consultant and any Subcontractors, vendors, and suppliers: 

Consultant shall not discriminate on the basis of race, 
gender, religion, national origin, ethnicity, sexual 
orientation, age, or disability in the solicitation, 
selection, hiring, or treatment of subcontractors, 

Equal Opportunity Contracting Consultant Requirements 1 



vendors, or suppliers. Consultant shall provide equal 
opportunity for Subcontractors to participate in 
subconsuiting opportunities. Consultant understands 
and agrees that violation of this clause shall be 
considered a material breach ofthe contract and may 
result in contract termination, debarment, or other 
sanctions. 

C. Compliance Investigations. Upon the City's request, Consultant agrees to 
provide to the City, within sixty (60) calendar days, a truthful and complete list 
of the names of all Subcontractors, vendors, and suppliers that Consultant has 
used in the past five (5) years on any of its contracts that were undertaken 
within San Diego County, including the total dollar amount paid by Consultant 
for each subcontract or supply contract. Consultant further agrees to fully 
cooperate in any investigation conducted by the City pursuant to the City's 
Nondiscrimination in Contracting Ordinance, Municipal Code Sections 
22.3501 through 22.3517. Consultant understands and agrees that violation of 
this clause shall be considered a material breach of the contract and may result 
in remedies being ordered against the Consultant up to and including contract 
termination, debannent and other sanctions for violation ofthe provisions ofthe 
Nondiscrimination in Contracting Ordinance. Consultant further understands 
and agrees that the procedures, remedies and sanctions provided for in the 
Nondiscrimination in Contracting Ordinance apply only to violations of the 
Ordinance. 

III. Equal Employment Opportunity. Consultants shall comply with requirements of San 
Diego Ordinance No. 18173, Section 22.2701 through 22.2707, Equal Employment 
Opportunity Outreach Program. Consultants shall submit a Work Force Report or an 

. Equal Employment Opportunity (EEO) Plan to the Program Manager ofthe City of San 
Diego Equal Opportunity Contracting Program (EOCP) for approval. 

A. Work Force Report. If a Work Force Report (Attachment AA) is submitted, 
and an EOCP staff Work Force Analysis determines there are under 
representation when compared to County Labor Force Availability data, 
Consultant will be required to submit an Equal Employment Opportunity Plan. 

B. Equal Emplovment Opportunity Plan. If an Equal Employment Opportunity 
Plan is submitted, it must include at least the following assurances that: 

1. The Consultant will maintain a working environment free of 
discrimination, harassment, intimidation and coercion at all sites and in 
all facilities at which the Consultant's employees are assigned to work; 

2. A responsible official is designated to monitor all employment related 

activity to ensure the Consultant's EEO Policy is being carried out and 

to submit reports relating to EEO provisions; 

Equal Opportunity Contracting Consultant Requirements 2 



3. Consultant disseminates and reviews its EEO Policy with all employees 
at least once a year, posts the policy statement and EEO posters on all 
company bulletin boards and job sites, and documents every 
dissemination review and posting with a written record to identify the 
time, place, employees present, subject matter, and disposition of 
meetings; 

4. The Consultant reviews, at least annually, all supervisor's adherence to 
and performance under the EEO Policy and maintains written 
documentation of these reviews; 

5. The Consultant discusses its EEO Policy Statement with Subcontractors 
with whom it anticipates doing business, includes the EEO Policy 
Statement in its subcontracts, and provides such documentation to the 
City upon request; 

6. The Consultant documents and maintains a record of all bid solicitations 
and outreach efforts to and from Subcontractors, consultant associations 
and other business associations; 

7. The Consultant disseminates its EEO Policy externally through various 
media, including the media of people of color and women, in 
advertisements to recruit, maintains files documenting these efforts, and 
provides copies of these advertisements to the City upon request; 

8. The Consultant disseminates its EEO Policy to union and community 
organizations; 

9. The Consultant provides immediate written notification to the City when 
any union referral process has impeded the Consultant's efforts to 
maintain its EEO Policy; 

10. • The Consultant maintains a current list of recruitment sources, including 
those outreaching to people of color and women, and provides written 
notification of employment opportunities to these recruitment sources 
with a record ofthe organizations' responses; 

11. The Consultant maintains a current file of names, addresses and phone 
numbers of each walk-in applicant, includmg people of color and 
women, and referrals from unions, recruitment sources, or community 
organizations with a description ofthe employment action taken; 

12. The Consultant encourages all present employees, including people of 
color and women employees, to recruit others; 

Equal Opportunity Contracting Consultant Requirements 



13. The Consultant maintains all employment selection process information 
with records of all tests and other selection criteria; 

14. The Consultant develops and maintains documentation for on-the-job 
training opportunities and/or participates in training programs for all of 
its employees, including people of color and women, and establishes 
apprenticeship, trainee, and upgrade programs relevant to the 
Consultant's employment needs; 

15. The Consultant conducts, at least annually, an inventory and evaluation 
of all employees for promotional opportunities and encourages all 
employees to seek and prepare appropriately for such opportunities; 

16. The Consultant ensures the company's working environment and 
activities are non-segregated except for providing separate or single-user 

, toilets and necessary changing facilities to assure privacy between the 
sexes; 

17. The Consultant establishes and documents policies and procedures to 
ensure job cias a iii cations, work assignments, promotional tests, 
recruitment and other personnel practices do not have a discriminatory 
effect; and 

18. The Consultant is encouraged to participate in voluntary associations, 
which assist in fulfilling one or more of its non-discrimination 
obligations. The efforts of a consultant association, 
consultant/community professional association, foundation or other 
similar group of which the Consultant is a member will be considered as 
being part of fulfilling these obligations, provided the Consultant 
actively participates. 

IV. Equal Opportunity Contracting. Prime consultants are encouraged to take positive 
steps to diversify and expand their Subcontractor solicitation base and to offer 
contracting opportunities to all eligible Subcontractor. To support its Equal 
Opportunity Contracting commitment, the City has established a voluntary 
Subcontractor participation level. 

A. Subcontractor Participation Level 

1. Projects valued at $25,000 or more have a voluntary Subcontractor 
Participation Level goal of 15%. Goals are achieved by contracting with 
any combination of Minority Business Enterprise (MBE), Women 
Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE), 
Disabled Veteran Business Enterprise (DVBE) or Other Business 
Enterprise (OBE) level. 

Equal Opportunity Contracting Consultant Requirements 



2. While attainment ofthe 15% Subcontractor Participation Level goal is 
strictly voluntary, the City encourages diversity in your outreach and 
selection efforts. Historical data indicates that ofthe overall 15% goal, 
25% to 30% Disadvantaged Business Enterprise (DBE) and 1% to 3% 
Disabled Veteran Business Enterprise (DVBE) participation is 
attainable. The remaining percentages may be allocated to Other 
Business Enterprises (OBE). Participation levels may be used as a 
tiebreaker in cases of an overall tie between two or more firms. 

B. Contract Activitv Reports. To permit monitoring of the successful Consultant's 
commitment to achieving compliance. Contract Activity Reports (Attachment 
BB) reflecting work performed by Subcontractors shall be submitted quarterly 
for any work covered under an executed contract. 

V. Demonstrated Commitment to Equal Opportunity. The City seeks to foster a 
business climate of inclusion and to eliminate barriers to inclusion. 

A. Proposers are required to submit the following information with their proposals: 

1. Outreach Efforts. Description of Proposer's outreach efforts undertaken 
on this project to make subconsuiting opportunities available to all 
interested and qualified firms. 

2. Past Participation Levels. Listing of Proposer's Subcontractor 
participation levels achieved on all private and public projects within the 
past three (3) years. Include name of project, type of project, value of 
project, Subcontractor firm's name, percentage of Subcontractor firm's 
participation, and identification of Subcontractor firm's ownership as a 
certified Small Business, Disadvantaged Business Enterprise, Disabled 
Veteran Business Enterprise, or Other Business Enterprise. 

3. Equal Opportunity Employment. Listing of Proposer's strategies to 
recruit, hire, train and promote a diverse workforce. These efforts will 
be considered in conjunction with Proposer's Workforce Report as 
compared to the County's Labor Force Availability. 

4. Community Activities. Listing of Proposer's current community 
activities such as membership and participation in local organizations, 
associations, scholarship programs, mentoring, apprenticeships, 
internships, community projects, charitable contributions and similar 
endeavors. 

B. Consultant selection panels will consider and evaluate the Proposer's 
demonstrated commitment to equal opportunity including the following factors: 

1. Outreach Efforts. Proposer's outreach efforts undertaken and 
willingness to make meaningful subconsuiting opportunities available to 
all interested and qualified firms on this project. 

Equal Opportunity Contracting Consultant Requirements 5 



2. Past Participation Levels. Proposer's Subcontractor participation levels 
achieved on all private and public projects within the past three (3) 
years. 

3. Equal Opportunity Employment. Proposer's use of productive strategies 
to successfully attain a diverse workforce as compared to the County's 
Labor Force Availability. 

4. Community Activities. Proposer's current community activities. 

VI. List of Subcontractors. Consultants are required to submit a Subcontractor List with 
their proposal. 

A. Subcontractors List. The Subcontractor List (Attachment BB) shall indicate the 
Name and Address, Scope of Work, Percent of Total Proposed Contract 
Amount, Dollar Amount of Proposed Subcontract, Certification Status and 
Where Certified for each proposed Subcontractor. 

' Subcontractors must be named on the Subcontractors List if they receive 
more than one-half of one percent (0.5%) ofthe Prime Consultant's fee. 

B. Commitment Letters. Proposer shall also submit Subcontractor Commitment 
Letters on Subcontractor's letterhead, no more than one page each, from all 
proposed Subcontractors to acknowledge their commitment to the team, scope 
of work, and percent of participation in the project. 

VII, Definitions. Certified "Minority Business Enterprise" (MBE) means a business 
which is at least fifty-one percent (51%) owned by African Americans, American 
Indians, Asians, Filipinos, and/or Latinos and whose management and daily operation 
is controlled by one or more members ofthe identified ethnic groups. In the case of a 
publicly-owned business, at least fifty-one percent (51%) ofthe stock must be owned 
by, and the business operated by, one or more members ofthe identified ethnic groups. 

Certified "Women Business Enterprise" (WBE) means a business which is at least 
fifty-one percent (51%) owned by one or more women and whose management and 
daily operation is controlled by the qualifying party(ies). In the case of a publicly-
owned business, at least fifty-one percent (51%) ofthe stock must be owned by, and the 
business operated by, one or more women. 

Certified "Disadvantaged Business Enterprise" (DBE) means a business which is at 
least fifty-one percent (51%) owned and operated by one or more socially and 
economically disadvantaged individuals and whose management and daily operation is 
controlled by the qualifying party(ies). In the case of a publicly-owned business, at 
least fifty-one percent (51%) ofthe stock must be owned by, and the business operated 
by, socially and economically disadvantaged individuals. 
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Certified "Disabled Veteran Business Enterprise" (DVBE) means a business which 
is at least fifty-one percent (51%) owned by one or more veterans with a service related 
disability and whose management and daily operation is controlled by the qualifying 
party(ies). 

"Other Business Enterprise" (OBE) means any business which does hot otherwise 
qualify as Minority, Woman, Disadvantaged or Disabled Veteran Business Enterprise. 

VIII. Certification. 

A. The City of San Diego is a signatory to a Memorandum of Understanding (MOU) 
with the Califomia Department of Transportation (CALTRANS), and therefore has 
adopted a policy regarding certification of MBE/WBE/DBE/DVBE firms. As a 
result of the MOU, an MBE, WBE or DBE is certified as such by any of the 
following methods: 

1. Current certification by the City of San Diego as MBE, WBE, or DBE; 

2. Current certification by the State of Califomia Department of 
Transportation (CALTRANS) as MBE, WBE or DBE; 

3. Current MBE, WBE or DBE certification from any participating agency 
in the statewide certified pool of firms known as CALCERT. 

B. DVBE certification is received from the State of California's Department of 
General Services, Office of Small and Minority Business (916) 322-5060. 

IX. List of Attachments. 

AA - Work Force Report 
BB - Subcontractors List 
CC - Contract Activity Report 
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A . _ . 0 y^S1*7*- c i t y o f S a n Diego 

EQUAL OPPORTUNITY CONTRACTING (EOC) 
1010 Second Avenue • Suite 500 • San Diego, CA 92101 

's^Wj&S' P h o n e : (6 1 9) 533-4464 • Fax: (619) 533-4474 ' y 

WORK FORCE REPORT 

LOCAL WORK FORCE 

The objective of the Equal Employment Opportunity Outreach Program, San Diego Municipal Code Sections 22.3501 through 
22.3517, is to ensure that contractors doing business with the City, or receiving funds from the City, do not engage in unlawful 
discriminatory employment practices prohibited by State and Federal law. Such employment practices include, but are not limited 
to unlawful discrimination in the following: employment, promotion or upgrading, demotion or transfer, recruitment or 
recruitment advertising, layoff or termination, rate of pay or other forms of compensation, and selection for training, including 
apprenticeship. Contractors are required to provide a completed Work Force Report. 

CONTRACTOR IDENTIFICATION 

Type of Contractor: D Construction • Vendor/Supplier • Financial Institution • Lessee/Lessor 
X Consultant D Grant Recipient D Insurance Company • Other 

Name of Company: Project Design Consultants 

AKA/DBA: PDC 

Address (Corporate Headquarters, where applicable): 701 B Street, Suite 800 

Ciry San Diego County San Diego State CA Zip 92101 

Telephone Number: (619) 235-6471 FAX Number: (619 ) 234-0349 

Name of Company CEO: Gregory M. Shields, PE 

Address(es), phone and fax number(s) of company facilities located in San Diego County (if different from above): 

Address: 

City County State Zip 

Telephone Number; ( ) FAX Number: ( ) 

Type of Business: Professional Design Services Type of License: 

The Company has appointed: Peg Reiter, PHR 

as its Equal Employment Opportunity Officer (EEOO). The EEOO has been given authority to establish, disseminate, and enforce 

equal employment and affirmative action policies of this company. The EEOO may be contacted at: 

Address: 701 B Street, Suite 800. San Diego, CA 92101 

Telephone Number: (619 ) 881-2505 FAX Number: ( 619 ) 819-4109 

For Firm's: x San Diego Work Force and/or D Managing Office Work Force 

I, the undersigned representative of Projecl Design Consultants 

(Firm Name) 

San Diego County , California hereby certify that information provided 

(County) (State) 

herein is true and correct. This document was executed on this 6th day of July 2007 

/ " C W ~ \ J\^^y ^ Gregory M. Shields, PE 

^—* (Authorized Signature) (Print Authorized Signature Name) 

Equal Opponunily Conlractjie (EOC) Work Force Report [rev. 7/8/03] Anachmcnt AA 
T/HR/WOR/Work Force July 2007.doc 



WORK FORCE REPORT - Page 2 

NAME OF FIRM: Project Design Consultants (San Diego Employees Only) DATE: July 6. 2007 

INSTRUCTIONS: For each occupational category, indicate number of males and females in every ethnic group. Total columns in 
row provided. Sum of all totals should be equal to your total work force. Include all those employed by your company on either a 
full or part-time basis. The following groups are to be included in ethnic categories lisled in columns below: 

(1) African-American, Black 
(2) Latino, Hispanic, Mexican-American, Puerto Rican 

(5) Filipino 
(6) Caucasian 

(3) Asian, Pacific Islander 
(4) American Indian, Eskimo 

(7) Other ethnicity; nol falling into other groups 

OCCUPATIONAL CATEGORY 

Execulive, Administralive, Managerial 

Professional Specialty 

Engineers/Architects 

Technicians and Related Support 

Sales 

Administrative Support/Clerical 

Services 

Precision Production, Craft and Repair 

Machine Operators, Assemblers, Inspectors 

Transportation and Material Moving 

Handlers, Equipment Cleaners, Helpers and 
Non-construction Laborers* 

1 
SS"*iCi!\. 

; 

\2 

. J 

(M) 

1 j 

1 

10 

J 1 

! 1 
1 
1 

2 13 

c * A w n . ^ 

•V ^ i , j i 

j 1 

1 j 

2 1 1 

i 

Amcrkdii* ^ 
l a i n -< 

CM) (F) 

• 

Z l i p Ojtf^ 

6 \2 

1 1 1 

(ft) * 
C a L - j i i a i 

J(M) 

4 

2 

23 

36 

4 

2 

2 

7 

8 

9 

nEthnicities? 

1:̂ 3 

1 

•Construction laborers and other field employees are not to bc included on this page 

TOTALS EACH COLUMN 
i 

12 14 15 4 12 i 7 13 
r 

69 128 

i • • • 

i 

GRAND TOTAL ALL EMPLOYEES 134 

INDICATE BY GENDER AND ETHNICITY THE NUMBER OF ABOVE EMPLOYEES WHO ARE DISABLED: 

DISABLED i 
t 

i 

i 

i 

i 

i 

i 

i 

i 

i 

i 
i 
i 

i 

i 

NON-PROFIT ORGANIZATIONS ONLY: 

BOARD OF DIRECTORS 

VOLUNTEERS 

ARTISTS , 

Equal Opportunily Contracting (EOC) Work Force Repon [rev, 7/a/03] 
T/HR/WOR/Work Force JulyZ007.doc 

Atliclirncnt AA 



ATTACHMENT BB 

SUBCONTRACTORS LIST 

INFORMATION REGARDING SUBCONTRACTORS PARTICIPATION: 

1. Subcontractor's List shall include name and complete address of all Subcontractors who will receive 
more than one half of one percent (0.5%) ofthe Prime Consultant's fee. 

2. Proposer shall also submit Subcontractor commitment letters on Subcontractor's letterhead, no more 
than one page each, from Subcontractors listed below to acknowledge their commitment to the team, 
scope of work, and percent of participation in the project. 

3. Subcontractors shall be used for scope of work listed. No changes to this Subcontractors List will be 
allowed without prior written City approval. 

feERiiiipii 

*For information only. As appropriate, Proposer shall identify Subcontractors as: 
Certified Minority Business Enterprise MBE 
Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE 
Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE 

**/ror information only. As appropriate. Proposer shall indicate if Subcontractor is certified by: 
City ofSanDiego CITY 
State of Califomia Department of Transportation CALTRANS 



ATTACHMENT CC 

CONTRACT ACTIVITY REPORT 

Consultants are required by contract to report subcontractor activity in this format. Reports shall be submitted via the Project Manager to the Equal 
Opportunity Contracting Program (EOCP) no later than thirty (30) days after the close of each quarter. 

PROJECT: 

CONTRACT AMOUNT: 

_PRIME CONTRACTOR:, 

INVOICE PERIOD: DATE: 

Include Additional Services Not-To-Exceed Amount 

Suhcontrnctor 

Indicate MBE, 
WBE, DBE, 

DVBE or 
OBE 

Current Period Paid to Date Original Commitment 

Dollar 
Amount 

% of 
Contract 

Dollar 
A mount 

% of 
Contract 

Dollar 
Amount 

% of 
Contract 

Prime Contractor Total: 

Contract Total: 

Completed by_ 



EXHIBIT E 

CONSULTANT CERTIFICATION FOR A DRUG-FREE WORKPLACE 

PROJECT TITLE: REGENTS ROAD BRIDGE AND LIMITED ROADWAY CHANGES 

I hereby certify that I am familiar with the requirement ofSanDiego City Council Policy No. 100-17 regarding 
Drug-Free Workplace as outlined in the request for proposals, and that: 

Project Design Consultants 

has in place a drug-free workplace program that complies with said policy. I further certify that each 
subcontract agreement for this project contains language which indicates the Subcontractors agreement to abide 
by the provisions of Section 4.9.1 subdivisions A through C of the policy as outline 

Signed: \ 'A/Z/n K 
Printed Name: Gordon K. Lutes 

Title: Senior Vice President 

Date: July 9, 2007 



EXHIBIT F 

DETERMINATION FORM 

CONFLICT OF INTEREST CODE: 
DETERMINATION OF APPLICABILITY TO CONSULTANT 

Name of Consultant & Company: [Name of individual(s) performing services, name of company 
and address] 

Consultant Duties: [Describe type of work, duties and contract 

term] 

Disclosure determination: 

Consultant will not be "making a government decision" or "serving in a staff 
capacity" as defined in Sections A and B attached. No disclosure required. 
Consultant will be "making a government decision" or "serving in a staff capacity" 
as detined in Sections A and B attached. Consultant is required to file a Statement of Economic Interests 
with the City Clerk ofthe City of San Diego in a timely manner as required by law. 

Disclosure required to the broadest level. 

Disclosure required to a limited extent: 

By: 
[Name/Title] [Date] 

*Forward a copy of this form to the Consultant to notify them ofthe determination. 
^Forward a copy of this form to the City Clerk's office to go on file for reporting purposes. 



DETERMINATION FORM 

ATTACHMENT TO DETERMINATION FORM - DEFINITION OF "CONSULTANT" 

A "consultant" is an individual who, pursuant to a contract with a state or local government agency: 

(A) Makes a governmental decision whether to: 
i 

1. Approve a rate, rule or regulation; 
2. Adopt or enforce a law; 
3. Issue, deny, suspend, or revoke any permit, license, 

application, certificate, approval, order, or similar authorization or entitlement; 
4. Authorize the City to enter into, modify, or renew a contract 

provided it is the type of contract that requires City approval; 
5. Grant City approval to a contract that requires City approval 

and to which the City is a party, or to the specifications for 
such a contract; 

6. Grant City approval to a plan, design, report, study, or similar 
item; 

7. Adopt, or grant City approval of, policies, standards, or 
guidelines for the City, or for any subdivision thereof; or 

(B) Serves in a staff capacity with the City and in that capacity participates in 
making a governmental decision as defined in Regulation 18702.2 or 
performs the same or substantially all the same duties for the City that 
would otherwise be performed by an individual holding a position specified 
in the City's Conflict of Interest Code. 

An individual "serves in a staff capacity" if he or she performs substantially all the same 
tasks that normally would be performed by staff member of a governmental entity. In most cases, individuals 
who work on only one project or a limited range of projects for an agency are not considered to be working in a 
"staff capacity." The length ofthe 
individual's service to the agency is relevant. Also, the tasks over the relevant period of 
time must be substantially the same as a position that is or should be specified in the 
City's conflict of interest code. 

An individual "participates in making a governmental decision" if he or she: (1) negotiates, without substantive 
review, with a governmental entity or private person regarding the decision; or (2) advises or makes 
recommendations to the decision-maker, by conducting research or an investigation, preparing or presenting a 
report, analysis or opinion which requires the exercise of judgment on the part ofthe individual and the 
individual is attempting to influence the decision. 

Rev. 6/27/06 



EXHIBIT G 

CITY OF SAN DIEGO, CAUFORNIA 

COUNCIL POLICY 

SUBJECT: SUSTAINABLE BUILDING POLICY 
POLICY NO.: 900-14 
EFFECTIVE DATE: May 20, 2003 

BACKGROUND: 

Existing buildings and the building development industry consume nearly half of the total energy used in the 
United States. The City of San Diego's commitment to become increasingly efficient with resources, including 
energy, water, and materials associated with construction projects, is demonstrated in Council Policy 900-14 
"Green Building Policy" adopted in 1997, Council Policy 900-16 "Community Energy Partnership," adopted in 
2000, and the updated Council Policy 900-14"Sustainable Buildings Expedite Program" adopted in 2001. 

On April 16, 2002, the Mayor and City Council adopted CMR 02-060 which requires City projects to achieve 
the U.S. Green Building Council's LEED silver standard for all new buildings and major renovations over 
5,000 square feet. This places San Diego among the most progressive cities in the nation in terms of sustainable 
building policies. 

As a participant in the International Council for Local Environmental Initiatives (ICLEI) Cities for Climate 
Protection Program, as a Charter member in the Califomia Climate Action Registry and as an active member of 
the U.S. Green Building Council, the City of San Diego is committed to reducing greenhouse gas emissions by 
implementing more sustainable practices, including green building technologies. 

PURPOSE: 

The purpose of this policy is to reassert the City's commitment to green building practices in City facilities, and 
to provide leadership and guidance in promoting, facilitating, and instituting such practices in the community. 

POLICY: 

The foilowing principles will be required for all newly constructed facilities and major building renovation 
projects for City facilities: 

LEED ("Leadership in Energy and Environmental Design): 

The LEED (Leadership in Energy and Environmental Design) Green Building Rating System is a voluntary, 
consensus-based national standard for developing high-performance, sustainable 
uildings. Members ofthe U.S. Green Building Council representing all segments ofthe building industry 
developed LEED and continue to contribute to its evolution. 

The City of San Diego is committed to achieving LEED "Silver" Level Certification for all new City facilities 
and major building renovation projects over 5,000 square feet. 



CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

The Environmental Services Department, Energy Conservaiion and Management Division has been designated 
by this Council Policy as the clearing authority for issues relating to energy for the City of San Diego. The 
Energy Conservation and Management Division will enter into a Memorandum of Understanding with those 
City Departments who design, renovate and build new city owned facilities to insure all new City facilities 
reflect the intent of Council Policy 900-14. 

PRIVATE-SECTOR/INCENTIVES: 

It shall be the policy ofthe City Council to expedite the ministerial process for projects which meet the 
following criteria: 

1. Residential projects that provide 50% of their projected total energy use utilizing renewable energy 
resources, (e.g., photovoltaic, wind and fuel cells). 

2. Commercial and industrial projects that provide 30% of their projected total energy use utilizing 
renewable energy resources, (e.g., photovoltaic, wind and fuel cells). 

3. Residential and commercial and industrial projects that exceed the State of Califomia Title 24 energy 
requirements by: 

a. 15% better than California's Title 24.2001 for Residential Buildings. 
b. 10% better than California's Title 24.2001 for Commercial and Industrial 

Buildings. 

It shall be the policy ofthe City Council to expedite the discretionary process for projects which meet the 
following criteria: 

1. Incorporate the U.S. Green Building Council, Leadership in Energy and Environmental Design (LEED) 
2.0 Rating System "Silver" Level Certification for commercial development projects. 

2. Incorporate self-generation through renewable technologies (e.g., photovoltaic, wind and fuel cells) to 
reduce environmental impacts associated with fossil fuel energy use for commercial and industrial 
projects generating a minimum of 30% or more ofthe designed energy consumption from renewable 
technologies such as photovoltaic, wind and fuel cells. 

3. Residential discretionary projects of 4 units or more within urbanized communities as defined in the 
Progress Guide and General Plan that provide 50% of their projected total energy use utilizing 
renewable energy resources. 



SUSTAINABLE BUILDING MEASURES: 

In addition to achieving LEED "Silver" Level Certification, Council Policy 900-14 encourages the following 
sustainable building measures for all newly constructed facilities and major renovation projects regardless of 
square footage: 

1. Design and construct mechanical and electrical systems to achieve the maximum energy efficiency 
achievable with current technology. Consultants shall use computer modeling programs, (Energy Pro) to 
analyze the effects of various design options and select the set of options producing the most efficient 
integrated design. Energy efficiency measures shall be selected to achieve energy efficiencies at least 
22.51% better than California's Title 24.2001 standards for both new construction and major renovation 
projects. 

2. Incorporate self-generation using renewable technologies to reduce environmental impacts associated 
with fossil fuel energy use. Newly constructed City facilities shall generate a minimum of 10%, with a 
goal of 20% from renewable technologies (e.g., photovoltaic, wind and fuel cells). 

3. Eliminate the use of CFC based refrigerants in newly constructed facilities and major building 
renovations and retrofits for all heating, ventilation, air conditioning and refrigerant-based building 
systems. 

4. Incorporate additional commissioning and measurement and verification procedures as outlined by 
LEED 2.0 Rating System, Energy and Atmospheres, credit 3 and credit 5 for all projects over 20,000 sq. 
ft. 

5. Reduce the quantity of indoor air contaminates that are odorous or potentially irritating to provide 
installer(s) and occupant(s) health and comfort. Low-emitting materials will include adhesives, paints, 
coatings carpet systems, composite wood and agri-fiber products. 

6. In order to maximize energy efficiency measures within these requirements, projects will combine 
energy efficiency measures requiring longer payback periods, with measures requiring shorter payback 
periods to determine the overall project period. 

7. Comply with the storm water development requirements in the Storm Water Management and Discharge 
Control Ordinance (Municipal Code § 43.03), and the City's grading and drainage regulations and 
implementing documents (MC § 142.01 and 142.02, respectively). 



CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

In addition to achieving the minimum sustainable building measure this Council Policy encourages the 
following measures be incorporated into newly constructed facilities and major renovation projects whenever 
possible: 

1. Use high efficiency irrigation technology, drought tolerant native plants and recycled site water to 
reduce potable water for irrigation by 50%. Additionally, building water consumption should be reduced 
by 30%. 

2. Limit disruption of natural water flows and minimize storm water runoff by minimizing building 
footprints and other impervious areas, increasing on-site infiltration, preserving and/or restoring natural 
drainage systems, and reducing contaminates introduced into San Diego's bays, beaches and the ocean. 

3. Facilitate the reduction of waste generated by building occupants that is hauled to and disposed of in 
landfills. Provide an easily accessible area that serves the entire building and is dedicated to the 
separation, collection and storage of materials for recycling. Recycling should include paper, glass, 
plastic and metals at a minimum. 

4. Incorporate building products that have recycled content reducing the impacts resulting from the 
extraction of new materials. Newly constructed City facilities shall have a minimum of 25% of building 
materials that contain in aggregate, a minimum weighted average of 20% post consumer recycled 
content materials. 

5. Reduce the use and depletion of finite raw and long-cycle renewable materials by replacing them with 
rapidly renewable materials. Newly constructed City facilities should consider incorporating rapidly 
renewable building materials for 5% ofthe total building materials. 

6. Establish minimum indoor air quality (IAQ) performance to prevent the development of indoor air 
quality problems in buildings, maintaining the health and well being ofthe occupants. Newly 
constructed City facilities will comply with IAQ by conforming to ASHRAE 62-1999. 

1. City buildings will be designed to take the maximum advantage of passive and natural sources of heat, 
cooling, ventilation and light. 



CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

HEALTH AND RESOURCE CONSERVATION: 

1. Projects will be designed to avoid inflicting permanent adverse impact on the natural state ofthe air, 
land and water, by using resources and methods that minimize pollution and waste, and do not cause 
permanent damage to the earth, including erosion. 

2. Projects will include innovative strategies and technologies such as porous paving to conserve water, 
reduce effluent and run-off, thus recharging the water table. 

3. When feasible, native plants will be used in landscaping to reduce pesticide, fertilizer, and water usage. 

4. Buildings will be constructed and operated using materials, methods, mechanical and electrical systems 
that ensure a healthful indoor air quality, while avoiding contamination by carcinogens, volatile organic 
compounds, fungi, molds, bacteria, and other known toxins. 

5. Projects will be planned to minimize waste through the use of a variety of strategies such as: a) reuse of 
materials or the highest practical recycled content; b) raw materials derived from sustainable or 
renewable sources; c) materials and products ensuring long life/durability and recyclability; d) materials 
requiring the minimum of energy and rare resources to produce and use; and e) materials requiring the 
least amount of energy to transport to the job site. 

OUTREACH / EDUCATION: 

1. An education and outreach effort will be implemented to make the community aware ofthe benefits of 
"Green Building" practices. 

2. The City will sponsor a recognition program for innovative Green Building 
projects implemented in the public as well as private sector in an effort to encourage and recognize 
outstanding environmental protection and energy conservation projects. 

IMPLEMENTATION: 

The City will seek cooperation with other governmental agencies, public interest organizations, and the private 
sector to promote, facilitate, and implement Green Building and energy efficiency in the community. 



CITY OF SAN DIEGO, CALIFORNIA 

COUNCIL POLICY 

LEGISLATION; 

The City will support State and Federal legislation that promotes or allows sustainable development, 
conservation of natural resources, and energy efficiency technology. 

REFERENCES: 

Related existing Council Policies: 
400-11, Water Conservation Techniques 
400-12, Water Reclamation/Reuse 
900-02, Energy Conservation and Management 
900-06, Solid Waste Recycling 

HISTORY: 
Adopted by Resolution R-289457 11/18/1997 
Amended by P^esolution R-295074 06/19/2001 
Amended by Resolution R-298000 05/20/2003 



City of San Diego 
Consultant Performance Evaluation 

The purpose of this form is to provide historical data to City staff when selecting consultants. 

EXHIBIT H 

Section I 
L PROJECT DATA 2. CONSULTANT DATA 

la. Project (title, location and CIP No.): 

lb. Brief Description: 

2a. Name and address of Consultant: 

2b. Consultant's Project Manager: 

Ic. Budgeted Cost: Phone( ) 

3. CITY DEPARTMENT RESPONSIBLE 
3a. Department (include division): 3b. Project Manager (address & phone): 

4. CONTRACT DATA (DESIGN AND CONSTRUCTION) 
4. Design 

4a. Agreement Date: 

4b. Amendments: S / # . (City) $_ / # (Consultant) 

4c. Total Agreement (4a. & 4b.): $ 

4d. Typeof Work (design, study, 
etc.): 

4e. Key Contract Completion Dates: 

% % 
Agreement 
Delivery 
Acceptance 

% % 100 % 

5. Construction 

5a. Contractor Phone( . ) 
(name and address) 

5b. Superintendent _ 

5c. Notice to Proceed 

5d. Working days 

5e. Actual Working days 

(date) 

_ (number) 

(number) 

5f. Change Orders; 
Errors/Omissions 
Unforeseen Conditions 
Changed Scope 
Changes Quantities 
Total Construction Cost S 

% of const, cost 
% of const, cost; 

_% of const, cost: 
% of const, cost: 

6 . O V E R A L L R A T I N G (Please ensure Section II is comple ted) 

Excellent Satisfactory Poor 
6a. Plans/specification accuracy... 

Consistency with budget 
Responsiveness to City Staff.. 

6b. Overall Rating 

7. AUTHORIZING SIGNATURES 
7a. Project Manager 

7b. Deputy Director 

Date 

Date 

ED-150 (4-91) TURN OVER 



Section II SPECIFIC RATINGS 

'^^i^Ns^sPECrnc^TO^X^?^^'".^ gS^L^^ j^SA ' f lTFAI^RY^: | j J t ' ? ^" f i i i iCl^^Sv ^^•BESJwisi^t^sTTbJsT^n'^-f^ ^EXSLLE^J I^TOFACTORY, ; - ; .§.[iw>liijj; $N/Ai» 

Plan/Specification 
clear and precise Timely Responses 

Plans/Specs Coordination 
Attitude toward Client 
and review bodies 

Plans/Specs properiy 
formatted 

Follows direction and 
chain of responsibility 

Code Requirements 
covered 

Work product delivered 
on time 

Adhered to City Standard 
Drawings/Specs 

Timeliness in notifying 
City of major problems 

Drawings reflect 
existing conditions 

Resolution of Field 
problems 

As-Built Drawings ^#CONSISTENCYSvrratBUI>GCTfls«$ 
tmsin^mim 

fjaATTSFACTORYS 

Quality Design 
Reasonable Agreement 
negotiation 

Change Orders due to design 
deficiencies are minimized 

Adherance to fee 
schedule 

Adherance to project 
budget 

Value Engineering Analysis 

Section III SUPPLEMENTAL INFORMATION 
Please ensure to attach additional documentation as needed. 

Item 

Item 

Item 

Item 

Item 

Item 

(*Supporting documentation attached yes no 


